

From: Patty Boyden

Sent: Friday, March 19, 2021 3:48 PM

To: Rankine, Craig (ECY)

CC: Smith, Andrew (ECY); rroche@parametrix.com

Subject: Agreed Order # DE 18152 - Request for Extension of Draft Feasibility Study Submittal Date

THIS EMAIL ORIGINATED FROM OUTSIDE THE WASHINGTON STATE EMAIL SYSTEM - Take caution not to open attachments or links unless you know the sender AND were expecting the attachment or the link

Hello Craig,

The Port of Vancouver is requesting an extension for submittal of the Draft Feasibility Study for the Cadet and SMC portions of the Site. As discussed during monthly technical calls with Ecology and Parametrix, the Port team has been updating the groundwater modeling to reflect the significant cleanup progress and future water use in the project area. In addition, we will be conducting outreach to key stakeholders prior to submitting the draft FS. These actions should facilitate timing completion of the Final FS and dCAP. Therefore, we are requesting extension of the Draft Feasibility Study submittal date to June 25, 2021.

Thanks,
Patty

Patty Boyden

Director of Environmental Services

3103 NW Lower River Road, Vancouver, WA 98660

Direct: (360) 823-5318 | Cell: (360) 518-2550

pboyden@portvanusa.com | www.portvanusa.com

Leadership | Stewardship | Partnership

