

Cleanup Site Details

Cleanup Site ID: 28

SITE ACTIVITIES			
Activity	Status	Start Date	End Date/ Completion Date
Site Hazard Assessment/Federal Site Inspection	Completed	5/1/1990	8/1/1990
Hazardous Sites Listing/NPL	Completed		9/10/1990
Order/Decree/Amendment	Completed	10/31/1990	10/3/2016
Cleanup Action - Engineering Design	Completed	2/28/1991	6/24/1991
Cleanup - Construction	Completed	6/1/1991	3/31/1995
O & M	Canceled	7/1/1992	11/1/2012
Order/Decree/Amendment	In Process	5/17/2005	
Order/Decree/Amendment	Completed	7/15/2012	9/28/2016
Remedial Investigation and/or FS Work Plan	Completed	5/23/2013	9/4/2013
Remedial Investigation and/or Feasibility Study	Completed	9/9/2013	5/19/2015
Cleanup Action Plan	Completed	11/20/2014	5/19/2015
Cleanup Action - Engineering Design	Completed	4/29/2015	8/18/2015
Order/Decree/Amendment	In Process	5/19/2015	
Cleanup - Construction	Completed	8/1/2015	5/7/2016
Cleanup - Performance Monitoring	In Process	6/1/2016	
Periodic Review	Planned	6/29/2022	