



# Cleanup Site Details

Cleanup Site ID: 3641

| <b>SITE ACTIVITIES</b>                          |               |                   |                                      |
|---|---------------|-------------------|--------------------------------------|
| <b>Activity</b>                                 | <b>Status</b> | <b>Start Date</b> | <b>End Date/<br/>Completion Date</b> |
| Early Notice Letter(s)                          | Completed     |                   | 3/28/2002                            |
| Remedial Investigation and/or Feasibility Study | Completed     | 6/5/2002          | 11/3/2009                            |
| Order/Decree/Amendment                          | Completed     | 6/5/2002          | 11/3/2009                            |
| Order/Decree/Amendment                          | In Process    | 6/5/2002          |                                      |
| Interim Action                                  | Completed     | 8/31/2006         | 12/14/2007                           |
| Order/Decree/Amendment                          | In Process    | 3/16/2012         |                                      |
| Cleanup Action Plan                             | Completed     | 12/1/2012         | 3/8/2013                             |
| Cleanup Action - Engineering Design             | Completed     | 3/8/2013          | 7/10/2013                            |
| Cleanup Action - Engineering Design             | Completed     | 8/1/2013          | 3/10/2017                            |
| Cleanup - Construction                          | Completed     | 8/12/2014         | 4/29/2015                            |
| Cleanup - Construction                          | In Process    | 3/10/2017         |                                      |