



# LIBERTY LAKE

## SEWER & WATER DISTRICT 1

*"Serving People and the Environment."*

PHONE	(509) 922-5443
FAX	(509) 926-7691
EMAIL	INFO@LIBERTYLAKE.ORG
WEB	WWW.LIBERTYLAKE.ORG

June 7, 2018

Diana Washington, P.E.  
Permit Manager  
Washington State Department of Ecology  
Eastern Regional Office  
Water Quality Section  
4601 North Monroe Street  
Spokane, WA 99205-1295

Re: NPDES Permit WA0045144

Dear Ms. Washington,

This letter is a request for an extension on submittal of the Verification of Construction and Startup Completion form required by our NPDES Permit (S11.D, page 37 of the permit). The permit currently required submission of this form by March 1, 2018. Unfortunately, due to delayed access to the Fire Station, we have not been able to complete Task 5, Building Remodel. We recently requested an extension of the Initiation of Operations date to October 31, 2018 in our Loan Agreement WQC-2016-LibWSD-00091. This loan is for Liberty Lake Sewer & Water District's construction contract for the new Membrane Filtration System (MFS) Building and Building Remodel for the Laboratory/ Operations Building.

We would appreciate any assistance you can give to modify the schedule to submit the Verification of Construction and Startup Completion form based on completion of the Building Remodel Task. Please let me know if you need additional information in order to make this change.

Sincerely,

A handwritten signature in blue ink, appearing to read "BiJay Adams".

BiJay Adams  
General Manager  
Liberty Lake Sewer & Water District

cc: Cynthia Wall, Financial Project Manager, WA Dept. of Ecology  
Dennis Fuller, Executive Vice-President, Century West Engineering Corporation  
Ginny Darrell, Sr. Project Manager, Century West Engineering Corporation