

Cleanup Site Details

Cleanup Site ID: 13215

Cleanup Site ID: 13215 Facility/Site ID: 83844381 UST ID: 101993 [Site Page](#) [Site Documents](#) [View Map](#)

Cleanup Site Name: Coleman Oil Biodiesel Spill [Glossary](#)

Alternate Names: Coleman Oil Biodiesel Spill, Coleman Oil Co Spill, COLEMAN OIL COMPANY, COLEMAN OIL COMPANY 1, NORTH CENTRAL PETROLEUM INC WENATCHEE

LOCATION

Address: 3 E CHEHALIS City: WENATCHEE Zip Code: 98841 County: Chelan
Latitude: 47.41744 Longitude: -120.30231 WRIA: 45 Legislative District: 12 Congressional District: 8 TRS: 22N 20E 11

DETAIL

Status: Cleanup Started NFA Received? No Is PSI site? No
Statute: MTCA NFA Date: N/A Current VCP? No Past VCP? No
Site Rank: N/A NFA Reason: N/A Brownfield? No
Site Manager: Mefford, John Responsible Unit: Central Active Institutional Control? No

CLEANUP UNITS

Cleanup Unit Name	Unit Type	Unit Status	Resp Unit	Unit Manager	Current Process
Coleman Oil Biodiesel Spill	Upland	Cleanup Started	CE	Mefford, John	Ecology-supervised or conducted

ACTIVE INSTITUTIONAL CONTROLS

Instrument Type	Restriction Media	Restrictions/Requirements	Date	Recording Number	Recording County	Tax Parcel
-----------------	-------------------	---------------------------	------	------------------	------------------	------------

There are no current Institutional Controls in effect for this site.

AFFECTED MEDIA & CONTAMINANTS

MEDIA						
Contaminant	Soil	Groundwater	Surface Water	Sediment	Air	Bedrock
Petroleum-Other	C	C				

Key:
B - Below Cleanup Level C - Confirmed Above Cleanup Level RA - Remediated-Above
S - Suspected R - Remediated RB - Remediated-Below

SITE ACTIVITIES

Activity	Status	Start Date	End Date/ Completion Date
Site Discovery/Release Report Received	Completed		3/17/2017
Initial Investigation / Federal Preliminary Assessment	Completed		4/26/2017
Early Notice Letter(s)	Completed		5/26/2017
Order/Decree/Amendment	In Process	7/3/2017	
Remedial Investigation and/or FS Work Plan	Completed	10/30/2017	3/22/2018
Remedial Investigation and/or Feasibility Study	Completed	3/22/2018	10/31/2019
Remedial Investigation and/or Feasibility Study	In Process	7/30/2019	
Interim Action - Plan	Completed	8/1/2023	8/14/2023
Interim Action - Construction	Completed	10/10/2023	12/20/2023