
 

March 29, 2021 
 
 
 
Bonnie J. Basden 
Director Environmental Permitting 
JELD-WEN, Inc. 
3250 Lakeport Boulevard 
Klamath Falls, OR 97601 
 
Re: Minor Change/Amendment to Agreed Order No. DE 5095  

• Site Name: JELD-WEN  
• Site Address: 300 W Marine View Drive, Everett, Washington 
• Cleanup Site ID: 4402 
• Facility/Site ID: 2757 

Dear Bonnie J. Basden: 
 
Washington State Department of Ecology (Ecology) is providing written notice of a 
minor change/amendment to Agreed Order No. 8979 (Order). Ecology’s project 
coordinator and the project coordinator for JELD-WEN Inc. (JELD-WEN) have agreed to 
the minor change/amendment outlined in this letter. Ecology has executed this minor 
change in accordance with subsection L of section VIII of the Order.  
 
The minor change is a change to the Order’s Schedule found in subsection D of VII 
(Work to be Performed). Under the minor change to the Order, Ecology has struck the 
Final RI/FS Report and Final Cleanup Action Plan (CAP) scheduling requirement and 
has modified the Draft Final RI/FS Report and Draft Final Cleanup Action Plan 
subsection of the Schedule as follows: 
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11 • Draft Final RI/FS Report – 
The draft final RI/FS Report 
shall incorporate comments 
submitted by Ecology after 
the 30-day Ecology review 
period. The draft final RI/FS 
Report shall be due 15 
days after this Ecology 
review period. This draft 
final will then undergo a 20-
day review period by 
Ecology. 

• Final RI/FS Report – The 
final RI/FS Report shall 
incorporate comments 
submitted by Ecology after 
the 20-day Ecology review 
period. This shall be due 15 
days after the review by 
Ecology. The final RI/FS 
Report will go to a 30-day 
public comment period 
along with the draft final 
Cleanup Action plan 

 

• Draft Final RI/FS Report – 
The draft final RI/FS Report 
shall incorporate comments 
submitted by Ecology after 
the 30-day Ecology review 
period. The draft final RI/FS 
Report shall be due 15 days 
after this Ecology review 
period. This draft final will 
then undergo a 60-day 
review period by Ecology 
that will also include Tribal 
consultation. If Ecology 
makes substantial changes 
to the draft final RI/FS after 
Tribal consultation, Jeld-
Wen will have an 
opportunity to review the 
document prior to a 30-day 
public comment period.  
If, based on public 
comments, Ecology 
substantially changes the 
draft final RI/FS, Ecology 
will provide public notice 
and opportunity for 
comment on the changes 
for an additional 30-day. If 
Ecology receives comments 
that results in changes to 
the draft final RI/FS, which 
do not amount to 
substantial changes, 
Ecology will incorporate 
those changes into the draft 
final RI/FS Report and 
deem the Report final. If 
Ecology receives no 
comments that necessitate 
a change, Ecology will 
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deem the draft final RI/FS 
Report to be final. 

 

11 • Draft Cleanup Action 
Plan (CAP) – The draft 
CAP is due 45 days after 
finalization of the RI/FS 
Report. This draft will then 
undergo a 30 day review 
period by Ecology. 

• Draft Cleanup Action Plan 
(CAP) – The draft CAP is 
due 60 days after 
finalization of the RI/FS 
Report. This draft will then 
undergo a 60 day review 
period by Ecology. 

11 & 
12 

• Draft Final Cleanup 
Action Plan (CAP) – The 
draft final CAP shall 
incorporate comments 
submitted by Ecology after 
the 30-day Ecology review 
period. This draft final shall 
be due 15 days after the 
Ecology review period. 
Upon completion, this draft 
final will then go to a 30-
day public comment period 
along with the final RI/FS 
Report. 

• Final Cleanup Action 
Plan (CAP) –The final CAP 
shall be due 15 days after 
the 30 day public comment 
period. 

• Draft Final Cleanup 
Action Plan (CAP) – The 
draft final CAP shall 
incorporate comments 
submitted by Ecology after 
the 60-day Ecology review 
period. The draft final CAP 
shall be due 21 days after 
this Ecology review period. 
This draft final will then 
undergo a 60-day review 
period by Ecology that will 
also include Tribal 
consultation. If Ecology 
makes substantial changes 
to the draft final CAP after 
Tribal consultation, Jeld-
Wen will have an 
opportunity to review the 
document prior to a 30-day 
public comment period.  
If, based on public 
comments, Ecology 
substantially changes the 
draft final CAP, Ecology will 
provide public notice and 
opportunity for comment on 
the changes for an 
additional 30-day.  
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If Ecology receives 
comments that results in 
changes to the draft final 
CAP, which do not amount 
to substantial changes, 
Ecology will incorporate 
those changes into the draft 
final CAP and deem the 
Report final. If Ecology 
receives no comments that 
necessitate a change, 
Ecology will deem the draft 
final CAP to be final. 

This change will become effective on March 30, 2021. The remaining provisions of the 
Work to be Performed section (VII) of the Order have not been changed and they and 
the other sections of Order remain in full force and effect.  
 
If you have any questions, please feel free to contact me by email 
mahbub.alam@ecy.wa.gov or by phone at 360-280-6274. 
 
Sincerely, 
 
 
 
 
Mahbub Alam, Site Manager 
HQ Land Cleanup Unit 
Toxics Cleanup Program 
 
cc: John Level, ATG 

Barry Rogowski, Ecology  
 Sandra Caldwell, Ecology  
 Leonard Machut, Ecology 
 Susannah Edwards, Ecology 
  




