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AN ORDINANCE authorizing the King County executive 1 

to enter into an agreed order amendment with the 2 

Washington state Department of Ecology for final cleanup 3 

of King County's Maury Island Site, the former 4 

Glacier/Northwest Aggregates Sand and Gravel Mine, and 5 

to take those actions necessary to complete the cleanup as 6 

required by the agreed order amendment. 7 

STATEMENT OF FACTS: 8 

1.  On December 30, 2010, King County acquired from Glacier/Northwest 9 

Aggregates four tax parcels comprising approximately two hundred fifty 10 

acres of land on Maury Island. 11 

2.  King County acquired the property "as is."  The property is known as 12 

the "Maury Island Site" and the King County parks and recreation division 13 

of the department of natural resources and parks is the custodian of the 14 

property. 15 

3.  The Maury Island Site is located within the Tacoma Smelter Plume, a 16 

large area contaminated by lead, arsenic and other pollutants from a 17 

former copper smelter located in Tacoma.  Soils on Maury Island are 18 

impacted by the smelter plume. 19 
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4.  The Washington state Department of Ecology, Glacier/Northwest 20 

Aggregates and King County conducted investigations of the Maury 21 

Island Site over the past decade which found elevated levels of arsenic, 22 

lead and cadmium in surface soils. 23 

5.  Before King County acquiring the Maury Island Site, 24 

Glacier/Northwest Aggregates and the Washington state Department of 25 

Ecology were negotiating the terms of a potential agreed order for 26 

remedial work, in accordance with the Washington state Model Toxic 27 

Control Act, chapter 70.105D RCW. 28 

6.  The purchase and sale agreement between Glacier/Northwest 29 

Aggregates and King County committed King County to assume all 30 

responsibility for remedial obligations related to hazardous substances at 31 

the Maury Island Site, including, but not limited to, all remedial 32 

obligations arising under the Model Toxic Control Act and the 33 

implementation of any future orders imposing remedial obligations issued 34 

under the Model Toxic Control Act by the Washington state Department 35 

of Ecology. 36 

7.  On April 18, 2011, and in accordance with the Model Toxic Control 37 

Act, the Washington state Department of Ecology notified King County 38 

that it determined King County to be a "Potentially Liable Person" with 39 

regard to the Maury Island Site making King County potentially liable for 40 

the cost of actions necessary to remediate contamination at the Maury 41 

Island Site. 42 
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8.  On January 31, 2013, the Washington state Department of Ecology and 43 

King County entered into an agreed order No. 8439 requiring a remedial 44 

investigation, feasibility study and draft cleanup action plan for the former 45 

mining facility on the Maury Island Site.  The county successfully 46 

completed the order's requirements including the preparation of a draft 47 

cleanup action plan. 48 

9.  In 2019, the Washington state Department of Ecology issued the final 49 

Cleanup Action Plan that describes the cleanup remedy selected by the 50 

Washington state Department of Ecology for the Maury Island Site and 51 

actions to be taken to complete the cleanup.  The Cleanup Action Plan is 52 

based on the remedial investigation and feasibility study prepared per the 53 

requirements of the agreed order. 54 

10.  King County has undertaken certain actions in the interim towards 55 

cleanup of the Maury Island Site, with Washington state Department of 56 

Ecology oversight and consent. 57 

11.  The amendment to agreed order No. 8439 requires King County to 58 

undertake and complete all actions required by the final Cleanup Action 59 

Plan issued by the Washington state Department of Ecology for the Maury 60 

Island Site.  The projected remaining cost to complete the cleanup is 61 

$4,500,000.  Implementation of the cleanup is expected to be complete in 62 

2029.  Monitoring and maintenance of the cleanup elements will be 63 

ongoing in perpetuity. 64 

 BE IT ORDAINED BY THE COUNCIL OF KING COUNTY: 65 
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 SECTION 1.  The King County executive is hereby authorized to: 66 

 A.  Enter into an agreed order amendment between King County and the 67 

Washington state Department of Ecology, substantially in the form of Attachment A to 68 

this ordinance, for the final cleanup of a former mining facility at Maury Island; and69 
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 B.  Take all actions necessary to complete the cleanup as required by the agreed 70 

order amendment. 71 

 

Ordinance 19644 was introduced on 2/7/2023 and passed by the Metropolitan King 

County Council on 7/11/2023, by the following vote: 

 

 Yes: 9 -  Balducci,  Dembowski,  Dunn,  Kohl-Welles,  Perry,  

McDermott,  Upthegrove,  von Reichbauer and  Zahilay 

 

 

 

KING COUNTY COUNCIL 

KING COUNTY, WASHINGTON 

  

 ________________________________________ 

 Dave Upthegrove, Chair 

ATTEST:  

________________________________________  

Melani Pedroza, Clerk of the Council  

  

APPROVED this _____ day of _______________, ______. 

  

 ________________________________________ 

 Dow Constantine, County Executive 

  

Attachments: A. State of Washington Department of Ecology Agree Order Amendment No. DE 8439 
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  Ordinance 19644 Attachment A 

 

STATE OF WASHINGTON 

DEPARTMENT OF ECOLOGY 

 

In the Matter of Remedial Action by: 

 

 King County, Washington 

 

 

AGREED ORDER 

AMENDMENT 

 

No. DE 8439 

 
TO: Mr. Dow Constantine, King County Executive 

401 5th Avenue, Suite 800 
Seattle, WA 98104 

 
EXHIBITS: 
 
 EXHIBIT D: Cleanup Action Plan 
 EXHIBIT E: List of Deliverables and Schedule 

EXHIBIT F: List of Required Permits 
EXHIBIT G: Applicable Substantive Requirements. 

I. INTRODUCTION 

 Agreed Order No. 8439, entered into by the State of Washington, Department of Ecology 

(Ecology), and King County, political subdivision of the State of Washington on January 31, 

2013, required a remedial investigation (RI), feasibility study (FS), and draft cleanup action plan 

(DCAP) for a former mining facility on Maury Island (defined as the “Cleanup Unit”), where 

there has been a release or threatened release of hazardous substances due to aerial emissions 

from Asarco’s Tacoma smelter. The Cleanup Unit is within and part of the much larger Tacoma 

Smelter Plume (TSP). Under this Amendment to Agreed Order No. 8439 (Amendment), King 

County will implement the final cleanup for the Cleanup Unit. Ecology believes the actions 

required by this Order are in the public interest. 

 This Amendment does not attempt to recite all the provisions of the Order. Provisions of 

the Order not specifically changed in this Amendment shall remain in full force and effect. 

II. JURISDICTION 

 This Agreed Order is issued pursuant to the Model Toxics Control Act (MTCA), 

RCW 70.105D.050(1), now recodified at RCW 70A.305.050(1). References in this Order to 

MTCA and other state environmental law provisions shall be superseded as necessary by their 

recodified RCW provisions.   
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III. AMENDMENTS 
 

Section VII. (Work to Be Performed), is amended to incorporate the following additional 

subsections: 

 F. Implementation of Cleanup:  King County shall implement the selected remedy 

for the Cleanup Unit by implementing the Cleanup Action Plan (CAP), attached as Exhibit D. 

The cleanup action is to take place in phases according to Section 5.3 of the CAP, and shall 

be performed in accordance with the more detailed and/or modified schedule contained in 

the List of Deliverables and Schedule (Schedule), attached as Exhibit E, and all other 

requirements of this Order. 

G. In order to implement the CAP, King County will prepare and submit for 

Ecology's review and approval all documents necessary to conduct the final cleanup action.  

Any such deliverable, once approved by Ecology, becomes an integral and enforceable part 

of this Order. The List of Deliverables and Schedule (Exhibit E) details those deliverables 

that have been identified as of the effective date of this Amendment, plus the schedule by 

which they must be submitted. 

H. King County agrees not to perform any remedial actions outside the scope of 

the Order unless the Parties agree to modify the CAP to cover these actions. All work 

conducted by King County shall be performed in accordance with Chapter 173-340 WAC 

unless otherwise provided herein. 

 

Section VIII (Terms and Conditions of Order), subsection P (Compliance with 

Applicable Laws) is replaced in its entirety by the following: 

 

P. Compliance with Applicable Laws 

1. All actions carried out by King County pursuant to this Order shall be 

done in accordance with all applicable federal, state, and local requirements, including 

requirements to obtain necessary permits, except as provided in RCW 70A.305.090. 
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The permits that are necessary to obtain to implement the final cleanup for the 

Cleanup Unit are identified in Exhibit F. 

2. Pursuant to RCW 70A.305.090(1), King County is exempt from the 

procedural requirements of Chapters 70A.15, 70A.205, 70A.300, 77.55, 90.48, and 

90.58 and of any laws requiring or authorizing local government permits or approvals. 

However, King County shall comply with the substantive requirements of such 

permits or approvals. The substantive requirements of such permits or approvals that 

have been identified as being applicable but procedurally exempt under this Section 

are identified in Exhibit G. King County has a continuing obligation to determine 

whether additional permits or approvals addressed in RCW 70A.305.090(1) would 

otherwise be required for the remedial action under this Order. In the event either 

Ecology or King County determines that additional permits or approvals addressed in 

RCW 70A.305.090(1) would otherwise be required for the remedial action under this 

Order, it shall promptly notify the other party of its determination. Ecology shall 

determine whether Ecology or King County shall be responsible to contact the 

appropriate state and/or local agencies. If Ecology so requires, King County shall 

promptly consult with the appropriate state and/or local agencies and provide Ecology 

with written documentation from those agencies of the substantive requirements those 

agencies believe are applicable to the remedial action. Ecology shall make the final 

determination on the additional substantive requirements that must be met by King 

County and on how King County must meet those requirements. Ecology shall inform 

King County in writing of these requirements. Once established by Ecology, the 

additional requirements shall be enforceable requirements of this Order. King County 

shall not begin or continue the remedial action potentially subject to the additional 

requirements until Ecology makes its final determination.  

3. Pursuant to RCW 70A.305.090(2), in the event Ecology determines 

that the exemption from complying with the procedural requirements of the laws 
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referenced in RCW 70A.305.090(1) would result in the loss of approval from a federal 

agency that is necessary for the state to administer any federal law, the exemption shall 

not apply and King County shall comply with both the procedural and substantive 

requirements of the laws referenced in RCW 70A.305.090(1), including any 

requirements to obtain permits. 

A new section is also added to the Order as follows: 

XI. LAND USE RESTRICTIONS

In consultation with Ecology, King County will prepare a draft Environmental 

(Restrictive) Covenant that is consistent with WAC 173-340-440, RCW 64.70, Section 5.2 of the 

CAP, Exhibit E, plus the approved Institutional Control Plan for the Site. After approval by 

Ecology, the County shall record the Restrictive Covenant with the office of the King County 

Auditor within ten (10) days of the completion of the remedial action. The Restrictive Covenant 

shall restrict future uses of the Site. King County shall provide Ecology with the original 

recorded Environmental (Restrictive) Covenant within thirty (30) days of the recording date. 

Effective date of this Amendment:  _________________________________ 

KING COUNTY  STATE OF WASHINGTON, 
DEPARTMENT OF ECOLOGY 

Robert W. Warren, P.Hg., MBA 
Section Manager, Toxics Cleanup Program 
Northwest Regional Office 
Bellevue, WA  98008 

Christie True
Director, DNRP
 401 5th Ave., Suite 800 
Seattle, WA 98104 
Telephone: 206-263-9600 Telephone: 425-649-7054 
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MAURY ISLAND OPEN SPACE PROPERTY 

Prepared by:  

Washington State Department of Ecology 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
May 2019 
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Publication and Contact Information 

This report is available on the Department of Ecology’s website at 
https://ecology.wa.gov/About-us/Online-tools-publications/Publications-forms 
 
 
For more information contact: 
 
Toxics Cleanup Program 
P.O. Box 47600  
Olympia, WA  98504-7600  
 

Phone:  (360) 407-7170 
 

 
Washington State Department of Ecology - www.ecy.wa.gov  

o Headquarters, Olympia   360-407-6000 

o Northwest Regional Office, Bellevue  425-649-7000 

o Southwest Regional Office, Olympia  360-407-6300 

o Central Regional Office, Yakima   509-575-2490 

o Eastern Regional Office, Spokane   509-329-3400 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Accommodation Requests: To request ADA accommodation including materials in a format 
for the visually impaired, call Ecology at (360) 407-7170. Persons with impaired hearing may 
call Washington Relay Service at 711. Persons with speech disability may call TTY at 877-833-
6341. 
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360-377-0014 

Project No. 233-1521-175 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Toxics Cleanup Program 
Washington State Department of Ecology 

Olympia, Washington 
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KEY TERMS 
µg/kg micrograms per kilogram 

µg/L micrograms per liter 

ARARs applicable or relevant and appropriate requirements 

bgs below ground surface 

BMPs Best Management Practices 

CAP Cleanup Action Plan 

Cleanup Unit Maury Island Open Space property 

COCs Contaminants of Concern 

County King County 

cPAHs carcinogenic polycyclic aromatic hydrocarbons 

DCA disproportionate cost analysis 

DCAP Draft Cleanup Action Plan 

ESLs ecological screening levels 

FS Feasibility Study 

IA Interim Action 

IAP Interim Action Plan 

mg/kg milligrams per kilogram 

MTCA Model Toxics Control Act 

NEBA Net Environmental Benefit Analysis 

NWI National Wetlands Inventory 

O&M operation and maintenance 

PAHs Polycyclic Aromatic Hydrocarbons 

RCRA Resource Conservation and Recovery Act 

RI Remedial Investigation 

SCO Sediment Cleanup Objective 

SCUM II Sediment User’s Cleanup Manual II 

TEF toxicity equivalency factors 

TSP Tacoma Smelter Plume 

UCL upper confidence level 

WAC Washington Administrative Code 

DocuSign Envelope ID: CF88407A-7127-4FE1-BC47-22AFB61BB75BDocuSign Envelope ID: 57247365-7BCF-4050-A774-37F8DC4617BE



Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

May 2019 ES-1 

EXECUTIVE SUMMARY 
This Cleanup Action Plan (CAP) describes the cleanup action selected by the 
Washington State Department of Ecology (Ecology) for the Maury Island Open Space 
Cleanup Unit, Facility Site #2901216. The Cleanup Unit is located on the southeast side 
of Maury Island in unincorporated King County (County), Washington (Figure 1), and 
lies within the larger Tacoma Smelter Plume Site. The CAP is based on a Remedial 
Investigation (RI) and Feasibility Study (FS) prepared per the requirements of Agreed 
Order No. DE 8439 (dated January 31, 2013), between Ecology and King County.  

The Cleanup Unit is approximately 266 acres in size and is the former location of a sand 
and gravel mine operated by CalPortland. The mine was located within the central 
portion of the Cleanup Unit, most of which is steeply sloped and all of which is now 
sparsely vegetated, primarily with scotch broom and Pacific madrone. The remainder of 
the Cleanup Unit consists of over 100-year-old forests, younger forests, blackberry 
patches, and sea bluffs covered in blackberries, poison oak, and Pacific madrone. The 
public have created a series of footpaths through the forests and utilize these, as well as 
former graded dirt roads, as casual walking trails (CDM Smith 2014a). 

All of Maury Island lies within the plume fallout area from the former ASARCO 
Tacoma Smelter. The copper ores used by the ASARCO smelter contained high 
concentrations of arsenic and other metals. Over the years of operation, metals released 
from the Tacoma Smelter’s smokestack, particularly arsenic and lead, were carried by 
wind, ultimately settling over a 1,000-square-mile area. As a result of this, surface soils 
within much of the Tacoma Smelter Plume (TSP) fallout area contain arsenic and lead 
concentrations that are many times greater than natural background concentrations. 
The soils on Maury Island are among those most significantly impacted from the TSP, 
and the Cleanup Unit itself lies within an area most greatly impacted by the TSP on 
Maury Island.  

In June of 2014, CDM Smith Inc. (CDM Smith 2014a) completed a RI for the Cleanup 
Unit. The RI determined that metal concentrations in forest duff and surface soil 
throughout the Cleanup Unit, with the exception of recently mined areas and the beach, 
consistently exceed Model Toxics Control Act (MTCA) cleanup levels. Research of the 
Cleanup Unit’s land use history identified one additional source of contamination – an 
area that had previously been utilized as a private skeet shooting range (Figure 6). The 
RI confirmed that former skeet shooting activities resulted in an area of relatively 
greater lead concentrations than found throughout the rest of the Cleanup Unit, as well 
as an area where surface soils are impacted by Polycyclic Aromatic Hydrocarbons 
(PAHs) from skeet shards. 

In May 2014, CDM Smith completed a Net Environmental Benefit Analysis (NEBA) for 
the Cleanup Unit (CDM Smith 2014b.). The NEBA concluded that the bluffs and much 
of the upland areas are eligible for the application of NEBA because these areas contain 
“especially valuable habitat.” Therefore, a cleanup alternative involving removal of soil 
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would result in greater environmental harm than an alternative of leaving the 
contaminated topsoil in place. Ecology concurred with the NEBA determination. 
Therefore, based on the NEBA, remedial alternatives developed for the Cleanup Unit 
additionally took into account the protection of the environment for those Units that 
qualify for the NEBA.  

Decision units within the Cleanup Unit that did not qualify for the NEBA included 
three upland areas that have been cleared in the past and are now vegetated primarily 
with grass, blackberry bushes, and scotch broom (Units 3c, 3e, and 5; Figure 3). In the 
fall of 2016, Interim Action (IA) efforts were initiated by the County to clean up a 3-acre 
section of Decision Unit 3c. The Interim Action consisted of stripping existing 
vegetation and the installation of 3 inches of compost, landscaping fabric, and native 
shrubs and trees, to serve as a cap and physical barrier to eliminate or reduce access to 
soil contamination that would remain in this area consistent with the final proposed 
cleanup. An 8-foot deer fence was installed around the perimeter of the planting area to 
protect the new plants.  

Following the 2014 RI and NEBA, King County conducted an additional investigation 
of the wetland soils/sediments in Unit 5 to document the nature and extent of impacts 
to indicator species from arsenic, lead, and PAHs.  

In April 2017, Parametrix completed a Feasibility Study (FS) for the Cleanup Unit 
(Parametrix 2017). The FS developed and assessed five remedial alternatives that 
implement a combination of cleanup approaches including limited contaminated soil 
removal, soil capping, and institutional controls. The alternatives are summarized 
below:  

• Alternative 1 – Closure of selected trail spurs. Capping the entire network of 
forest footpaths. Excavating soils on roads/trails that exceed cleanup levels. 
Excavating contaminated surface soils in areas that do not pass the NEBA.  

• Alternative 2 – Same as Alternative 1, except that soils will be contained below 
grade in two separate areas  that did not pass the NEBA, one of which will be 
capped by a visitor parking lot to be constructed in the portion of the former trap 
range area that does not pass the NEBA. 

• Alternative 3 – Closure of selected trail spurs. Capping the entire network of 
forest footpaths. Conducting soil mixing for soils cleanup levels. In the portion of 
the former trap range area (Unit 5) that does not pass the NEBA, strip off the 
organic layer and cap with gravel for use as an equestrian parking lot. Soils in the 
other two areas that do not pass the NEBA (Decision Units 3c and 3e) will be left 
in place because both of these areas are heavily vegetated with blackberry bushes 
and virtually impassible by humans.  
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• Alternative 4 – Same as Alternative 3, except that capping of the footpaths will 
be limited to a main thoroughfare.  

• Alternative 5 – Modification of Alternative 4 including revegetation of Units 3c 
and 3e. Cap graded roads with a minimum of 3 to 4 inches of compacted gravel 
and a 3-inch-thick layer of mineral soil (or equivalent) to protect a horse’s hooves 
and a dog’s feet. In Unit 5, clearing and grubbing will only be performed for an 
area large enough to construct a 40-to-50-stall gravel parking lot. The cleared 
area will be graded and a gravel parking lot and driveway will be constructed by 
placing a minimum of a 6-inch-thick layer of compacted gravel. A  post and rail 
perimeter fence backed by thorny native species will be placed around the 
perimeter of the gravel parking lot and driveway to discourage visitors from 
walking into the former skeet range area. Limited remediation in the adjacent 
wetland will be done where lead exceeds allowed levels. 

The result of the FS was selection of Alternative 5 as the preferred alternative. The FS 
was approved by Ecology on May 18, 2017. This CAP sets out the evaluation and 
selection of Alternative 5 as the selected cleanup action for the Cleanup Unit, and 
addresses implementation of the proposed cleanup action, establishing institutional 
controls, and conducting long-term monitoring to ensure the ongoing effectiveness of 
the cleanup. 
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1. INTRODUCTION 
This Draft Cleanup Action Plan (CAP) describes the cleanup action selected by the 
Washington State Department of Ecology (Ecology) for the Maury Island Open Space 
Cleanup Unit, Facility Site #2901216. The Cleanup Unit is located on the southeast side 
of Maury Island in unincorporated King County (County), Washington (Figure 1), and 
lies within the larger Tacoma Smelter Plume Site. The CAP is based on a Remedial 
Investigation (RI) and Feasibility Study (FS) prepared per the requirements of Agreed 
Order No. DE 8439 (dated January 31, 2013), between Ecology and King County 
(CDM Smith 2014a; Parametrix 2016). 

1.1 Purpose 
This CAP was completed per the Agreed Order and Washington Administrative Code 
(WAC) 173-340-380, Model Toxics Control Act (MTCA) (Ecology 2007). The purpose of 
the CAP is to present a general conceptual-level description of the preferred cleanup 
actions developed under the RI/FS. MTCA requires a CAP to include: 

• A summary of RI/FS and IA activities performed at the site. 

• Applicable state and federal laws for the proposed cleanup action. 

• Cleanup standards for each hazardous substance and each medium of concern. 

• A brief summary of the other cleanup alternatives evaluated in the RI/FS. 

• A description of the proposed cleanup action. 

• A description of the required institutional controls, types and concentration of 
contaminants left on site, and measures that will be used to prevent contact with 
these substances. 

• A schedule for implementation of the proposed cleanup action. 
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2. SUMMARY OF CLEANUP UNIT CONDITIONS 

2.1 Cleanup Unit Description and History 
The Cleanup Unit consists of a 266-acre property located on the southeast side of Maury 
Island on a sea bluff overlooking Puget Sound. Until 2010 when King County 
purchased the property, CalPortland operated a sand and gravel mine on the property. 
The most recent mining operations had been centrally located within the area referred 
to as the “South Pit.” Currently, there are some mine-associated above-and-below-
ground conveyor structures existing on the property. A partially reconstructed dock is 
located at the base of the South Pit. To the northeast of the South Pit is another 
abandoned gravel pit, referred to as the “North Pit,” which had operated in the early 
1900s. Most recently mined areas of the South Pit are sparsely vegetated, typically with 
scotch broom, sparse grasses, seedling Pacific madrone, and blackberry bushes. The 
North Pit is predominately vegetated with scotch broom, sparse grass, and a few 
mature trees (Pacific madrone, maple, and Douglas fir). 

The majority of the upland areas are undisturbed by mining and covered by mature 
and semi-mature forest, which includes Pacific madrone, Douglas fir, Red alder, Black 
cottonwood, Western hemlock, and maple with an understory that includes salal, 
various ferns, huckleberry, Oceanspray, and Oregon grape. The exceptions to this are 
an area north of SW 260th Street that was once used as a private skeet range and an area 
in the northeast corner of the Cleanup Unit; these areas are predominantly covered by 
blackberry bushes. Large stands of blackberry bushes and scrubby vegetation, such as 
poison oak, Himalayan blackberries, and scotch broom, cover the sea bluffs. A beach 
extends along the base of the bluff. The portion of property north of SW 260th Street 
also contains a wetland that is included in the National Wetlands Inventory (NWI).  

A network of trails exists throughout the Cleanup Unit consisting of “footpaths” and 
“graded roads,” which were assessed during the RI. Footpaths consist of the 
meandering trails throughout the upland forest areas, which were created over time by 
continued long-term use. The footpaths connect with a larger trail system that extends 
off the Cleanup Unit. The graded roads are specific to the Cleanup Unit. The roads were 
originally constructed for mine use and later abandoned. Over time, much of the former 
graded roads located along the bluff have become narrowed by encroaching vegetation, 
and in some places are completely overgrown. The graded roads located in the upland 
area have mostly retained a width suitable for vehicle passage and serve a dual purpose 
as access for emergency fire suppression. For purposes of the RI and FS discussions, the 
main access road into the Cleanup Unit from SW 20th Street, which extends down the 
South Pit to the beach, is not a part of the graded road system.  
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2.2 Physical Characteristics of the Cleanup Unit 

2.2.1 Geologic and Hydrogeologic Conditions 
The Cleanup Unit is located within the Puget Sound Lowland underlain primarily by 
sediments deposited during and between repeated glacial advances and retreats in the 
Pleistocene Epoch. The upland areas are mantled by Vashon till (a mixture of clay, silt, 
sand, gravel, and boulders) and recessional outwash (including stratified sand and 
gravel) ranging from approximately 3 to 12 feet thick. Limited perch water may be 
present seasonally on a discontinuous basis in areas where till is present.  

Groundwater at the site occurs at depths of 20 feet below ground surface with a 
consistent flow direction towards the Puget Sound. Springs occur at the contact 
between the Vashon advance outwash and the underlying less-pervious silt and clay of 
the pre-Vashon unit where exposed near sea level along the beach (AESI 1998). The 
primary surface water feature is the Puget Sound, which forms the southeastern 
boundary around the Cleanup Unit at a distance of approximately 4,800 feet. 

2.3 Summary of Previous Site Investigations 

2.3.1 Remedial Investigation 
As a part of the 2014 RI, CDM Smith researched historical land use and divided the 
property into various “decision units.” The decision units, or more briefly referred to as 
“Units,” divide the Cleanup Unit into recent and older mined areas (Units 2a-2c, 3e), 
older forest (Units 1a, 1b), more recent forests (Units 3a, 3b), a historical dairy farm 
(Unit 3c), sea bluffs (Units 4a-4c), and an approximately 30-acre forested property that 
lies north of SW 260th Street that had been utilized as a private skeet shooting range 
(Unit 5). The RI evaluated the following: 

• Metals concentrations in forest duff, surface soil, and subsurface soil across the 
Cleanup Unit. 

• PAH concentrations in forest duff and surface soil associated with the former 
skeet range. 

• Metals concentrations in groundwater and spring water. 

• The uptake of metals by various representative plants that grow in the Cleanup 
Unit. 

• The natural environment, including an assessment of anthropogenic changes to 
the beach and subtidal area as a result of historical mining activities and a 
terrestrial ecological assessment and wetland survey. 
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2.3.2 Wetland Investigation 
In 2015, King County Department of Natural Resources completed an investigation of 
sediments from the wetland located near the Former Skeet Range in Decision Unit 5 
(King County 2016). Five surface soil samples were collected from the wetland located 
near the Former Skeet Range. The term “soil” is used because there are no applicable 
regulations articulating a definition of “wetland sediments.” All soil samples were 
analyzed for conventional parameters, arsenic, lead, and polycyclic aromatic 
hydrocarbons. Bioassays were also conducted on all samples.  

2.3.3 Interim Action  
To coincide with available site funding, an IA was conducted in November and 
December 2016 to implement a portion of site work consistent with the anticipated final 
cleanup. During this time, limited soil contamination was removed along with existing 
vegetation in the 3 acres in Unit 3.  

After existing vegetation was cleared, a 3-inch layer of coarse compost was placed on 
the ground surface to act as a physical barrier similar to a gravel cap, and also to 
provide nutrients and mulch. Temporary landscaping fabric was placed over the 
compost for plant establishment. Trees and shrubs were densely planted at 4-foot on 
center through the fabric and compost. The density of the shrubs and trees was 
designed specifically to limit access to recreational users, as well as to provide beneficial 
ecological habitat. 

An 8-foot-tall deer fence was constructed using timber posts and galvanized steel mesh 
fencing to protect the plants during establishment. The fence also discourages human 
access while the plants mature. Plants will be watered using a pressure fed drip 
irrigation system until the plants become established and no longer require watering.  

Consistent with WAC 173-340-430, the IA reduced a threat to human health or the 
environment by implementing in advance a portion of the final cleanup proposed in 
this CAP. 

2.4 Summary of Environmental Conditions 

2.4.1 Soil 
Summary statistics for arsenic, lead, and PAHs by decision units property-wide 
(excluding trails and roads), on trails, and on roads are provided in Table 1 through 
Table 4. Contaminants that currently exceed cleanup levels in duff and surface soil 
samples are described below. See Section 3.1 for a discussion of cleanup levels. 
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Contaminants Exceeding Cleanup Levels:  

• Arsenic: Up to 2,600 mg/kg and 2,550 mg/kg in duff and surface soil, 
respectively (Table 1), 

• Lead: Up to 2,600 mg/kg and 2,520 mg/kg in duff and surface soil respectively 
(Table 2), and 

• PAHs (based on benzo(a)pyrene: Up to 112,617 µg/kg in forest duff (Table 4). 

Cadmium did not exceed cleanup levels in surface soil samples.  

Overall, metal concentrations decline rapidly with depth. The data suggests that when 
subsurface soils (i.e., 9 inches and deeper) contain elevated metals concentrations, it is 
because of physical transport mechanisms other than leaching, such as fill, inexact 
sampling practices that may have caused cross contamination from surface soils, 
and/or bioturbation (soil disturbance due to organismal movement) (CDM 
Smith 2014a.).  

The beach sands are not contaminated. This is because of the low cation exchange 
capacity of sand (the result is that the metals have very little ability to adsorb to the 
sand), combined with the constant movement of beach sands. Samples were collected at 
the bluff face at the edge of the beach and from slough accumulations along the base of 
the bluff. Arsenic concentrations ranged from 1.8 to 27 mg/kg. Lead concentrations 
ranged from 1.5 to 31 mg/kg.  

The skeet range was inspected for the presence of shards and an area of shards were 
identified just to the north and east of the eastern trap station. Samples were collected 
from this area, specifically for PAH analysis. Several of the prior sample locations were 
inspected for the possible presence of shot in forest duff and soil. Shot was confirmed at 
most of the locations, although sometimes it was difficult to ascertain shot from small 
gravel due to the discoloration that occurs with weathering. These observations 
substantiate the premise that the relatively higher lead concentrations in a portion of 
Unit 5 are the result of historical skeet shooting activities (Parametrix 2017). 

2.4.2 Groundwater 
The results of spring water sampling conducted for the RI and historical sampling data 
from seeps and on-site observation wells demonstrate that groundwater and spring 
water have not been impacted by metals and that ingestion of impacted groundwater is 
not a potential human exposure pathway at the site (Parametrix 2017). Groundwater 
was not evaluated for the presence of PAHs during the RI because these hazardous 
substances were not identified as contaminants of concern (COCs) for groundwater.  
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2.4.3 Wetland Soil 
Arsenic and lead in most of the wetland soil samples exceeded cleanup screening levels 
and toxicity was observed in some of the bioassays. The bioassay toxicity appeared to 
be primarily related to elevated lead levels, but not related to arsenic. 

2.5 Human Health and Environmental Concerns 

2.5.1 Human Health 
The potential human exposure pathways at the Cleanup Unit include: direct contact 
with soil/sediment; ingestion of soil particles; inhalation of soil particles; ingestion of 
water (groundwater/spring); ingestion of vegetation; and ingestion of marine 
organisms exposed to COC. 

The primary transport pathways of COCs include: leaching of contaminants from soil to 
groundwater; discharge of groundwater to surface water; erosion of soil as a result of 
bluff failures; windblown dust; and via physical transport, such as may occur when soil 
adheres to pet hair and shoes. 

Soil: Because the current and future use of the Cleanup Unit is for passive recreation 
(e.g., primarily open space with walking trails), the primary concern for human health 
is direct exposure to contaminants in surface soil and duff. This may include skin 
contact, direct ingestion by hand-to-mouth contact, or inhalation. The COCs have a low 
risk of being a skin irritant. The primary risk of exposure is through incidental ingestion 
as a result of hand to mouth contact, such as from soil particles sticking to clothing, 
body parts, and pet fur. Children (and sometimes adults in instances of pica disorder) 
frequently ingest soil directly. Inhalation via dust may be significant if motorized 
off-road vehicles were to use the property. Bikes and horses may also tend to kick up 
dust, but to a much lesser extent. 

Groundwater: Groundwater is not currently used at the site nor is it likely to be under 
any potential future site use scenario. In addition, as stated previously, groundwater 
was not found to be impacted by site contaminants. 

Vegetation: Plants growing in metals-enriched soils have an uptake of metals that is 
greater than in areas not impacted by the TSP. The primary concern of metals in 
vegetation would be from ingestion. While increased metals uptake in blackberries 
appears to be relatively low, the significance of this would need to be evaluated with 
regard to the degree of consumption (CDM Smith 2014a).  

Surface Water/Sediment: Risks posed as a result of ingestion of marine organisms 
appears low as the Puget Sound is not being impacted by metals originating from the 
Cleanup Unit. 
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2.5.2 Terrestrial Receptors 
MTCA requires evaluation of existing or potential threats to terrestrial plants or animals 
exposed to hazardous substances. During the RI, conservative ecological screening 
levels (ESLs) for soil and forest duff were developed from MTCA and other sources. 
The ESLs were then compared to the 95-percent upper confidence level (UCL) 
calculated for arsenic, lead, cadmium, and PAHs in soils and forest duff. If the 
95-percent UCL concentration exceeded the ESL, the hazardous substance is considered 
a chemical of ecological concern that may result in ecological risk. Based on the 
screening (CDM Smith 2014a), arsenic and lead remain chemicals of ecological concern 
across the Cleanup Unit, but cadmium does not. Multiple PAH are chemicals of 
ecological concern within a portion of Unit 5. 

While these results indicate that the COCs at the Cleanup Unit may pose a threat to the 
terrestrial environment, terrestrial ecological evaluation procedures should not create 
an incentive to cause harm through destruction of habitat. WAC 173-340-7490(5) states: 
“The department may require additional measures to evaluate potential threats to 
terrestrial ecological receptors notwithstanding the provisions in this and the following 
sections, when based upon a site-specific review, the department determines that such 
measures are necessary to protect the environment.” (Ecology 2007). The NEBA is a 
procedure of weighing the advantages of an active cleanup versus the impact that the 
cleanup might have on potentially valuable ecological receptor habitat.  

In May 2014, CDM Smith completed a NEBA for the Cleanup Unit (CDM Smith 2014b.). 
The NEBA concluded that the bluffs and much of the upland areas are eligible for the 
application of NEBA because these areas contain “especially valuable habitat.” 
Therefore, a cleanup alternative involving removal of soil would result in greater 
environmental harm than an alternative of leaving the contaminated topsoil in place. 
Decision units within the Cleanup Unit that did not qualify for the NEBA included 
three upland areas that have been cleared in the past and are now vegetated primarily 
with grass, blackberry bushes, and scotch broom (Units 3c, 3e, and 5; Figure 3). Ecology 
concurred with the NEBA determination. Therefore, based on the NEBA, remedial 
alternatives developed for the Cleanup Unit additionally took into account the 
protection of the environment for those Units that qualify for the NEBA. 
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3. CLEANUP REQUIREMENTS 

3.1 Cleanup Levels 

Applicable cleanup levels were established during the RI/FS and are discussed below. 

3.1.1 Human Health 

3.1.1.1 Soil 

The Final Interim Action Plan (IAP) for the Tacoma Smelter Plume (Ecology 2012) 
established that the MTCA Method A soil cleanup levels for unrestricted land use are 
applicable within the TSP. As the Cleanup Unit falls within the TSP, MTCA Method A 
cleanup levels are applicable. Because forest duff is an integral part of the soil matrix, 
Method A cleanup levels also apply to forest duff. The IAP also determined that arsenic 
and lead cleanups driven by TSP will also address all other hazardous substances from 
the smelter emissions. This is because, while other metals sometimes exceed MTCA 
cleanup levels, the frequency of this is much less. The Method A unrestricted land use 
soil cleanup levels are 20 mg/kg for arsenic and 250 mg/kg for lead. 

The Method A cleanup level for PAHs is based on the toxic equivalency method with 
the Method A cleanup level for benzo(a)pyrene (0.1 mg/kg) being the basis for 
comparison. For this method, toxicity equivalency factors (TEF) are used to calculate the 
toxicity of individual cPAH on an equivalent basis with benzo(a)pyrene. The adjusted 
concentrations are then summed and compared to the Method A cleanup level for 
benzo(a)pyrene. 

3.1.1.2 Water 

There are various drinking water and marine criteria for metals in addition to 
Method A, including the National Toxics Rule criteria, state groundwater and drinking 
water standards. Under MTCA, the cleanup standards are based on the most stringent 
of all regulatory standards or background, whichever is greater. Since the MTCA 
Method A standard for arsenic is based on background for Washington State, the 
groundwater cleanup standard defaults to Method A, which is 5 µg/L. For cadmium, 
the lowest of the groundwater and marine standards is Method A, which is 5 µg/L. For 
lead, the lowest value is the chronic marine standard for protection of aquatic life, 
which is 8.1 µg/L. None of these standards were exceeded for groundwater or 
spring/seep water, so no remedial actions are required for groundwater or spring/seep 
water.  
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3.1.2 Terrestrial Ecological 

3.1.2.1 Soil 

The NEBA concluded that cleanup alternatives involving removal of soil in Units 1a, 1b, 
2c, 3a, 4a, 4b, 4c, and a portion of 5 would result in greater environmental harm than an 
alternative of leaving the contaminated topsoil in place. Therefore, the remedial 
alternatives developed for the Cleanup Unit considered the protection of the 
environment for those Units regardless of the arsenic and lead concentrations.  

3.1.2.2 Wetlands 

Wetland areas that are inundated for more than six or more consecutive weeks per year 
are regulated under WAC 173-204 (Sediment Management Standards) and should 
therefore be assessed for toxicity using the Sediment User’s Cleanup Manual II 
(SCUM II). The bioassay analyses conducted for the wetland located in Decision Unit 5 
found elevated lead levels as the primary concern. The NEBA already concluded that 
the non-inundated areas of Decision Unit 5 are applicable for the application of NEBA 
because these areas contain “especially valuable habitat”. For inundated wetland areas, 
WAC 173-204-560 establishes initial sediment cleanup levels Sediment Cleanup 
Objective (SCO) of 360 mg/kg for lead in freshwater. An upward adjustment can be 
made to the SCO of 360 mg/kg (Pb) if it can be shown that by achieving the SCO there 
will be a net adverse environmental impact on the aquatic environment. However, the 
limitation is that the upward adjustment may not exceed the Cleanup Screening Level 
of >1,300 mg/kg 

For this reason, inundated wetland areas under 1,300 mg/kg would not be proposed for 
remediation because, similarly to the terrestrial habitat, it would do more harm to the 
habitat than good. For areas over 1,300 mg/kg, some level of remediation is required. 
The soil and duff samples taken as part of the RI and bioassay analysis show that only a 
portion of the inundated wetland area exceeds this threshold for lead, and in those 
areas that do exceed the threshold, the high lead levels are primarily found in the upper 
forest duff layer, not in the soil. 

3.2 Points of Compliance 
Under MTCA, (WAC 173-340-740(6)), the standard point of compliance for protection of 
human health from direct contact is 15 feet below ground surface (bgs). The regulation 
states that this represents a reasonable estimate of the depth of soil that could be 
excavated and distributed to the soil surface as a result of redevelopment activities. The 
standard point of compliance for protection of ecological receptors is 6 feet bgs. 

As determined during the RI, the contaminants in the Cleanup Unit typically were 
within the top 24 inches, unless contaminants occur in fill. Therefore, the standard point 
of compliance for the Cleanup Unit is the maximum depth of contamination. However, 
MTCA regulations allow for a conditional point of compliance in instances where 
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cleanup actions involve containment of contaminants, such as use of soil capping. In 
these instances, the cleanup action may be determined to comply with MTCA standards 
provided that: 

• Cleanup actions are permanent, to the extent feasible; 

• Cleanup actions are protective of human health and terrestrial ecological 
receptors; 

• Institutional controls are implemented to protect the integrity of the cleanup 
actions; 

• Compliance monitoring and periodic reviews occur; and,  

• The types, levels, and amount of hazardous substances remaining on-site and the 
measures that will be used to prevent migration and contact with those 
substances are specified in the Draft Cleanup Action Plan. 

3.3 Applicable Regulatory Requirements 
Cleanup actions under MTCA (WAC 173-340-710(1)) require the identification of all 
applicable or relevant and appropriate requirements (ARARs). These requirements are 
defined as: 

“Applicable” requirements are those cleanup standards, standards of 
control, and other substantive environmental protection requirements, 
criteria, or limitations promulgated under federal or state law that 
specifically address a hazardous substance, pollutant, contaminant, 
remedial action, location, or other circumstance at a Cleanup Unit. 

“Relevant and appropriate” requirements means those cleanup standards, 
standards of control, and other substantive requirements, criteria, or 
limitations promulgated under federal environmental or state 
environmental or facility siting laws that, while not “applicable” to a 
hazardous substance, pollutant, contaminant, remedial action, location, or 
other circumstance at a Cleanup Unit, address problems or situations 
sufficiently similar to those encountered at the Cleanup Unit that their use 
is well suited to the particular Cleanup Unit. 

The potential ARARs for the Cleanup Unit include three types: chemical-specific, 
location-specific, and action-specific. Potential ARARs were identified for each medium 
of potential concern in Table 7.  
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4. ALTERNATIVES CONSIDERED AND BASIS FOR REMEDY 
SELECTION 

4.1 Alternatives Development 
Five remedial cleanup alternatives were investigated and evaluated as part of the FS 
(Table 5). Appendix A provides detailed cost estimates for each of the proposed 
alternatives summarized below. 

Alternative 1 – Closure of redundant trail spurs. Capping the entire network of forest 
footpaths per the US Forest Service guidelines. Excavating soils on the graded road/trail 
that exceeds 40 mg/kg and regrading the road. Excavating contaminated surface soils in 
all areas that do not pass the NEBA (Figure 7). All excavated soils to be disposed of 
off-island in a Resource Conservation and Recovery Act (RCRA) Subtitle D landfill.  

• Capital Cost: $8,422,304 

• O&M Cost: $1,012,053 

• Total Cost: $9,434,357 

Alternative 2 – Alternative 2 is the same as Alternative 1, except that soils will be 
contained below grade in two separate areas (which did not pass the NEBA), one of 
which will be capped by a visitor parking lot to be constructed in the portion of the 
former trap range area that does not pass the NEBA (Figure 7). 

• Capital Cost: $5,552,168 

• O&M Cost: $1,012,053 

• Total Cost: $6,564,221 

Alternative 3 – Closure of redundant trail spurs. Capping the entire network of forest 
footpaths per the US Forest Service guidelines. Conducting soil mixing for soils on the 
graded road/trail that exceed 20 mg/kg and regrading the road. In the portion of the 
former trap range area that does not pass the NEBA, the organic layer will be stripped 
off and disposed of at an off-island landfill and capped with gravel for use as an 
equestrian parking lot. Soils in the other two areas that do not pass the NEBA will 
remain because both of these areas are heavily vegetated with blackberry bushes and 
virtually impassible by humans (Figure 8). 

• Capital Cost: $2,137,495 

• O&M Cost: $187,607 

• Total Cost: $2,325,102 
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Alternative 4 – Alternative 4 is the same as Alternative 3, except that capping of the 
footpaths will be limited to a main thoroughfare (Figure 9).  

• Capital Cost: $1,600,844 

• O&M Cost: $149,835 

• Total Cost: $1,750,679 

Alternative 5 – Modification of Alternative 4 including revegetation of Units 3c and 3e 
including limited wetland remediation in Unit 5. Graded roads will be capped with a 
minimum of 3 to 4 inches of compacted gravel and a 3-inch-thick layer of mineral soil 
(or equivalent). In Unit 5, clearing and grubbing will only be performed for an area 
large enough to construct a 40-to-50-stall gravel parking lot. The cleared area will be 
graded and a gravel parking lot and driveway will be constructed by placing a 
minimum of a 6-inch-thick layer of compacted gravel with a perimeter fence (Figure 
10).  

• Capital Cost: $4,324,182 

• O&M Cost: $1,244,767 

• Total Cost: $5,568,949 

4.2 Evaluation of Alternatives 
The five remedial cleanup alternatives were evaluated according to the process described 
in WAC 173-340-360 in order to determine if the alternatives met the minimum 
requirements for cleanup actions. The results of the evaluation are provided below.  

4.2.1 Threshold Requirements 
MTCA’s threshold requirements for cleanup actions are described in WAC 173-340-360, 
which states that all cleanup actions shall: 

• Protect human health and the environment. 

• Comply with cleanup standards. 

• Comply with applicable state and federal laws. 

• Provide for compliance monitoring. 

• Use permanent solutions to the maximum extent practical. 

• Provide for a reasonable restoration time frame. 

• Consider public concerns. 

4.2.1.1 Protection of Human Health and the Environment  

Overall protectiveness of human health and the environment includes the degree to 
which existing risks are reduced, time required to reduce risk at the site and attain 
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cleanup standards, and improvement of the overall environmental quality. Each of the 
remedial alternatives was developed to strike a balance between protection of human 
health and the environment. Currently, there are no viable technologies that will 
remove the metals that exist in the surface soil and duff layer (which is the most 
biologically active zone in the soil profile) without causing irreparable harm to the 
existing forest biological system. However, the NEBA demonstrated that, in spite of the 
high concentrations of metals in the surface soil and duff layer, the site ecology is 
functioning well with no apparent adverse effects. The following provides an 
evaluation of the alternatives by the various Cleanup Unit features addressed: 

• Forest Footpaths – Alternatives 4 and 5 differ from Alternatives 1 through 3 
(which are the same) in that a main thoroughfare is capped as opposed to the 
entire trail system. Having a main thoroughfare tends to encourage the majority 
of trail users to utilize a specific trail system. The main thoroughfare will be 
particularly appealing to users with young children (the most sensitive 
population) for its ease of use. People who frequent a site routinely (e.g., daily 
jogs or dog walks) tend to be habitual and will follow the same route—the main 
thoroughfare makes it convenient. With one main thoroughfare, the Parks 
personnel can focus their maintenance efforts more effectively. Between a capped 
main thoroughfare for the forest footpath system and the remediation of the 
graded roads, the additional protectiveness afforded by capping all the forest 
footpaths versus a main thoroughfare is minimal.  

• Graded Roads – All of the alternatives will ultimately provide the same level of 
protection. The only differences are in how the cleanup levels are achieved. It is 
likely the relatively minor and sporadic cleanup level exceedances found on the 
graded roads are mainly caused by contaminated soil being conveyed onto the 
roads from adjacent areas. Since these cleanup level exceedances are sporadic 
and fairly minor, this does not appear to be occurring on a significant scale. For 
Alternatives 1 through 4, continued maintenance of these roads through 
regrading should keep arsenic concentrations below the cleanup level. For 
Alternative 5, protectiveness is maintained by long-term maintenance of the 
gravel cap.  

• Former Range Area – Alternatives 1 through 4 ultimately provide the same level of 
protection by ultimately achieving Method A cleanup levels at the ground 
surface where there is a potential for exposure. Alternative 5 provides a similar 
level of protection by providing a physical barrier (the perimeter fence) between 
the gravel capped parking lot and the remainder of the former skeet range area.  

• Units 3c and 3e – While Alternatives 1 and 2 provide for the removal of 
contaminants and provide for off-site disposal or on-site containment, these units 
are already covered by blackberry bushes, which provide an effective deterrent 
for human encroachment. People may pick the blackberries (which were 
determined not to uptake arsenic and lead to any significant degree), but they do 
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so from the edges of the graded roads. The brambles are much too dense for 
people to forage into. In addition, the institutional controls imposed on the 
Cleanup Unit would ensure that these areas are not disturbed in the future for 
purposes other than long-term restoration of natural habitat (Alternative 5), 
which could eventually transform these areas into more productive wildlife 
habitat and inclusion under the NEBA. Finally, these areas do not contain 
features that would encourage off-trail excursion, even in the absence of 
blackberry bushes. For this reason, removal of contaminants in these areas is not, 
in all practicality, any more protective than simply leaving it as is (Alternatives 3 
and 4) or revegetating the units with native plants (Alternative 5). Alternative 2 
is the only one that provides for on-site containment of excavated soil. The plan 
to inter this soil below grade virtually eliminates any potential human health and 
environmental exposure. For the reasons described above, none of the 
alternatives afford a strongly greater or lesser overall protection of human health 
and the environment.  

4.2.1.2 Compliance with Cleanup Standards 

There is only one type of remedial action that would result in full compliance with 
cleanup levels across the Cleanup Unit, and that would be to remove all vegetation and 
scrape off the forest duff and surface soil layer and dispose of it. Obviously, this is not 
only impractical, it is also inconsistent with the NEBA. Therefore, the primary objective 
of the remedial alternatives is to reduce park users’ exposures to metals to acceptable risk 
levels.  
Each of the alternatives includes actions that will reduce the potential for human 
exposures in areas that are frequented by park users (i.e., the trail system of footpaths, 
graded roads, the former trap range area) either by capping or soil mixing (with or 
without some soil removal). These methods are all consistent with the TSP Model 
Remedy, where proposed, soil mixing is used only minimally, in that it applies only to 
small sections of the graded roads where it is likely that the layer of contaminated soil is 
very thin, and in the former trap range area to further reduce contaminant 
concentrations following removal of the bulk of contaminated material, which is the 
organic zone.  

Alternatives 1 and 2 result in the greatest amount of land that will meet Method A 
cleanup levels because these two remedial alternatives include cleanup of all areas that 
do not pass the NEBA. However, for Units 3c and 3e, practically speaking, there is no 
significant reduction in potential human exposure by the removal of surface soils in 
these areas because of the  thick blackberry brambles cover, which effectively 
discourages human trespass, particularly when there is nothing in these blackberry-
covered areas that would cause people to wander off trail. 
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4.2.1.3 Compliance with State and Federal Laws  

All of the laws discussed in Section 3.4 that need to be satisfied during implementation 
(e.g., grading permits, dust control, stormwater discharge Best Management Practices 
[BMPs] during construction, soil profiling before off-site disposal) can and will be 
satisfied for all of the remedial alternatives.  

4.2.1.4 Compliance Monitoring 

Compliance monitoring must be performed such that protection of human health and 
the environment can be confirmed during implementation of the remedial alternative 
and that cleanup levels or remediation levels have been attained at completion of the 
cleanup action, as may be applicable, and that the engineering design specifications are 
being met. All of the alternatives will include several forms of compliance monitoring 
appropriate to the individual technologies being applied. Confirmation sampling will 
be conducted as a part of any of the remedial actions that involve excavation and/or 
soil mixing to ensure that cleanup levels are being met. Health and safety compliance 
monitoring includes monitoring during excavation activities to ensure that any 
necessary actions to control discharges of dust are taken before it poses a potential 
health/environmental issue. Finally, compliance monitoring will be conducted to 
ensure that the constructed portions of the remedial alternatives will meet design 
specifications (e.g., gravel caps). 

A compliance monitoring plan will govern activities necessary to ensure continued 
environmental performance after the cleanup.  The plan will address sampling 
requirements and appropriate intervals necessary to maintain compliance with cleanup 
standards. For example, on a regular basis, organics will be blown off the trail cap 
regularly and its condition inspected. Monitoring for and removal of any new-hoc 
social trails will continue. All necessary repairs to the trail cap will be made promptly.  

4.2.1.5 Permanence  

None of the remedial alternatives can offer a full cleanup, and contaminants will remain 
throughout much of the upland areas and bluffs for every alternative. Soil excavation 
and disposal, while it is the only permanent method of cleaning up metals in any given 
area of the Cleanup Unit, does not in any way reduce toxicity, mobility, or volume of 
the hazardous substance. It simply moves the contaminant from one place to another, 
but to an area where the potential for human health and ecological exposure is no 
longer a consideration. Even so, there is no guarantee that, once any individual area has 
been cleaned up to Method A cleanup levels, whether by capping or excavation, it will 
remain completely free of contaminants. Natural processes, including the shedding of 
foliage (i.e., Douglas fir needles), burrowing and migratory animals, human traffic, and 
windblown dust will tend to move top soils. Some soils containing high concentrations 
of metals, are likely to end up in areas that have been previously excavated and capped.  
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4.2.1.6 Restoration Time Frame  

Alternative 4 will require the least amount of time to implement, with Alternatives 3, 5, 
2, and 1 requiring successively greater amounts of time to implement. The construction 
phase of Alternative 1 is estimated to require 10 months to complete due to the 
inefficiency of trucking soil off island for disposal. Alternatives 1, 2, and 5 will require 
many years in order to re-establish vegetation in Units 3c and 3e.  

4.2.1.7 Consideration of Public Concerns  

This criterion includes concerns from individuals, community groups, local 
governments, tribes, federal and state agencies, or any other organization that may have 
an interest in or knowledge of the site. While the potential public concerns are difficult 
to predict, it is known that the public has a strong interest in maintaining this property 
as a natural park. The public have been using the Cleanup Unit as a park for decades, 
well before King County purchased the property, and have been educated regarding 
the presence of arsenic and lead in surface soils as a result of the TSP. It was due to the 
vehement objections of the public over the proposed mine expansion that King County 
ultimately decided to purchase the property. Based on this, it is evident that: a) the 
public is not overly concerned about possible adverse health impacts, and b) would 
object vehemently about any actions that would interrupt their continued enjoyment of 
the property. 

4.3 Disproportionate Cost Analysis  
MTCA specifies that preference be given to cleanup actions that use permanent 
solutions to the maximum extent practicable. Identifying an alternative that is 
permanent to the maximum extent practicable requires weighing the costs and benefits 
of each, which under MTCA is known as a disproportionate cost analysis (DCA). 
According to MTCA, “costs are disproportionate to benefits if the incremental costs of 
the alternative over that of a lower cost alternative exceed the incremental degree of 
benefits achieved by the alternative over that of the other lower cost alternative” 
(WAC 173-340-360(3)(e)(i)). The following factors are used in the disproportionate cost 
analysis:  

• Protectiveness. 

• Permanence. 

• Long-term effectiveness. 

• Management of short-term risks. 

• Technical and administrative implementability. 

• Consideration of public concerns. 

• Cost. 
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Table 6 lists the evaluation criteria described above and provides a numeric ranking 
from 1 to 6 for each criterion for each alternative. Scores range from 1 to 6. In general, a 
score of 1 represents poor performance and a score of 6 represents optimal performance 
for that metric. The alternatives do not necessarily cover the full range of numbers. The 
scoring of the benefit of each metric for each remedial alternative is somewhat 
subjective and based on best professional judgment. Each of the criteria were also 
weighted using percentages between 5 percent and 30 percent to emphasize the core 
purpose of protecting human health and the environment. The justification provided 
for each of the weighting values are as follows: 

• “Protectiveness” represents the ultimate objective of implementing the remedial 
alternative, so it was weighted relatively high at 25 percent. 

• “Permanence” was weighted as 20 percent. MTCA focuses on the degree that the 
toxicity, mobility, or volume of hazardous substances is reduced and considers 
the extent to which contamination is removed, rather than leaving it in place.  

• “Effectiveness over the long term” addresses how well the remedy reduces risk; 
for example, whether the contamination is removed or left in place to be 
managed over the long term and whether controls are adequate to maintain 
protection against exposures to contamination left in place. Because of its 
importance, this criterion was weighted at 30 percent. 

• “Management of short-term risks” considers risks incurred during the 
implementation of the remedial action. For most sites, this is a finite period. 
However, for the Cleanup Unit short-term risks are, in reality, in perpetuity due 
to the ongoing maintenance of the trail caps. A weighting factor of 15 percent 
was assigned for this criterion. 

• “Technical and administrative implementability” was assigned a weighting 
factor of 5 percent to reflect the fact that implementability is less associated with 
environmental concerns than with the relative difficulty and uncertainty of 
implementing the project.  

• “Consideration of public concerns” was assigned a weighting factor of 5 percent 
to reflect that most public concerns are embodied by the other criteria.  

Cost was not weighted, but was used in the DCA to evaluate the benefit of each 
alternative relative to its cost.  

Table 6, presents weighted benefit scores for the five alternatives ranging from 3.4 
(Alternative 4) to 4.3 (Alternative 1). Alternatives 2 and 5 received the same score of 4.1. 
In accordance with the MTCA DCA procedure, the weighted benefit scores were used 
to rank the alternatives from most permanent (Alternative 1) to least permanent 
(Alternative 4). As most permanent, Alternative 1 was the baseline against which the 
other alternatives were compared. Alternatives 3 and 4 are the least permanent 
alternatives, do not provide a similar benefit as the other alternatives, and were not 
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considered further in the DCA. Alternative 2 scored the same as Alternative 5 but its 
cost is much higher and it was eliminated from further consideration under the DCA. A 
benefit versus cost comparison for Alternatives 1 and 5 and selection of the preferred 
alternative is provided below. 

Alternative 1 received a slightly higher score than Alternative 5 in the evaluation of 
benefits shown in Table 6. However, protection of human health and reduction in 
health risks under each alternative are essentially the same. The much higher costs for 
Alternative 1 ($9,434,357) as compared to Alternative 5 ($5,568,949) are disproportionate 
to the marginal, if any, increase in benefit. Therefore, Alternative 5 was selected as the 
preferred alternative. 
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5. CLEANUP ACTION 

5.1 Proposed Cleanup Action  
The proposed cleanup action (Alternative 5) involves limited soil and vegetation 
removal, capping contamination that remains with compost or gravel, and revegetation 
to limit access.  

Limited soil removal will occur in Units 3c and 3e, along with the clearing of invasive 
plants. The area will then be covered with 3 inches of a compost cap, and revegetated 
with native plants in phases every 2 to 3 years. The density of the mature native 
plantings will provide a physical barrier that will discourage foot traffic, and also 
provide especially valuable habitat through these units. The compost layer will provide 
a physical barrier that will reduce the potential for direct contact with underlying soils. 

The work will include removal of non-historic obstructions including a chain link fence 
along SW 260th Street. Other structures, such as the old mining apparatus, may be 
completely or partially removed if it is deemed necessary for safety reasons. Any 
removal of structures will only be done after an appropriate health and safety plan is 
developed and after required data is gathered for historical documentation of the 
structure. 

For graded roads and existing trails, instead of using soil mixing to reduce 
concentrations, these areas will be capped with a minimum of 3 to 4 inches of 
compacted gravel. A 3-inch-thick layer of mineral soil (or equivalent) will be placed on 
the gravel to protect a horse’s hooves and a dog’s feet. Temporary erosion control 
methods may be added over the soil, on an as needed basis, until it is compact enough 
to be erosion resistant. 

At King County’s request, the proposed cleanup involves capping all the existing 
maintained trails and maintenance access roads for park-use related benefits:  

• It encourages trail users to utilize a specific trail system. 

• It is appealing to users with young children (the most sensitive population) for 
its ease of use. 

• It may be observed from the above that Alternative 5 provided a relatively high 
benefit to cost ratio as compared to other alternatives.  

 

Institutional controls in the form of signage will be placed at trail junctions and main 
trail access points informing park users to stay on the maintained capped trails due to 
high levels of arsenic and lead in uncapped forest areas. 

Benches, picnic tables, picnic shelters, signage, and kiosks will be located adjacent to the 
capped trails at several locations. Historical markers or signage may be added in this 
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area to document the farm. These amenities will be located on pads constructed of 3 to 
4 inches of the same compacted gravel used for the trail cap.  

In Unit 5, clearing and grubbing will only be performed for an area large enough to 
construct a 40-to-50-stall gravel parking lot which will accommodate both cars and 
equestrian trailers. Vegetation, duff, and organic topsoil removed during this operation 
will be disposed of at an off-site landfill. The cleared area will be graded and a gravel 
parking lot and driveway will be constructed by placing a cap that will be a minimum 
of a 6-inch-thick layer of compacted gravel. 

A barrier fence will be placed around the perimeter of the gravel parking lot and 
driveway to discourage visitors from walking through the former skeet range area. 
Additional planting will be done to create a vegetated buffer for stormwater 
management. Some additional trails may be constructed to connect the parking lot to 
the existing trail network. New trails would be constructed using the same treatment 
described above for the capped trails. Existing trails to be maintained in Unit 5 will also 
receive the same cap treatment. 

Additional testing will be done in the inundated areas of the Area 5 wetland to 
determine where lead levels exceed the Cleanup Screening Level of >1,300 mg/kg. 
Remediation would be done in these areas to bring lead levels below 1,300 mg/kg. 
Based on existing data, this remediation can likely be achieved by removing the duff 
layer and surface soil in select locations only. Any remediation performed would be the 
minimum necessary to meet cleanup requirements while protecting the existing habitat. 
This remediation would be coordinated with the phased revegetation of Units 3c and 
3e. 

 

Reclamation activities specific to the gravel mining may be required by King County 
Department of Permitting and Environmental Review; however, because such activities 
would be required in areas actively worked as part of the gravel mining operation, it is 
not expected that contamination levels in these areas would exceed cleanup standards. 
The old mining apparatus may be completely or partially removed for safety reasons, 
but that work would also be outside the contaminated area. Additional shoreline or 
planting restoration activities also may occur on the property, but these activities are 
also not expected to occur in areas where contamination levels would exceed cleanup 
standards.  

5.2 Institutional Controls Plans and Environmental Covenant 
The County anticipates that future work for the Cleanup Unit includes providing the 
following submittals: 

• An Institutional Control Plan to help ensure protection of human health and the 
environment. 
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• An environmental covenant to limit activities and land use of the site. 

Each of these elements is described in further detail below. 

WAC 173-340-360(2)(e) requires cleanup actions to use institutional controls to limit or 
prohibit activities that may interfere with the integrity of a cleanup action or that may 
result in exposure of hazardous substances at a Cleanup Unit. These cleanup actions are 
required to ensure the continued protection of human health and the environment and 
the integrity of the cleanup. Institutional controls may include physical measures (such 
as fences), restrictions on the use of the property, maintenance requirements for 
engineering controls (e.g., maintenance of caps), education programs, and financial 
assurances. These measures, along with future planning and development, will be 
described in an Institutional Controls Plan developed by the County.  

The following institutional controls are proposed for the Cleanup Unit: 

• Institutional Control Measures:  

 Physical Measures: Dense vegetation will be planted and maintained to 
discourage access to off-trail areas in Units 3c and 3e. A barrier fence will be 
installed to discourage access to Unit 5 from the gravel parking lot.  

 Educational Measures: Warning signs will be posted and maintained to 
educate users to potential exposure risk. 

 Land Use Restrictions: A restrictive covenant will be executed and recorded 
with the register of deeds for King County. At a minimum, the restrictive 
covenant will describe procedures to be followed during any future Cleanup 
Unit excavation activities that could result in worker exposure or the transfer 
of contaminated soils to the ground surface. Such procedures shall include 
worker health and safety training requirements and contaminated soil 
management procedures. Future Cleanup Units use shall be restricted to that 
of an outdoor recreation area. The restrictive covenant will also require that 
Ecology be notified of the County’s intent to convey any interest in the 
Cleanup Unit or to change land use from an outdoor recreational park to 
some other use. Final requirements for the restrictive covenant (or equivalent) 
will be negotiated by Ecology and the County. 

5.3 Schedule 
The Cleanup Acton Plan will be implemented in phases as follows: 

• Phase 1A: Trail/maintaince road capping throughout site.  

• Phase 1B: Capping to create a parking area over the former skeet range area in 
Unit 5. Clearing 5 more acres of invasive vegetation in Area 3C. 

• Phase 2: Revegetation of 5 more acres of Area 3C and wetland remediation in 
Unit 5. 
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• Phase 3: Revegetation of 4 more acres of Area 3C. 

• Phase 4: Revegetation of Area 3E. 

Implementation in phases is necessary because it is not practicable to revegetate more 
than a few acres at a time. Performing revegetation of all acres simultaneously could 
potentially cause erosion and stormwater runoff impacts. In addition, active 
maintenance of the revegetated areas is necessary for the first few years until plants are 
established. Trying to maintain more than a few acres at a time potentially reduces 
successful establishment of the plants. Construction/implementation of Phase 1 is 
estimated to begin Q3 of 2019. Phase 4 would be completed in 2028. A detailed project 
schedule is provided in Table 8. 

5.4 Five-Year Review 
Due to the implementation of land use restrictions as part of the CAP, it is anticipated 
that the Cleanup Unit will be entered in to Ecology’s Environmental Covenant registry; 
this registry consists of Cleanup Units with land use restrictions that are subject to 
review by Ecology every 5 years. The purpose of the review here would be to verify the 
effectiveness of soil containment and land use restrictions. Cleanup Units remain on the 
registry as long as the land use restrictions are required to protect human health and the 
environment. 
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Sources:
1) Georeferenced aerial photograph and topography 
    provided by King County.
2) Georeferenced prior soil sample and well locations provided
    by Aspect Consulting

25-Foot Contours (ft amsl)
Main Access Road
Decision Unit and ID
Existing Footpaths
Former Graded Road,
 Now a Trail
Cleanup Unit Boundary

1b

1a = Western Forest
1b = Northern Forest
2a = South Pit
2b = Southern edge of South Pit
2c = North Pit
3a = Logged, potentially graded
3b = Grading associated with North Pit
3c = Historic rural residence area and grading
3e = Possible topsoil stockpile
4a = South Bluff
4b = Middle Bluff
4c = North Bluff
5   = Former Skeet Range

Decision Unit Description
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FIGURE 3
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SW 260th St.

#172
NT
2.62

#173
NT
5.91

#174
NT
6.95

#177
NT
1.2

#178
NT
4.55

#179
NT
7.04

#180
NT
1.79/1.78

#181
3.91
1.83

#182
NT
12.7

#183
NT
1.2

#184
3,060
349

#185
4,440
3,000#186

33,000
3,880/4,330

#187
113,000

2,540

#188
127
299

Notes:  
1) Data presented below sample ID number is in descending order of depth. Only 
     sampled depths shown unless a preceding depth was not sampled; then 
     NT (Not Tested) was used as a place holder.
2) Concentration in micrograms per kilogram adjusted for dry weight basis and TEQ.
3) Concentrations may differ slightly from the summary tables due to rounding.
# / # - Results of duplicate analyses
TEQ - Toxic equivalency
cPAH - Carcinogenic polycyclic aromatic hydrocarbons

Sample Key:
#186      Sample ID
33,000   cPAH TEQ concentration in forest duff
3,880     cPAH TEQ concentration in soil at 0-2" depth

!( Sample Location and ID
Existing Footpaths
Cleanup Unit Boundary
Wetland, as mapped
by King County 2013
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260  Arsenic concentration 780  Lead concentration
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Section of Footpath
to be Eliminated

Section of Footpath
to be Eliminated

Skeet Throwers
and Driveway

Section of Footpath
to be Eliminated

Alternative 2 only - Area of onsite containment
of soil excavated from Units 5 and 3c.  Area to
be capped with gravel for a visitor parking lot. 

Alternative 1 - offsite disposal.

Alternative 2 only - 
Area of onsite containment 

for soil excavated from
Unit 3e. 

Alternative 2 only -
Newly constructed trail
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           Sample ID
Sample Key:
#151

Notes:
1) Concentration in milligrams per kilogram adjusted for dry weight basis
2) Concentrations may differ slightly from the summary tables due to rounding.

!( Sample Location with ID
Main Access Road
Former Graded Road,
Now a Trail - to be Regraded
Former Graded Road,
Now a Trail
Existing Footpaths
to be Capped with Gravel 

:
:

Area to Include Excavation
to Method A Prior to Regrading
Cleanup Unit Boundary
Decision Unit and ID
Wetland, as mapped
by King County 2013
Area of Soils to be Excavated
to Less than Method A

1b
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           Sample ID
Sample Key:
#151

Notes:
1) Concentration in milligrams per kilogram adjusted for dry weight basis
2) Concentrations may differ slightly from the summary tables due to rounding.

!( Sample Location with ID
Main Access Road
Former Graded Road,
Now a Trail - to be Regraded
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1) Concentration in milligrams per kilogram adjusted for dry weight basis
2) Concentrations may differ slightly from the summary tables due to rounding.
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2) Concentrations may differ slightly
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

May 2019 T-1 

Table 1. Summary Statistics for Arsenic in Forest Duff and Soil 

 
Notes:  
Concentrations are in milligrams per kilogram  Count (nd) – Number of samples nondetect for arsenic  
Count (n) – Number of samples UCL95 – Upper 95% confidence limit 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

T-2 May 2019  

Table 2. Summary Statistics for Lead in Forest Duff and Soil 

 
Notes:  
Concentrations are in milligrams per kilogram  Count (n) – Number of samples  
Count (nd) – Number of samples nondetect for lead  UCL95 – Upper 95% confidence limit 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

May 2019 T-3 

Table 3. Summary Statistics for Cadmium in Forest Duff and Soil 

 
Notes:  
Concentrations are in milligrams per kilogram  Count (n) – Number of samples  
Count (nd) – Number of samples nondetect for cadmium UCL95 – Upper 95% confidence limit 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

T-4 May 2019  

Table 4. PAHs in Soil – Unit 5 (page 1 of 4) 

Compound PEF 

Sample Location, Media, Sample ID, and Units 
#172 #173 #174 #177 #178 

Soil, 0-2”  
5-S-172-0a 

µg/kg 

Soil, 0-2”  
5-S-173-0a 

µg/kg 

Soil, 0-2”  
5-S-174-0a 

µg/kg 

Soil, 0-2”  
5-S-177-0a 

µg/kg 

Forest Duff  
5-FD-178-0a 

µg/kg 

Soil, 0-2”  
5-S-178-0a 

µg/kg 
1-Methylnaphthalene 0.1 <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
2-Methylnaphthalene <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Acenaphthene <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Acenaphthylene <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Anthracene <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Benzo(a)anthracene* <7.3 <7.3 <8.9 <6.4 <8.4 7.4 
Benzo(a)pyrene* 1 <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Benzo(b,j,k)fluoranthene* 0.1 26.2 59.1 69.5 12 <8.4 36.4 
Benzo(g,h,i)perylene  <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Chrysene* 0.01 <7.3 <7.3 <8.9 <6.4 <8.4 16.8 
Dibenzo(a,h)anthracene* 0.4 <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Fluoranthene  17.7 27.7 36.7 <6.4 22 19.2 
Fluorene  <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Indeno(1,2,3-cd)Pyrene* 0.1 <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Naphthalene <7.3 <7.3 <8.9 <6.4 <8.4 <7.2 
Phenanthrene <7.3 10 15 <6.4 13 7.5 
Pyrene 11 16.5 18.5 <6.4 20 15 
TEQ cPAH 2.62 5.91 6.95 1.20 N/A 4.55 

 

Notes:   
* Carcinogenic PAHs a Sample extracted out of holding time b Duplicate sample 
J Estimated concentration N/A – not applicable - no cPAHs detected µg/kg -  micrograms per kilogram 
PAHs – polycyclic aromatic hydrocarbons cPAHs - carcinogenic PAHs TEQ – toxic equivalency 
PEF – potency equivalency factor < – analyte not detected at or greater than listed concentration  
Sample Locations shown on Figure 30. Shaded value exceeds the Model Toxics Control Act Method A Cleanup Level of 100 µg/kg. 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

May 2019 T-5 

Table 4. PAHs in Soil – Unit 5 (page 2 of 4) 

Compound PEF 

Sample Location, Media, Sample ID, and Units 
#179 #180 #181 

Forest Duff  
5-FD-179-0a 

µg/kg 

Soil, 0-2”  
5-S-179-0a 

µg/kg 

Forest Duff  
5-FD-180-0a 

µg/kg 

Soil, 0-2”  
5-S-180-0a 

µg/kg 

Soil, 0-2” 
5-S-180-D6a,b 

µg/kg 

Forest Duff  
5-FD-181-0a 

µg/kg 

Soil, 0-2” 
5-S-181-0a 

µg/kg 
1-Methylnaphthalene 0.1 <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

2-Methylnaphthalene <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Acenaphthene <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Acenaphthylene <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Anthracene <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Benzo(a)anthracene* <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Benzo(a)pyrene* 1 <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Benzo(b,j,k)fluoranthene* 0.1 <12 70.4 <11 17.9 17.8 39.1 17.5 

Benzo(g,h,i)perylene  <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Chrysene* 0.01 <12 <7.2 <11 <6.8 <6.7 33.6 7.9 

Dibenzo(a,h)anthracene* 0.4 <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Fluoranthene  19 24.6 16 <6.8 <6.7 19 8.5 

Fluorene  <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Indeno(1,2,3-cd)Pyrene* 0.1 <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Naphthalene <12 <7.2 <11 <6.8 <6.7 <9.8 <6.6 

Phenanthrene <12 8.4 <11 <6.8 <6.7 <9.8 <6.6 

Pyrene <12 16.2 11 <6.8 <6.7 13 7.1 

TEQ cPAH N/A 7.04 N/A 1.79 1.78 3.91 1.83 
 

Notes:   
* Carcinogenic PAHs a Sample extracted out of holding time b Duplicate sample 
J Estimated concentration N/A – not applicable - no cPAH detected µg/kg -  micrograms per kilogram 
PAHs – polycyclic aromatic hydrocarbons cPAHs - carcinogenic PAHs TEQ – toxic equivalency 
PEF – potency equivalency factor < – analyte not detected at or greater than listed concentration  
Sample Locations shown on Figure 30. Shaded value exceeds the Model Toxics Control Act Method A Cleanup Level of 100 µg/kg. 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

T-6 May 2019  

Table 4. PAHs in Soil – Unit 5 (page 3 of 4) 

Compound PEF 

Sample Location, Media, Sample ID, and Units 
#182 #183 #184 

Forest Duff  
5-FD-182-0a 

µg/kg 

Soil, 0-2”  
5-S-182-0a 

µg/kg 

Forest Duff 
5-FD-183-0a 

µg/kg 

Soil, 0-2”  
5-S-183-0a 

µg/kg 

Forest Duff 
5-FD-184-0 

µg/kg 

Soil, 0-2” 
5-S-184-0 

µg/kg 

1-Methylnaphthalene 0.1 <18 <12 <12 <7.7 <7.6 <6.7 

2-Methylnaphthalene <18 <12 <12 <7.7 9.6J <6.7 

Acenaphthene <18 <12 <12 <7.7 64.9 6.8J 

Acenaphthylene <18 <12 <12 <7.7 <7.6 <6.7 

Anthracene <18 <12 <12 <7.7 125 12J 

Benzo(a)anthracene* <18 <12 <12 <7.7 1,410 160 

Benzo(a)pyrene* 1 <18 <12 <12 <7.7 2,210 252 

Benzo(b,j,k)fluoranthene* 0.1 <18 127 <12 12 4,050 488 

Benzo(g,h,i)perylene  <18 <12 <12 <7.7 1,270 137 

Chrysene* 0.01 <18 <12 <12 <7.7 1,820 209 

Dibenzo(a,h)anthracene* 0.4 <18 <12 <12 <7.7 328 33.2 

Fluoranthene  <18 28.7 <12 <7.7 2,000 232 

Fluorene  <18 <12 <12 <7.7 80.9 7.5J 

Indeno(1,2,3-cd)Pyrene* 0.1 <18 <12 <12 <7.7 1,520 166 

Naphthalene <18 <12 <12 <7.7 26.6 <6.7 

Phenanthrene <18 <12 <12 <7.7 694 74.7 

Pyrene <18 24.5 <12 <7.7 2,180 240 

TEQ cPAH N/A 12.70 N/A 1.20 3,057 349 
 

Notes:   
* Carcinogenic PAHs a Sample extracted out of holding time b Duplicate sample 
J Estimated concentration N/A – not applicable - no cPAH detected µg/kg –  micrograms per kilogram 
PAHs – polycyclic aromatic hydrocarbons cPAHs –  carcinogenic PAHs TEQ – toxic equivalency 
PEF – potency equivalency factor < – analyte not detected at or greater than listed concentration  
Sample Locations shown on Figure 30. Shaded value exceeds the Model Toxics Control Act Method A Cleanup Level of 100 µg/kg. 
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Draft Cleanup Action Plan Maury Island Open Space Property 
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May 2019 T-7 

Table 4. PAHs in Soil – Unit 5 (page 4 of 4) 

Compound PEF 

Sample Location, Media, Sample ID, and Units 
#188 

Forest Duff  
5-FD-188-0 

µg/kg 

Soil, 0-2”  
5-S-188-0 

µg/kg 
1-Methylnaphthalene 0.1 <6.6 <6.3 

2-Methylnaphthalene <6.6 <6.3 

Acenaphthene <6.6 11 J 

Acenaphthylene <6.6 6.3 

Anthracene <6.6 16.7 

Benzo(a)anthracene* 52.7 138 

Benzo(a)pyrene* 1 97.8 223 

Benzo(b,j,k)fluoranthene* 0.1 165 353 

Benzo(g,h,i)perylene  29.3 99 

Chrysene* 0.01 78.3 179 

Dibenzo(a,h)anthracene* 0.4 6.7 J 29.5 

Fluoranthene  77.8 211 

Fluorene  <6.6 <6.3 

Indeno(1,2,3-cd)Pyrene* 0.1 39.9 130 

Naphthalene <6.6 <6.3 

Phenanthrene 21.5 82.5 

Pyrene 88.1 233 

TEQ cPAH N/A 127 
 

Notes:   
* Carcinogenic PAHs a Sample extracted out of holding time b Duplicate sample 
J Estimated concentration N/A – not applicable - no cPAHs detected µg/kg –  micrograms per kilogram 
PAHs – polycyclic aromatic hydrocarbons cPAH –  carcinogenic PAHs TEQ – toxic equivalency 
PEF –  potency equivalency factor < – analyte not detected at or greater than listed concentration  
Sample Locations shown on Figure 30. Shaded value exceeds the Model Toxics Control Act Method A Cleanup Level of 100 µg/kg. 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

T-8 May 2019  

Table 5. Remedial Alternatives 

 
Notes: 
Cells with the same colors are the same technology. 
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May 2019 T-9 

Table 6. Evaluation of Remedial Action Alternatives for Disproportionate Cost Analysis 
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Draft Cleanup Action Plan Maury Island Open Space Property 
King County Parks & Recreation Division 

 

T-10 May 2019  

Table 7. Potential Applicable or Relevant and Appropriate Requirements (ARARs) 
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King County Parks & Recreation Division 

 

May 2019 T-11 

*  Phase 1 includes trail/road capping and parking lot construction 
Phase 2 includes revegetation of 5 acres cleared in Phase 1 of Area 3C and Wetland Remediation. Clear and cover 

4 more acres in 3C. 
Phase 3 includes revegetation of 4 more acres of Area 3C.  Clear and cover Area 3E. 
Phase 4 includes revegetation of Area 3E. 

 

 

Table 8. Proposed Schedule* 

Work Element Period or Completed By 

Draft Final DCAP Public Comment Period  Q3 2018  

DCAP Approved By Ecology Q2 2019 

Phase 1 Construction Contract Documents Ready 
to Advertise  Q2 2019 

Compliance Monitoring  Q2 2019 

Phase 1 Implementation/Construction Q3 2019 – Q3 2020 

Phase 2 Construction Contract Documents Ready 
to Advertise   2022 

Phase 2 Implementation/Construction 2023 

Phase 3 Implementation/Construction  2025 

First 5-Year Summary Monitoring Report Q3 2023 

First 5-Year Review Q4 2023 

Phase 4 Implementation/Construction  2028 
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Table A-1
Alternative  1 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 3 months active site; 7 months hauling and trails
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: David Dinkuhn, P.E.
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Engineering
1 Work Plans 1 LS 100,000$             100,000$  
2 Design Engineering for KC and Ecology Review, Stamped 1 LS 125,000$             125,000$  
3 Engineering and oversight during Construction 1 LS 126,300$             126,300$  
4 Project management support 1 LS 50,000$                50,000$  

Engineering Subtotal 401,300$  

General  
5 General Conditions/Permits 1 EA 150,000$             150,000$  
6 Mobilization/Demobilization 1 LS 25,000$                25,000$  
7 Decontamination Facilities, Equipment 1 EA 15,000$                15,000$  
8 Decontamination Facilities, Personnel 1 EA 8,000$                  8,000$  
9 Surveying 1 EA 25,000$                25,000$  

10 TESC 1 EA 35,000$                35,000$  
11 Hazwoper Training/Medical Monitoring 4 staff 2,500$                  10,000$  

General Subtotal 268,000$  

Trail Work
12 Close redundant spurs 3 ea 1,000.00$            3,000$  
13 Gravel trails 151,811 sf 2.39$  362,829$  
14 Excavate soil from one section 39 ton 20.00$                  770$  
15 Grade section of trail 12,721 sf 0.82$  10,415$  

Trail Subtotal 377,015$  

Units 3c, 3e and 5
16 Clear and grub 3c and 3e 16.5 Acre 1,000$                  16,480$  
17 Clear 5 - light vegetation 3.9 Acre 500$  1,950$  
18 Soil excavation, stockpile, and load Units 3c, 3e, 5 28,831 CY 12$  345,972$  
19 Off-site Transport of affected soil 40,617 Ton 32$  1,294,660$  
20 Off-site Disposal of affected soil at Subtitle D 40,617 Ton 42$  1,705,905$  
21 Place 6-in layer of topsoil at Unit 3c 10,003 CY 40$  400,107$  
22 Gravel at Unit 5 7,786 Ton 15$  116,795$  
23 Place and compact gravel at Unit 5 5,191 CY 5$  25,955$  
24 Regrade Units 3c and 3e 16.5 Acre 1,000$                  16,480$  
25 Water truck for dust control, operator and truck 6.0 month 15,000$                90,000$  
26 Revegetate 3c 12.4 Acre 10,000$                124,000$  
27 Hydroseed 3e 4.1 AC 2,000$                  8,160$  

-$  -$  
Subtotal, Unit 3c, 3e and Unit 5 4,146,464$  

Testing
28 Total Metals 200 EA 60$  12,000$  
29 TCLP Metals 20 EA 160$  3,200$  
30 XRF Field Testing 1 LS 30,000$                30,000$  

Subtotal Testing 45,200$  
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Table A-1
Alternative  1 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 3 months active site; 7 months hauling and trails
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: David Dinkuhn, P.E.
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Reports
31 Closure report 1 LS 30,000$                30,000$  

Subtotal, Reports 30,000$  

Subtotal 5,267,979$  

32 Contingency 25% 1 LS 1,316,995$          1,316,995$  
Subtotal, with contingency 1 LS 6,584,973$  
Misc

33 Contractor markup 15% 1 LS 987,746$             987,746$  
34 Insurance 1.5% 1 LS 98,775$                98,775$  
35 B&O Tax .65% 1 LS 42,802$                42,802$  
36 Ecology Costs 1 LS 10,000$                10,000$  
37 Bond 2% 1 LS 131,699$             131,699$  
38 Tax 8.6% 1 LS 566,308$             566,308$  

Grand Total
8,422,304$  
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Table A-2
Alternative  2 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration:  6 months - 4 months active at site for cell construction, hauling; extra 2 mo for concurrent trails and restoration
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: David Dinkuhn, P.E.
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Engineering

1 Work Plans 1 LS 100,000$                 100,000$  

2 Design Engineering for KC and Ecology Review, Stamped 1 LS 125,000$                 125,000$  

3 Engineering and oversight during Construction 1 LS 132,000$                 132,000$  

4 Project management support 1 LS 50,000$  50,000$  

Engineering Subtotal 407,000$  

General  

5 General Conditions/Permits 1 EA 150,000$                 150,000$  

6 Mobilization/Demobilization 1 LS 25,000$  25,000$  

7 Decontamination Facilities, Equipment 1 EA 15,000$  15,000$  

8 Decontamination Facilities, Personnel 1 EA 8,000$  8,000$  

9 Surveying 1 EA 30,000$  30,000$  

10 TESC 1 EA 35,000$  35,000$  

11 Hazwoper Training/Medical Monitoring 4 staff 2,500$  10,000$  
General Subtotal 273,000$  

Trail Work

12 Close redundant spurs 3 ea 1,000.00$                3,000$  

13 Gravel trails 151,811 sf 2.39$  362,829$  

14 Excavate soil from one section 39 ton 20.00$  770$  

15 Grade section of trail 12,721 sf 0.82$  10,415$  

16 New trail construction 1,443 sf 7.36$  10,623$  

Trail Subtotal 387,637$  

Units 3c and 5

17 Clear and grub 3c 12.4 Acre 1,000$  12,400$  

18 Clear 5 - light vegetation 3.9 Acre 500$  1,950$  

19 Soil excavation and stockpile affected soil at Unit 5 4,719 CY 5$  23,595$  

20
Create containment cell at Unit 5 location (cover soil and volume for 
3c soil) 28,846 CY 10$  288,464$  

21
Soil excavation from Unit 3c, haul to Unit 5, bury and compact at Unit 
5 15,004 CY 16$  240,064$  

22
Fill/compact Unit 5 cell with affected soil from 5 (stockpile built 
earlier) 4,719 CY 10$  47,190$  

23 Geofabric Unit 5 cell 186,872 sf 0.10$  18,687$  

24 Cover Unit 5 cell with clean soil 13,842 CY 10$  138,424$  

25 Gravel at Unit 5 7786 Ton 15$  116,795$  
26 Place and compact gravel at Unit 5 5,190.9 CY 5$  25,955$  

27
Backfill Unit 3c with clean spoils from Unit 5 (load, haul, 
place/compact) 15,004 CY 16$  240,064$  

28 Place 6-in layer of topsoil at Unit 3c 10,003 CY 40$  400,107$  

29 Water truck for dust control, operator and truck 4.0 month 15,000$  60,000$  

30 Revegetation/restoration Unit 3c 12.4 AC 10,000$  124,000$  
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Table A-2
Alternative  2 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration:  6 months - 4 months active at site for cell construction, hauling; extra 2 mo for concurrent trails and restoration
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: David Dinkuhn, P.E.
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Unit 3e
31 Clear and grub 3e (blackberries) 4.1 Acre 500$  2,040$  

32 Excavate, stockpile, and cover mound material 2,500.0 CY 15$  37,500$  

33 Manage presumed debris 400.0 Ton 100$  40,000$  

34 Test and excavate additional affected soil 6,582 CY 11$  72,406$  

35 Create containment cell at Unit 3e location (cover soil) 14,481 CY 10$  144,811$  

36
Fill/compact Unit 3e cell with affected soil from 3e and mounds 
(stockpile built earlier) 9,082 CY 10$  90,823$  

37 Geofabric Unit 3e cell 195,495 sf 0.10$  19,550$  

38 Cover Unit 3e cell with clean soil 14,481 CY 10$  144,811$  

39 Water truck for dust control, operator and truck 2.0 month 15,000$  30,000$  

40 Hydroseed Unit 3e 4.1 AC 2,000$  8,160$  

-$  -$  
Subtotal, Unit 3c and Unit 5 2,327,796$  

Testing

41 Total Metals 200 EA 60$  12,000$  

42 TCLP Metals 20 EA 160$  3,200$  

43 XRF Field Testing 1 LS 30,000$  30,000$  
Subtotal Testing 45,200$  

Reports
44 Closure report 1 LS 30,000$  30,000$  

Subtotal, Reports 30,000$  

Subtotal 3,470,634$  

45 Contingency 25% 1 LS 867,658$                 867,658$  
Subtotal, with contingency 1 LS 4,338,292$  
Misc

46 Contractor markup 15% 1 LS 650,744$                 650,744$  

47 Insurance 1.5% 1 LS 65,074$  65,074$  

48 B&O Tax .65% 1 LS 28,199$  28,199$  

49 Ecology Costs 1 LS 10,000$  10,000$  

50 Bond 2% 1 LS 86,766$  86,766$  

51 Tax 8.6% 1 LS 373,093$                 373,093$  
Grand Total

5,552,168$  
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Table A-3
Alternative  3 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 2 months for soil excavation and disposal; 4 more months for trail work
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: David Dinkuhn, P.E.
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Engineering
1 Work Plans 1 LS 75,000$                75,000$  
2 Design Engineering for KC and Ecology Review, Stamped 1 LS 75,000$                75,000$  
3 Engineering and oversight during Construction 1 LS 78,600$                78,600$  
4 Project management support 1 LS 40,000$                40,000$  

Engineering Subtotal 268,600$  

General  
5 General Conditions/Permits 1 EA 100,000$             100,000$  
6 Mobilization/Demobilization 1 LS 15,000$                15,000$  
7 Decontamination Facilities, Equipment 1 EA 10,000$                10,000$  
8 Decontamination Facilities, Personnel 1 EA 4,000$                  4,000$  
9 Surveying 1 EA 15,000$                15,000$  

10 TESC 1 EA 15,000$                15,000$  
11 Hazwoper Training/Medical Monitoring 4 staff 2,500$                  10,000$  

General Subtotal 169,000$  

Trail Work
12 Close redundant spurs 3 ea 1,000.00$            3,000$  
13 Gravel trails 155,479 sf 2.39$  371,595$  
14 Soil Mix section of trail 6,008 sf 1.31$  7,870$  
15 Grade section of trail 14,771 sf 0.33$  4,838$  
16 New Trail 1,443 sf 7.36$  10,623$  

Subtotal, Trails 397,926$  

Unit 5
17 Clear 5 - light vegetation 3.9 Acre 500$  1,950$  

18
Soil excavation and stockpile, and stockpile top 6 inches of 
Unit 5 3,135 CY 12$  37,618$  

19 Off-site Transport of affected soil 3,448 Ton 32$  109,916$  
20 Off-site Disposal of affected soil at Subtitle D 3,448 Ton 42$  144,831$  
21 Gravel at Unit 5 7759 Ton 15$  116,382$  
22 Place and compact gravel at Unit 5 5,172.5 CY 5$  25,863$  
23 Water truck for dust control, operator and truck 2.0 month 15,000$                30,000$  

-$  -$  
Subtotal, Unit 5 466,561$  

Testing

24 Total Metals 50 EA 60$  3,000$  

25 TCLP Metals 20 EA 160$  3,200$  

26 XRF Field Testing 1 LS 4,000$  4,000$  
Subtotal Testing 10,200$  
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Table A-3
Alternative  3 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 2 months for soil excavation and disposal; 4 more months for trail work
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: David Dinkuhn, P.E.
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Reports
27 Closure report 1 LS 20,000$  20,000$  

Subtotal, Reports 20,000$  

Subtotal 1,332,286$  

28 Contingency 25% 1 LS 333,072$                 333,072$  
Subtotal, with contingency 1 LS 1,665,358$  
Misc

29 Contractor markup 15% 1 LS 249,804$                 249,804$  

30 Insurance 1.5% 1 LS 24,980$  24,980$  

31 B&O Tax .65% 1 LS 10,825$  10,825$  

32 Ecology Costs 1 LS 10,000$  10,000$  

33 Bond 2% 1 LS 33,307$  33,307$  

34 Tax 8.6% 1 LS 143,221$                 143,221$  
Grand Total

2,137,495$  
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Table A-4
Alternative  4 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 2 months excavation and disposal; 2 months for trail work
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: Matthew Schultz
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Engineering

1 Work Plans 1 LS 75,000$  75,000$  

2 Design Engineering for KC and Ecology Review, Stamped 1 LS 75,000$  75,000$  

3 Engineering and oversight during Construction 1 LS 61,800$  61,800$  

4 Project management support 1 LS 40,000$  40,000$  

Engineering Subtotal 251,800$  

General  

5 General Conditions/Permits 1 EA 100,000$                 100,000$  

6 Mobilization/Demobilization 1 LS 15,000$  15,000$  

7 Decontamination Facilities, Equipment 1 EA 10,000$  10,000$  

8 Decontamination Facilities, Personnel 1 EA 4,000$  4,000$  

9 Surveying 1 EA 15,000$  15,000$  

10 TESC 1 EA 15,000$  15,000$  

11 Hazwoper Training/Medical Monitoring 4 staff 2,500$  10,000$  

General Subtotal 169,000$  

Trail Work

12 Close redundant spurs 3 ea 1,000$  3,000$  

13 Gravel trails 21,896 sf 2.39$  52,332$  

14 Soil Mix section of trail 6,008 sf 1.31$  7,870$  

15 Grade section of trail 14,771 sf 0.33$  4,838$  

16 New Trail 1,443 sf 7.36$  10,623$  

17

Subtotal, Trails 78,662$  

Unit 5
18 Clear 5 - light vegetation 3.9 Acre 500$  1,950$  

19 Soil excavation and stockpile top 6 inches of Unit 5 3,135 CY 12$  37,618$  

20 Off-site Transport of affected soil 3,448 Ton 32$  109,916$  

21 Off-site Disposal of affected soil at Subtitle D 3,448 Ton 42$  144,831$  

22 Gravel at Unit 5 7759 Ton 15$  116,382$  
23 Place and compact gravel at Unit 5 5,173 CY 5$  25,863$  

24 Water truck for dust control, operator and truck 2.0 month 15,000$  30,000$  

-$  -$  
Subtotal, Unit 5 466,561$  

Testing

25 Total Metals 50 EA 60$  3,000$  

26 TCLP Metals 20 EA 160$  3,200$  

27 XRF Field Testing 1 LS 4,000$  4,000$  
Subtotal Testing 10,200$  
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Table A-4
Alternative  4 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 2 months excavation and disposal; 2 months for trail work
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 2
Date: 4/10/2017
Contractor:
Prepared By: Matthew Schultz
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Reports
28 Closure report 1 LS 20,000$  20,000$  

Subtotal, Reports 20,000$  

Subtotal 996,223$  

29 Contingency 25% 1 LS 249,056$                 249,056$  
Subtotal, with contingency 1 LS 1,245,279$  
Misc

30 Contractor markup 15% 1 LS 186,792$                 186,792$  

31 Insurance 1.5% 1 LS 18,679$  18,679$  

32 B&O Tax .65% 1 LS 8,094$  8,094$  

33 Ecology Costs 1 LS 10,000$  10,000$  

34 Bond 2% 1 LS 24,906$  24,906$  

35 Tax 8.6% 1 LS 107,094$                 107,094$  
Grand Total

1,600,844$  
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Table A-5
Alternative  5 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 8 months
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 1
Date: 4/6/2017
Contractor:
Prepared By: David Dinkuhn
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Engineering

1 Work Plans 1 LS 75,000$  75,000$  

2 Design Engineering for KC and Ecology Review, Stamped 1 LS 75,000$  75,000$  

3 Engineering and oversight during Construction 1 LS 100,000$                 100,000$  

4 Project management support 1 LS 45,000$  45,000$  

Engineering Subtotal 295,000$  

General  

5 General Conditions/Permits 1 EA 100,000$                 100,000$  

6 Mobilization/Demobilization 1 LS 15,000$  15,000$  

7 Decontamination Facilities, Equipment 1 EA 10,000$  10,000$  

8 Decontamination Facilities, Personnel 1 EA 4,000$  4,000$  

9 Surveying 1 EA 15,000$  15,000$  

10 TESC 1 EA 15,000$  15,000$  

11 Hazwoper Training/Medical Monitoring 4 staff 2,500$  10,000$  

General Subtotal 169,000$  

Trail and Graded Road Work

12 Signs and hygiene stations 1 LS 10,000$  10,000$  

13 Gravel trails 23,500 sf 2.39$  56,165$  

14 Gravel graded road 52,000 sf 0.55$  28,600$  

15 3-inches mineral soil trails and graded road 75,500 sf 1.00$  75,500$  

16 New Trail 1,443 sf 7.36$  10,620$  

Subtotal, Trails and Graded Road 180,885$  

Units 3c, 3e, and 5
17 Clear and grub 3c and 3e 16.5 Acre 1,000$  16,500$  

18 Area 3c remove obstructions including chain link fence 1 LS 10,000$  10,000$  

19 Clear 5 - light vegetation 1.0 Acre 5,000$  5,000$  

20 Removed Cont. Soil/Duff Wetland 200 Ton 200$  40,000$  

21 Off-site transport of mixed vegetation/soil (17 Acre) 3,400 Ton 32$  108,375$  

22 Off-site disposal of mixed vegatation/soil (17 Acre) 3,400 Ton 42$  142,800$  

23 Gravel for parking lot and driveway 5810 Ton 15$  87,150$  

24 6-foot chain link fence 725 lf 50.00$  36,250$  

25 Place and compact gravel at Unit 5 3,140 CY 5$  15,700$  

26 Regrade Units 3c and 3e 16.5 Acre 1,000$  16,480$  

27 3-inches compost 3c and 3e 6,655 CY 60$  399,300$  

28 Revegetate 3c and 3e 16.5 Acre 66,000$  1,089,000$  
29 Water truck for dust control, operator and truck 4.0 month 15,000$  60,000$  

Subtotal, Units 3c, 3e, and 5 2,026,555$  

Testing

30 Total Metals 50 EA 60$  3,000$  

31 TCLP Metals 20 EA 160$  3,200$  

32 XRF Field Testing 1 LS 4,000$  4,000$  
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Table A-5
Alternative  5 - Construction Estimate 
Maury Island Open Space Property FS 
Maury Island, Washington

Estimated field duration: 8 months
Project Name: Maury Island Cleanup - Engineers Estimate
Location: Maury Island, Washington Rev: 1
Date: 4/6/2017
Contractor:
Prepared By: David Dinkuhn
Approved By:

Item # Item Description Quantity Unit Unit Price Total

Subtotal Testing 10,200$  

Reports
33 Closure report 1 LS 20,000$  20,000$  

Subtotal, Reports 20,000$  

Subtotal 2,701,640$  

34 Contingency 25% 1 LS 675,410$                 675,410$  
Subtotal, with contingency 1 LS 3,377,051$  

Misc

35 Contractor markup 15% 1 LS 506,558$                 506,558$  

36 Insurance 1.5% 1 LS 50,656$  50,656$  

37 B&O Tax .65% 1 LS 21,951$  21,951$  

38 Ecology Costs 1 LS 10,000$  10,000$  

39 Bond 2% 1 LS 67,541$  67,541$  

40 Tax 8.6% 1 LS 290,426$                 290,426$  
Grand Total 4,324,182$  
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EXHIBIT E 

List and Schedule of Deliverables 

 

Date Deliverable 

2019  

June 15, 2019 Compliance Monitoring and Institutional Controls Plan 

 

July 1, 2019 Phase 1A (Trail Capping) Engineering Plans and Specifications with 

Engineering Design Report 

September 2019 – 

May 2020  

Phase 1A Construction 

Within 90 days of 

project physical 

completion 

Phase 1A Final Report 

Start submitting 

annually 1 year 

after physical 

completion of 

Phase 1A   

(May 2021) 

Annual Monitoring Report for work done to-date 

October 1, 2020 Phase 1B (Skeet Range Cleanup and Invasive Vegetation Removal Acres 

4 - 6) Engineering Plans and Specifications with Engineering Design 

Report 

April 2021 – 

August 2021 

Phase 1B Construction 

Within 90 days of 

project physical 

completion 

Phase 1B Final Report 

December 2021 Phase 2 Landscaping Plan and Specifications Complete 

February 2022 – 

March 2022 

Phase 2 (Plant Acres 4-6) 

Within 90 days of 

project physical 

completion 

Phase 2 Final Report 

June 1, 2023 Phase 3 (Clear and Plant Acres 7 – 10, Wetland Remediation) 

Landscaping Plans and Specifications Complete 

October 2023 – 

December 2023 

Phase 3 Construction 

Within 90 days of 

project physical 

completion 

Phase 3 Final Report 

Start submitting 1 

year after 

Five Year Report 
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submission of first 

annual report (Est. 

Q2 2025) 

June 1, 2026 Phase 4 (Clear and Plant Acres 11-13) Landscaping Plans and 

Specifications Complete 

October 2026– 

December 2026 

Phase 4 Construction 

Within 90 days of 

project physical 

completion 

Phase 4 Final Report 

June 1, 2029 Phase 5 (Clear and Plant Acres 14-16) Landscaping Plans and 

Specifications Complete 

October 2029– 

December 2029 

Phase 5 Construction 

Within 90 days of 

project physical 

completion 

Phase 5 Final Report 

Within 10 days of 

Completion of the 

Remedial Action 

Record the Ecology-approved Restrictive Covenant with the office of the 

King County Auditor  

 

Note: 

The original CAP schedule concluded project work with Phase 4 in 2028.  King County has 

revised and extended this schedule and added a Phase 5 to finish project work in 2029.  Ecology 

hereby approves this extension of the original schedule as set out in the CAP and previously 

approved by Ecology.     
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EXHIBIT F 

All cleanup actions at the Site, except for Phase 1A, require the following permits: 

 Construction Stormwater General Permit for discharge of stormwater associated with 

construction activities to surface and groundwater under the authority of the Federal 

Water Pollution Control Act (U.S.C.S. 1251) and Chapter 90.48 RCW. 

Phase 3, depending on the scale of wetland remediation required, may also require the following: 

 Permit for the discharge of dredged, excavated or fill material to waters of United States 

pursuant to Section 404 of the Clean Water Act, 33 U.S.C. § 1344 (which may be 

incorporated in a U.S. Army Corps of Engineers (USCOE) Nationwide permit). 

Exact permits will be more particularly identified as necessary during each phase of the cleanup. 
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EXHIBIT G 

King County will meet the substantive requirements identified below by the King County 

Permitting Division for the following exempt permit to the extent the substantive requirements 

are applicable to this project.  Where considerations (as opposed to requirements) are noted or 

recommended, the County will consider the same.  For any mention of the potential need to 

obtain variances or approvals, King County would also be exempt from needing to obtain those 

local variances or approvals, but would consult further with the King County Permitting Division 

as necessary to meet the requirements of Agreed Order Section VII.P. 

 King County Department of Local Services Permitting, Clearing and Grading Permit 

including compliance with the following: 

Clearing and Grading 

 
General Conditions 

 

1) CA Review Comments 

1. Wetland Report needs to include current rating system and buffer widths. Verify 

wetland boundary and confirm buffer widths to determine if parking area is proposed within buffer. 

If so buffer averaging would be required. 

 

2) Zoning General Notes 

1. Landscaping is not required for this use but discouraging parking along the shoulder is 

recommended. 

2. Recommend evaluating safe crossing options for pedestrians and equestrians.  

 

3) Plan Review Comments 

1. Show/provide topography elevations, if not shown/provided on existing and proposed elevations. 

2. Show/provide Temporary Erosion Sedimentation Control (TESC) plans if not shown/provided.  

3. Show/provide geotechnical analysis/report/recommendations if not shown/provided for proposed grading 

for parking lot and 2:1 side slopes. Construction recommendations should be provided for guidance during 

construction. 

4. Head in and perpendicular parking are proposed. Site plan does not show traffic direction or signage for 

direction. 

5. Handicap parking and landing are proposed with paved surface. No route of travel from handicap parking to 

trails is shown. 

6. If planting is proposed for weed removal area, show/provide planting plan and detail. If no planting is 

proposed, ensure area is stabilized after weed removal. 

 

Engineering 

 
Site 

 

1) Noxious Weed Removal 

The project is proposing to clear and remove the weeds of a certain area. The proposal will create a 

land disturbance of 7,000 Sf or greater. Per the 2016 KCSWDM, it states that land disturbance of 

7,000 SF or more needs to address the full drainage review requirement of the drainage manual in a 
TIR. The engineer would need to provide a TIR showing how each of the Core and 

Special Requirement of the drainage manual is being mitigated/addressed for this proposed land 

disturbance. The engineer also needs to show how the proposed clearing of the area is mitigating 
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and addressing the erosion control requirements of the drainage manual. 

 

2) Off-Site Analysis 

The TIR for the parking area states that no off-site analysis was conducted because all runoff is 

infiltrated. Normally, all project that are required to address Core Requirement #2 requires providing 

an off-site analysis per the drainage manual. The 2016 KCSWDM requires addressing the concern of 

the system failing. It needs to examine that no downstream issues will be created, or existing 

problem will not be affected. Also, as part of the off-site analysis, examine the DOE 303 (D) listing 

for contaminant issue and address it in the TIR appropriately per the 2006 KCSWDM guidelines. 

 

3) Parking Flow Control 

The proposed parking surface is utilized as an infiltration system in addressing the flow control 

requirement of the 2016 KCSWDM for the parking area. But, the proposed infiltration system does 

not conform to any of the standard specified in the 2016 KCSWDM as an infiltration system. 

Normally, any non-standard flow control system is reviewed and approved through a SWM Variance 

Adjustment process as described in the 2016 KCSWDM. 

 

4) Parking Surface 

The paving surface for parking area is usually required to meet the standard off-street parking surface 

of the zoning code or the 2016 King County Road standard. The proposed paving for the parking 

under this project is not per the standard. The non-standard proposal will have to be examined on 

what would be the appropriate procedure in approving the paving surface being proposed. 

 

5) Right-of-Way Frontage 

As a standard, KCDLS would examine existing frontage right-of-way on the property to determine if 

the existing right -of-way is constructed to the standard classification of the road and does it warrant 

it. 

 

6) Right-of-Way Shoulder 

Proposing gravel shoulder within the road ROW has potential to invite people to park 

along the side of the road. This would have to be examined. Normally, the shoulder within the road 

ROW would need to comply with the King County Road Standard. 

 

7) Sight Distance 

As part of the road improvement, the SSD and Entering and exiting sight distance of the project may  

need to be examined for safety issues.  

 

The two-driveway entrance to the parking area must meet the standard of the King County Road Standard. 

 

8) Traffic 

The proposed improvements to the site area with the proposed parking could increase the flow of 

traffic into the site area. We would normally examine the potential of impact of traffic flow to the 

area. We would examine if roadway improvements are warranted for the proposed site improvement. 

It should be examined if roadway improvement is necessary to accommodate additional traffic volume. 

 

9) Trail Conditions 

The trails are considered as new/replaced impervious surface. The engineer would need to address 

the full drainage review requirement of the 2016 KCSWDM for the proposed trails. The TIR for the 

trails would need to address each of the Core and Special requirements of the drainage manual, 

including but not limited to flow control requirements for the trail, examining how flow control 

BMPs are being mitigated with the proposal, and documenting how the proposed construction is 

mitigating the requirement for erosion control. 
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10) Water Quality 

The proposed water quality treatment for the pollution generating aspect of the parking area was the 

water quality treatment process of the soils on-site. There are guidelines in the drainage manual for 

this type of treatment, but it has to meet all the criteria of the requirement for this type of water quality 

treatment. 

 

Planning 

 
Zoning 
1) Accessibility and Circulation 

For parking areas providing between 1 and 25 spaces, at least one accessible stall shall be provided. 

This space shall be van accessible and it shall be paved. An accessible route of travel shall be 

provided between the accessible spaces and the entrance to any buildings (max 100' traveled 

distance). ARTs shall be paved, 36" min width, and with a slope no greater than 1:20. Accessible 

connectivity should be provided to the trailhead. See KCC 21A.18.060 and IBC 2015. 

 

Pedestrian circulation on the site shall be designed to minimize conflict. Bicycle and pedestrian 

access shall be provided within and onto the site. See KCC 21A.18.100. 

 

2) Allowed Uses and Dimensional Standards 

A park is an allowed use in the RA zones per KCC 21A.08.040.A, see development conditions under 

KCC 21A.08.040.B.1. 

 

Per KCC 21A.12.220, non-residential structures shall maintain a 30' setback from all property lines. 

If the restroom is a permanent installation (vault toilet/CXT), this setback must be met. Parking areas 

may be located in the setback. Perimeter landscaping is not required for this use. 

 

3) Parking Dimensional Standards & Circulation 

See the table in KCC 21A.18.110.B. Ninety degree stalls should feature a drive aisle measuring 24' 

in width. 

 

Note: Suggest modeling turning radii for trailered vehicles to ensure that drive aisles and parking 

space dimensions are adequate. County Code does not contain standards for equestrian or trailer 

parking. 

 

4) Parking Levels 

Required parking levels for this use are determined by the director, typically in conjunction with a 

parking demand study. If at least 6 vehicle spaces are proposed, bicycle parking in the form of a rack 

or lockers is required. One additional bicycle parking space for every 12 vehicle spaces shall be 

provided. The director may increase the required level of bicycle parking for uses such as parks that 

may attract additional bicycle traffic. See KCC 21A.18.030. 
 

5) Parking Surface & Marking 

Gravel is not an approved surfacing for parking areas in use for more than 5 days per week. Parking 

spaces shall be marked. See KCC 21A.18.120. 

 

Site Development 

 
Site Development 

 

1) Boundaries of Clearing Limits 

The boundaries of the clearing limits shown on this plan shall be clearly flagged in the field prior to 

construction. During the construction period, no disturbance beyond the flagged clearing limits shall 
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be permitted. The flagging shall be maintained by the permittee for the duration of construction. 

 

2) Construction Entrances 

Stabilized construction entrances and wash pads shall be installed at the beginning of construction 

and maintained for the duration of the project. Additional measures may be required to ensure that 

all paved areas are kept clean for the duration of the project. (RCW 46.61.655) 

 

3) Contaminated Soils 

All persons collecting or transporting contaminated soils shall take appropriate measures to avoid 

spillage during loading and transporting. 

 

4) Contaminated Soils Stockpiled 

Any contaminated soils stockpiled and stored on site for ANY length of time (but not to exceed 60 

days) shall be placed on plastic sheeting (minimum 10 mil) and be entirely covered with plastic 

sheeting immediately after excavation. Berms shall be constructed around the contaminated soils to 

prevent run off of free liquids. These berms can be straw bales, mounded sand, concrete, or any other 

material which will form a barrier for contaminants or run-off. Run-off controls shall be checked on 

a daily basis and more often, if necessary, to ensure that they are working properly, especially during 

and after storm events. 

 

5) Cut-Fill Slopes 

Cut/fill slopes shall be no steeper than is safe for the intended use and shall not exceed 2 foot 

horizontal to 1 foot vertical unless otherwise approved by DDES. 

 

6) Daily ESC Inspections 

Permittee shall inspect the TE/SCP facilities at the end of each working day to assure himself that 

they are in good condition. If TE/SCP facilities require repair or maintenance, it shall be performed 

prior to the end of the working day. All disturbed areas shall be promptly and thoroughly stabilized 

against erosion during periods of wet weather when work is not being performed at the site. 

 

7) Detailed Accounting 

The permittee shall maintain an accounting of off site disposal activities. The accounting shall include date, 

number of trips, quantity, type of material, and destination. 

 

8) De-watering Plan 

In the event that the permittee encounters areas needing de-watering that have not been indicated on 

the approved plans, work, except for erosion control as needed to remedy unforeseen water quality 

problems, shall not commence nor continue until a de-watering plan, approved by King County 

DDES, is obtained. 

 

9) Disposal in Sensitive Areas 

The permittee shall not dispose of waste generated from construction activities or workers in a 

sensitive area and/or buffer or a Shoreline environment. 

 

10) Disposed or Recycled 

All uncontaminated , unsuitable, or surplus excavated soils, construction, demolition, or land 

clearing (CDL) debris to be removed from the site shall be disposed of or recycled in an approved, 

legal disposal or recycling site. It will be the permittee's responsibility to locate acceptable disposal 

or recycling sites and to assure that all surplus material and CDL debris is disposed of in those sites. 

 

11) Disturbed Areas 48 hours 

Any areas of exposed soils, including roadway embankments, that will not be disturbed for two days 

during the wet season (October 1 to March 31) or seven days during the dry season (April 1 to 
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September 30) shall be immediately stabilized with approved TESC measures (e.g., seeding, 

mulching, plastic covering, etc.) If a King County Community Plan and/or Basin Plan or the Depart. 

of Ecology Stormwater Manual have more conservative timelines for implementation of erosion 

control measures, the more stringent timelines shall apply. 

 

12) Dust 

Dust, dirt, and fly ash or airborne solids from any source shall not be emitted in quantities as to 

adversely affect adjacent property. (KCC 21A.22.070) 

 

13) ESC Minimum 

The ESC facilities shown on this plan are the minimum requirements for anticipated site conditions. 

During the construction period, these ESC facilities shall be upgraded (e.g. additional sumps, 

relocation of ditches and silt fences, etc.) as needed for unexpected storm events. 

 

14) Geotechnical Inspection 

Geotechnical consultant of record shall provide special inspections for all grading work proposed for 

parking areas and 2:1 slopes proposed. Written documentation shall be provided to applicant to 

verify site stabilization. 

 

15) Hours of Operation 

Permittee shall comply with the Hours of Operation as set forth in K.C.C. 12.86: 

 

For heavy equipment used on construction sites, including crawlers, tractors, bulldozers, rotary drills 

and augers, loaders, power shovels, cranes, derricks, graders, off-highway trucks, ditchers, trenchers, 

compactors, compressors and other similar equipment, operating hours are between 7:00 a.m. and 

7:00 p.m. weekdays and between 9:00 a.m. and 7:00 p.m. weekends; 

 

For impact types of construction equipment, including pavement breakers, pile drivers, jackhammers, 

sandblasting tools or other types of equipment or devised that create impulse noise or impact noise, 

operating hours are between 8:00 a.m. and 5:00 p.m. on weekdays and 9:00 a.m. and 5:00 p.m. on 

weekends; and 

 

For all other construction activities, operating hours are between 7:00 a.m. and 10:00 p.m. on 

weekdays and between 9:00 a.m. and 8:00 p.m. on weekends. 

 

This condition does not apply to sound created by mineral extraction or materials processing 

operations, which are governed by K.C.C. chapter 21A.22. 

 

16) Secure Stockpiles from Public 

If stockpiling of contaminated soils occurs on site, the site must be secured to prevent public access. 

 

17) Straw Mulch 

Where straw mulch for temporary erosion control is required, it shall be applied at a minimum 

thickness of 2 inches. 

 

18) Sweepers 

Permittee shall be responsible for implementing all appropriate measures needed (i.e. paving, 

sweepers, and/or other techniques) to keep streets and roads used as haul routes for export or import 

of material clean and free from debris, mud, etc. 

 

19) Temporary Erosion Sedimentation Control (TESC) 

TESC best management practices shall be implemented on site prior to any clearing and grading 

activities. Standards per Appendix "D" of the King County Surface Water Design Manual for TESC 
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shall be used for reference. 

 

20) Traffic Signs 

Warning signs must also be installed prior to hauling and must conform to the Manual on Uniform 

Traffic Control Devices. 

 

21) Turbidity 

Turbidity caused by construction activities from this project shall not exceed Washington State water 

quality standards. Sediment larger than 0.075 mm shall not leave the site or enter on site wetlands, 

streams, lakes or other natural drainage features or existing constructed drainage systems which 

outlet to natural drainage features. 
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to provide to you certain written notices or disclosures. Described below are the terms and 

conditions for providing to you such notices and disclosures electronically through the DocuSign 

system. Please read the information below carefully and thoroughly, and if you can access this 

information electronically to your satisfaction and agree to this Electronic Record and Signature 

Disclosure (ERSD), please confirm your agreement by selecting the check-box next to ‘I agree to 

use electronic records and signatures’ before clicking ‘CONTINUE’ within the DocuSign 

system. 

 

Getting paper copies  

At any time, you may request from us a paper copy of any record provided or made available 

electronically to you by us. You will have the ability to download and print documents we send 

to you through the DocuSign system during and immediately after the signing session and, if you 

elect to create a DocuSign account, you may access the documents for a limited period of time 

(usually 30 days) after such documents are first sent to you. After such time, if you wish for us to 

send you paper copies of any such documents from our office to you, you will be charged a 

$0.00 per-page fee. You may request delivery of such paper copies from us by following the 

procedure described below. 

 

Withdrawing your consent  

If you decide to receive notices and disclosures from us electronically, you may at any time 

change your mind and tell us that thereafter you want to receive required notices and disclosures 

only in paper format. How you must inform us of your decision to receive future notices and 

disclosure in paper format and withdraw your consent to receive notices and disclosures 

electronically is described below. 

 

Consequences of changing your mind  

If you elect to receive required notices and disclosures only in paper format, it will slow the 

speed at which we can complete certain steps in transactions with you and delivering services to 

you because we will need first to send the required notices or disclosures to you in paper format, 

and then wait until we receive back from you your acknowledgment of your receipt of such 

paper notices or disclosures. Further, you will no longer be able to use the DocuSign system to 

receive required notices and consents electronically from us or to sign electronically documents 

from us. 

 

All notices and disclosures will be sent to you electronically  
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Unless you tell us otherwise in accordance with the procedures described herein, we will provide 

electronically to you through the DocuSign system all required notices, disclosures, 

authorizations, acknowledgements, and other documents that are required to be provided or made 

available to you during the course of our relationship with you. To reduce the chance of you 

inadvertently not receiving any notice or disclosure, we prefer to provide all of the required 

notices and disclosures to you by the same method and to the same address that you have given 

us. Thus, you can receive all the disclosures and notices electronically or in paper format through 

the paper mail delivery system. If you do not agree with this process, please let us know as 

described below. Please also see the paragraph immediately above that describes the 

consequences of your electing not to receive delivery of the notices and disclosures 

electronically from us. 

 

How to contact King County-Department of 16:  

You may contact us to let us know of your changes as to how we may contact you electronically, 

to request paper copies of certain information from us, and to withdraw your prior consent to 

receive notices and disclosures electronically as follows: 

To contact us by email send messages to: cipriano.dacanay@kingcounty.gov 

 

To advise King County-Department of 16 of your new email address  

To let us know of a change in your email address where we should send notices and disclosures 

electronically to you, you must send an email message to us 

at cipriano.dacanay@kingcounty.gov and in the body of such request you must state: your 

previous email address, your new email address.  We do not require any other information from 

you to change your email address.  

If you created a DocuSign account, you may update it with your new email address through your 

account preferences.  

 

To request paper copies from King County-Department of 16  

To request delivery from us of paper copies of the notices and disclosures previously provided 

by us to you electronically, you must send us an email to cipriano.dacanay@kingcounty.gov and 

in the body of such request you must state your email address, full name, mailing address, and 

telephone number. We will bill you for any fees at that time, if any. 

 

To withdraw your consent with King County-Department of 16  

To inform us that you no longer wish to receive future notices and disclosures in electronic 

format you may: 



i. decline to sign a document from within your signing session, and on the subsequent page, 

select the check-box indicating you wish to withdraw your consent, or you may; 

ii. send us an email to cipriano.dacanay@kingcounty.gov and in the body of such request you 

must state your email, full name, mailing address, and telephone number. We do not need any 

other information from you to withdraw consent..  The consequences of your withdrawing 

consent for online documents will be that transactions may take a longer time to process.. 

 

Required hardware and software  

The minimum system requirements for using the DocuSign system may change over time. The 

current system requirements are found here: https://support.docusign.com/guides/signer-guide-

signing-system-requirements.  

 

Acknowledging your access and consent to receive and sign documents electronically  

To confirm to us that you can access this information electronically, which will be similar to 

other electronic notices and disclosures that we will provide to you, please confirm that you have 

read this ERSD, and (i) that you are able to print on paper or electronically save this ERSD for 

your future reference and access; or (ii) that you are able to email this ERSD to an email address 

where you will be able to print on paper or save it for your future reference and access. Further, 

if you consent to receiving notices and disclosures exclusively in electronic format as described 

herein, then select the check-box next to ‘I agree to use electronic records and signatures’ before 

clicking ‘CONTINUE’ within the DocuSign system. 

By selecting the check-box next to ‘I agree to use electronic records and signatures’, you confirm 

that: 

 You can access and read this Electronic Record and Signature Disclosure; and 

 You can print on paper this Electronic Record and Signature Disclosure, or save or send 

this Electronic Record and Disclosure to a location where you can print it, for future 

reference and access; and 

 Until or unless you notify King County-Department of 16 as described above, you 

consent to receive exclusively through electronic means all notices, disclosures, 

authorizations, acknowledgements, and other documents that are required to be provided 

or made available to you by King County-Department of 16 during the course of your 

relationship with King County-Department of 16. 


