Tiki Car Wash Cleanup Site Teams Meeting’s Note
Date: 3/19/2025
Time: 3:00 PM
Venue: Virtual (Teams)

The meeting started at 3 PM and Dale Meyers of Ecology mentioned the purpose of the
meeting, which is to discuss the status and the path forward of the Site cleanup.

In attendance:

Ecology: Dale Meyers, Nick Treat, Olu Akeroro, Tanner Bushnell, Daw Lawler (AGO), Jim
Peterson, Nick Fitzgerald and Josh Elliott

Tiki Team: Kelly Pullen, Nancy Barnett, Howard Jensen (Legal) and Kevin Jackson (Legal)

TRF (South Adjacent Property Owner): Dough Exworthy, Tim Russell, Andrew Zabel (Legal)
and Dave Parkinson

Property owner to the East: Hossein Khorram

Dale Meyers started the meeting at about 3 PM by sharing the Site website with everyone
and thanked everyone for attending the meeting. Asked everyone to follow video
conference meeting etiquette. Dale introduced himself as the Ecology project manager
with over 20 years of experience, he manages Tier 1 and 2 contracts. Other Ecology team
members also introduced themselves.

Dale Meyers presented the Site PowerPoint slides, while Josh Elliot (Ecology’s
Environmental Consultant) discussed a portion of the presentation path forward. Dale
Meyers mentioned that the alternative remediation suggested in the RF is source removal
which happens to be not feasible due to humongous disruptions to businesses. The party
agreed to wait until the end of the meeting for questions and concerns.

Dale Meyers continued the presentation with a path forward slide and mentioned that
public comments will not happen now because of the funding freeze but suggested
sometime third quarter of 2025.
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Questions and Comments

Dan Lawler (AGO) reiterated that Ecology understands its responsibilities and mentioned
that Ecology is working toward a solution.

Doug Exworthy (TRF Wilburton Crossing), mentioned that most concerning to him is the
refinancing of his property, looking for acknowledgment from Ecology that they are not
liable. Dan Lawler (AGO) responded by saying he would coordinate with Dale Meyers and
get back to Doug Exworthy sometime next week. Andy Zabel (Legal) also mentioned the
plume clause issue.

Howard Jensen (Legal) and Kevin Jackson (Legal) raised their concerns about contaminant
leaching or moving south. Dale Meyers responded that the contaminant does not seem to
be migrating south, and that cleanup is not expected to start until next year. Howard Jensen
(Legal) and Kevin Jackson (Legal) want a letter from Ecology stating that contaminants are
not moving or migrating South.

Hossein Khorram (Property owner to the East) requires clarification of financial
responsibilities. Dale Meyers reiterated that Hossein Khorram (Property owner to the East)
has no financial responsibilities, the same applies to Doug Exworthy, and that the cleanup
is State funded.

Howard Jensen (Legal) and Kevin Jackson (Legal) thanked Ecology for hosting the meeting,
thanked Dale Meyers for his leadership, and appreciated the open communication, as this
is critical to the Site cleanup forward path.

Tiki Team (Kelly, Pullen, Howard, and Kevin) mentioned that they met their financial
obligations many years ago and that they were no longer liable for the cleanup. Requested
real prompt cleanup action from Ecology and wants it to start as soon as possible. Also
desired an aggressive cleanup completion path for the project. They are open to some
leeway and desire to be more flexible by agreeing to source removal to activate fast
contaminant cleanup, want source removal to happen and they are ready to talk to their
tenants. Desired that their flexibility should incorporate source removal into the FS. Though
they are not paying for cleanup, however, contaminants are seriously impacting the value
of their property. Once again appreciate Dale Meyer's leadership.

Kelly and Nancy worried about the contaminants and mentioned that the contaminants
continued to give them sleepless nights on a property that they were blessed to inherit as a
family business. Reiterate that the contaminant is concerning, and they want the
contaminant to go away very fast. Nancy reiterated the same thing as said by Kelly, thanked
the corporation of DOE, and recognized their father’s passing away.



Dale Meyers mentioned that just to clarify, source removal (excavation) may cause some
pump islands to be shut down due to the excavation. Source removal is the most
permanent to quickly remediate and to achieve faster Site restoration. Howard Jensen
(Legal) agreed to the shutting down of island pumps and that they are willing to entertain
source removal. Mentioned that they desire an aggressive cleanup action plan. They are
willing but want to know all the details, as the property may or may not remain a gas station
and that property transactions are crucial to them. Kelly appreciates the open
communication and wants the cleanup project to continue. Hossein Khorram also
supported Tiki's move as the property is also affecting other neighbors.

Dale Meyers clarified that source excavation will not cleanup the groundwater
contaminants and will instruct Josh Elliot (Ecology’s Environmental Consultant) to include
source removal into the RF and share the same documents with parties which is unusual
before the public comment period.

Andy Zabel (Legal, TRF) appreciated the offer to excavate hot spots and include them in the
new FS. Also mentioned are the redevelopment plans, however, they have limits and
access to the property. Appreciate Dale Meyers's openness. Howard Jensen (Tiki, Legal)
suggested periodic meetings on project updates at an interval of at least 2 to 3 months.
Dale Meyers raised concerns about that, that it may be challenging but he is always
available to respond to any inquiry. Howard Jensen (Tiki, Legal) wants at least some
meeting scheduled, as this will help him have a concrete discussion with existing and
future vendors.

Dale Meyers mentioned that he is open to setting up a meeting before wrapping up the FS
documents and at least before the public comments. Also mentioned is that the alleyway
in-between the properties may be occasionally blocked off orinaccessible during
construction works.

Andy Zabel (Legal, TRF) mentioned the funding amount, Dale Meyers responded by saying
there is a specific dollar amount fund, part of the governor’s line-item amount for the
capital budget (construction), and the O&M. Jim Petersen agreed with Dale on the budget
but mentioned that he does not know more nor have specifics on the Tiki Site. Nick
Fitzgerald (Jim’s team) also said hi to everyone.

Dale Meyers asked for any additional concerns or questions and said that if theirs were
none, he would call for the adjournment of the meeting.

Other parties agreed to adjourn the meeting at about 3:51 pm. Meeting was adjourned at
3:51 pm.



