
  

  
 
 

 
 

  
 

 
June 23, 2026        Transmitted via email  
 
Jeremy Schmidt, PE, Site Manager 
Toxics Cleanup Program  
Department of Ecology  
4601 N. Monroe Street  
Spokane, WA 99205  
 
RE: Request for Extension pursuant to Agreed Order No. DE 24355 and Enforcement Order DE 
22584. 

Dear Jeremy:  

The Spokane Airport Board, Spokane County, and the City of Spokane (collectively the "Parties”) 
request an extension to respond to the comments provided by the Washington State Department of 
Ecology (Ecology) on the draft Long-Term Interim Action Workplan (LTIAWP). The Parties 
request an extension of the deadline from July 2, 2026, to August 17, 2026. This request for an 
extension of the current schedule meets the requirements of Section 8.10 (Extension of Schedule) 
in Agreed Order No. DE 24355 and Section 8.10 (Amendment of Order) in the Enforcement Order 
DE 22584. 
 
Due to Ecology’s extensive comments on the LTIAWP and despite extensive discussion by the 
Parties, additional coordination and discussion among the Parties is required. In addition, the 
Parties will need additional time to work with their consultants and potential subcontractors on how 
to respond to these comments.  Ecology’s comments require a level of effort greater than the 
Parties’ understanding when the LTIAWP was originally submitted. The additional time to work 
with our team will help us better understand how the comments may be addressed.  
 
However, this extension request will not delay work already being done under the Short-Term 
Interim Action Work Plan (STIAWP). The Parties are committed to continuously providing the 
members of the public additional filters for their point of use filter pitchers and access to the Garden 
Springs fill station. The Parties are also actively inputting data from hundreds of surveys already 
received from residents from the webpage and returned paper copies. In addition, this extension 
will not delay private well sampling in the STIAWP. The Parties are currently coordinating with 
landowners on well sampling and expect to being sampling next week.  
 
Additionally, this extension request will not delay the Parties’ work on coordinating Point of Entry 
Treatment system installation at residences. The Parties have also started a preliminary feasibility 
design to assess possible extension of municipal water in the emergency interim action boundary; 
that work will continue during the extension.  
 
Ultimately, this extension will help the Parties draft an updated LTIAWP that better addresses the 
circumstances and achieve coordination among the Parties. Please let us know if you have any 
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questions about this request or if it would help to arrange a call to provide further details on the 
need for this extension. 
 
Thank you for your consideration. 
 
 
Sincerely, 
 
 
 
 
Keylin Huddleston  
Environmental Specialist 
Spokane International Airport  
 

Ben Brattebo 
Water Programs Administrator  
Spokane County

 
 

 
 
Marlene Feist 
Public Works Director 
City of Spokane  
 
 
cc via email:  Spokane County 
 City of Spokane 
 Ivy Anderson, Assistant Attorney General, Department of Ecology 
 Brian Werst, Legal Counsel,  
 Jeffrey Longsworth, Legal Counsel, Earth and Water Law 
 John Sheehan, Legal Counsel, Earth and Water Law 
 Kenia Whitehead, GSI Environmental Inc  
 
 


