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Introduction

This document presents the Interim Action Plan (IAP) for the Twin Bridges Removal Project,
within the Monte Cristo Mining Area (Site), Facility Site Identification Number 2251399. The
Twin Bridges are on the Monte Cristo Road, about 1 mile from Barlow Pass on the Mountain
Loop Highway in Snohomish County, Washington, as shown on Figure 1.

This IAP is required as part of the site cleanup process under the Model Toxics Control Act
(MTCA), Chapter 70A.305 Revised Code of Washington (RCW), implemented by the Washington
State Department of Ecology (Ecology).

This IAP outlines the following:
e General description of proposed action and summary of rationale;
e Applicable state and federal laws; and
e Schedule for implementation.

Ecology has selected this interim remedy because it will reduce a threat to human health and
the environment, will correct a problem that will cost substantially more to address if remedial
action is delayed, and is consistent with cleanup actions completed at the Site.

The documents used to make the decisions discussed in this interim action plan are on file in
the administrative record for the Site. Results from applicable studies and reports are
summarized to provide background information pertinent to the IAP. These studies and reports
include:

e Cascade Earth Sciences. Non-Time-Critical Removal Action Report: Monte Cristo Mining
Area, Mt. Baker-Snoqualmie National Forest, Snohomish County, Washington. Prepared
for U.S. Forest Service, Pacific Northwest Region 8, December 2016.

e Rice, Justin. “Field Visit: Monte Cristo Mining Area, FSID 2251399, CSID 4550.” Technical
Memorandum, Washington State Department of Ecology, Abandoned Mine Lands
Program, June 2024.

e Rice, Justin. “Field Visit: Monte Cristo Mining Area, FSID 2251399, CSID 4550.” Technical
Memorandum, Washington State Department of Ecology, Abandoned Mine Lands
Program, August 2024.

e Washington State Department of Ecology. “Focus on: Treated Wood Exclusion.”
Hazardous Waste and Toxics Reduction Program, Publication 03-04-038, revised March
2024.

Under MTCA, an “interim action” is an action that only partially addresses the cleanup of a site.
For instance, an interim action might provide for a partial cleanup that does not achieve
cleanup standards but reduces a threat or corrects a problem that may become substantially
worse or cost substantially more to address if the remedial action is delayed. See WAC 173-340-
430.
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The intention of the interim action described in this IAP is to correct a problem that may
become substantially worse if delayed. Remedial action under the MTCA process requires the
preparation of specific documents. These procedural tasks and resulting documents for the
interim action are listed below:

e Interim Action Plan — WAC 173.340-430(7)

The IAP describes the interim action and how it will meet the criteria for an interim
action. The IAP includes a description of existing site conditions and a summary of all
available data.

e Engineering Design Report, Construction Plans and Specifications — WAC 173-340-400

The report outlines details of the selected remedial action, including any engineered
systems and design components from the IAP. These may include construction plans
and specifications with technical drawings.

e As Built Reports — WAC 173-340-400

At the completion of implementation of the interim action, as built drawings and a
report that provides details on the cleanup activities along with documentation of
adherence to or variance from the IAP will be prepared.

Site Background
Site History

The Monte Cristo Mining Area was an active mining site for silver, gold and lead extraction
between 1889 and 1907. The district was developed to mine complex sulfide ores, which were
transported via the Everett & Monte Cristo Railway to the smelter in Everett. Following the
collapse of mining in the district, numerous attempts were made to turn Monte Cristo into a
recreational destination. In the early 1930s, Snohomish County acquired the former railway
right-of-way and constructed the public county road.

The railway and subsequent Monte Cristo roadway from Barlow Pass suffered frequent
destruction due to the region’s high annual precipitation, resulting in washouts, landslides, and
debris flows. In 1980, Snohomish County abandoned vehicular maintenance of the Monte
Cristo roadway due to the prohibitive cost of repeated repairs. The Twin Bridges, on the Monte
Cristo roadway, were ultimately destroyed by a series of flooding events in the early 2000s.

Previous site characterization and cleanup actions

Beginning in 2002, multiple environmental investigations have been conducted in the Monte
Cristo Mining Area. In 2016, the United States Department of Agriculture, Forest Service (Forest
Service) completed a non-time-critical Removal Action (RA) for the Monte Cristo Mining Area.
Cleanup included excavating and consolidating contaminated waste and soils into an onsite
repository. The RA was performed for the Forest Service under the Comprehensive
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Environmental Response, Compensation, and Liability Act (CERCLA) cleanup authority. Work
conducted on private inholdings was completed under MTCA.

Environmental Conditions

Cleanup activities were not conducted at the Twin Bridges; however, the Twin Bridges include
creosote treated wood that is releasing contaminants into surface water in the South Fork Sauk
River.

Creosote treated wood

Creosote, a by-product of the high-temperature treatment of coal to make natural gas or other
fuels, has been used as a wood preservative to help prevent the decay of wood for over a
century. Creosote treated wood has been observed in material that comprises the Twin
Bridges. Observations include the presence of black or brown liquid or semisolid seeping from
the bridge decking wood and piles, and strong hydrocarbon-like odors noted at the site.

Description of Interim Action

The following interim action is proposed to address the ongoing release of creosote into the
South Fork Sauk River.

Twin Bridges decommissioning and debris removal

Bridge decommissioning and creosote pile removal are the focus of this project. There are two
bridge structures present at the site, identified as the North Bridge and South Bridge as shown
on Figure 2. The South Bridge remains intact and is currently used by recreational trail users to
cross the main channel of the South Fork Sauk River. As such, removal of South Bridge is not
part of this interim action.

Bridge Decking

The Twin Bridges consist of two steel girder bridges that are supported on piles. Each structure
includes two steel girders with timber decking between them. Supplemental steel members
outside the girders provide lateral anchorage to the supporting piles. Based on field
observations, the girders are estimated to be about W36x150 sections with spans of roughly 50
feet. The timber decking, floor beams, and piles appear to include creosote treated wood.

This interim action includes the removal and off-sight disposal of the North Bridge, including
the steel girders and timber elements. Creosote-treated material will be disposed of at an
approved Subtitle D Landfill.

Bridge Piling

The bridge girders are supported by timber piles with an approximate diameter of 16 inches
and unknown embedment depths. Visible pile tops range from about 1 to 4 feet above ground
surface.
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This interim action includes the removal and off-sight disposal of the North Bridge pilings.
Creosote-treated material will be disposed of at an approved Subtitle D Landfill.

Revegetation and site restoration

Extensive revegetation or restoration of the streambank is not anticipated following
decommissioning and removal activities.

Anticipated Permits and Substantive Requirements for
Interim Action

The following federal approvals might be required:
e U.S. Army Corps of Engineers Section 404 Clean Water Act Permit
e Section 401 Water Quality Certification
e U.S. Forest Service Authorization/Special Use Permit

Because the work will be completed under a MTCA Interim Action, the project activities are
exempt from the procedural requirements of most state and local permits (RCW 70A.305.090).
However, MTCA requires that clean up actions comply with the substantive requirements of
otherwise applicable state and local regulatory authorizations. The substantive requirements of
the following approvals will be addressed during design.

e Hydraulic Project Approval

e Shoreline Substantial Development/Conditional Use Permit

e State Water Pollution Control Standards

e Solid & Hazardous Waste Management

e Local Snohomish County Permits
Compliance Monitoring

MTCA requires compliance monitoring for all cleanup actions, including Interim Actions, as
described in WAC 173-340-410. Compliance monitoring is required for the following three
purposes:

e Protection monitoring: Confirm that human health and the environment are adequately
protected during construction and the operation and maintenance period of an interim
action or cleanup action as described in the health and safety plan;

e Performance monitoring: Confirm that the interim action or cleanup action has attained
cleanup standards and any other performance standards.
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e Confirmation monitoring: Confirm the long-term effectiveness of the interim action or
cleanup action once cleanup standards and other performance standards have been
attained.

As described in WAC 173-340-410, protection monitoring will be addressed as part of the
Health and Safety Plan to be developed by the Contractor. Performance monitoring and
confirmation monitoring will consist primarily of construction quality assurance monitoring to
confirm conformance with the Interim Action design drawings and specifications.

Schedule

The decommissioning and removal activities are anticipated to occur in the fall of 2028.
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Figure 1: Vicinity Map
Twin Bridges
Monte Cristo Mining Area
Snchomish County, Washington
Note: All locations shown are approximate. This drawing is for

informational purposes. It is intended to show features
discussed in the attached document.

Figure 1: Vicinity Map
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Figure 2: Site Plan
Twin Bridges
Monte Cristo Mining Area

Snohomish County, Washington

Note: All locations shown are approximate. This drawing is for
informational purposes. It is intended to show features
discussed in the attached document.

Figure 2: Site Plan

Publication XX-XX-XXX
Page 13

Interim Action Plan

August 2026



	Twin Bridges Removal Action Interim Action Plan
	Publication Information
	Related Information

	Contact Information
	ADA Accessibility
	Department of Ecology’s Regional Offices
	Map of Counties Served


	Twin Bridges Removal Action Interim Action Plan
	Table of Contents
	List of Figures and Tables
	Figures

	Introduction
	Site Background
	Site History
	Previous site characterization and cleanup actions

	Environmental Conditions
	Creosote treated wood

	Description of Interim Action
	Twin Bridges decommissioning and debris removal
	Bridge Decking
	Bridge Piling

	Revegetation and site restoration
	Anticipated Permits and Substantive Requirements for Interim Action

	Compliance Monitoring
	Schedule


