LANDAU
ASSOCIATES

October 15, 2020

Washington State Department of Ecology
Central Regional Office

1250 West Alder Street

Union Gap, WA 98903-0009

Attn:

Jennifer Lind

Transmitted via email to: Jennifer.Lind@ecy.wa.gov

Re: September 2020 Progress Report
Yakima Landfill Site
Agreed Order No. DE 15861

Dear Ms. Lind:

As required by Section VII of the above-referenced Agreed Order (Order), Landau Associates, Inc. (LAl)
is providing this progress report to the Washington State Department of Ecology (Ecology) on behalf
of the City of Yakima (City). This report covers the month of September 2020 and includes the
information required by the Order.

Work Completed During September 2020

Submitted the August 2020 progress report to Ecology on September 15, 2020.

Assisted civil design team with final revisions to designs and specifications included in out-to-
bid package for the excavation of municipal solid waste (MSW) from the landfill portion of the
roadway project and backfilling (including construction of the low permeability landfill gas
barrier), advertised in early September. Supported preparation of addenda to out-to-bid
package.

Continued preparing work plan and updated sampling and analysis plan (SAP) and quality
assurance project plan (QAPP) for pre-interim action (IA) construction groundwater sampling
event.

Work Planned for October 2020

Submit work plan and updated SAP and QAPP for pre-IA construction groundwater sampling
event to Ecology for review and approval.

Coordinate and perform pre-IA construction groundwater sampling event in late
October/early November, contingent on Ecology approval of work plan.
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If you have any questions regarding this progress report or other questions, please contact Joan
Davenport (509-576-6417) at the City or Piper Roelen (425-778-0907) at LAI.
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Piper M. Roelen, PE
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cc: Joan Davenport, City of Yakima
Jeff Cutter, City of Yakima
Kurt Peterson, PKG Law
Andy King, PKG Law
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