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Executive Summary 
 
 
The Washington State Wetland Mitigation Evaluation Study was developed in two 
phases to evaluate the success of projects intended to compensate (mitigate) for wetlands 
lost to development activities in the state of Washington.  Phase 1 of the study, conducted 
in the fall of 1999, examined the compliance of 45 randomly selected projects with their 
permit requirements. Phase 2 examined the ecological success of a subset of the projects 
from Phase 1.  The study did not include any Washington State Department of 
Transportation mitigation projects. 
 
Over all, 24 compensatory wetland-mitigation projects (at 31 sites) were evaluated in 
Phase 2.  Eighteen projects were located west of the Cascade Mountains, and six projects 
were located east of the Cascade crest.  
 
The goal of Phase 2 of the Wetland Mitigation Evaluation Study was to determine the 
success of wetland mitigation projects from an ecological perspective.  The overall 
success of mitigation projects in Phase 2 was evaluated based on two factors, each with 
its own criteria.  

• Achievement of ecologically relevant measures: 
- Establishing the required acreage of mitigation. 
- Attaining ecologically significant performance standards. 
- Fulfilling appropriate goals and/or objectives. 

• Adequate compensation for the loss of wetlands: 
- Contribution of the mitigation activity to the potential performance of functions. 
- Comparison of the type and scale of functions provided by the mitigation project 

with the type and scale of lost wetland functions. 
 
In addition to evaluating the success of mitigation projects, the Phase 2 study also 
examined:  

• Wetland resource trade-offs (e.g., in-kind/out-of-kind, on-site/off-site, etc.). 
• Ecological condition (e.g. surrounding land uses, buffer condition, extent of 

invasive species, etc.). 
• Factors that were associated with project success (or lack of success). 

 
Three projects (13%) were found to be fully successful; eight projects (33%) were 
moderately successful; eight (33%) were minimally successful; and five (21%) were 
not successful. 
 
The results of the Phase 2 study indicate that “created wetlands” are more successful than 
previous studies have shown, since 60 percent of them were at least moderately 
successful, and only one project (10%) was not successful.  However, only 65 percent of 
the total acreage of wetlands lost was replaced by creating or restoring new wetland area, 
thereby resulting in a net loss of 24.18 acres of wetland area.   
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No enhancement projects were fully successful, while eight out of nine (89%) enhanced 
wetlands were minimally or not successful.  Nearly two-thirds of the total acreage of 
mitigation that was established resulted from enhancement activities.   
 
In addition, mitigation projects designed and implemented by public entities1 fared worse 
than projects done by private entities: 71 percent of private mitigation projects were 
judged to be fully or moderately successful, while 35 percent of public mitigation 
projects were judged to be fully or moderately successful. 
 
Seventy-nine percent of mitigation projects were at least somewhat achieving their 
ecologically relevant measures, while 63 percent of projects at least partially 
compensated for the permitted wetland losses.  This implies that, although projects may 
be doing a better job of achieving ecologically relevant permit requirements, these 
requirements are not always sufficient indicators of whether mitigation projects 
adequately compensate for the permitted loss of wetlands.  
 
Phase 2 findings suggest that follow-up by regulatory agencies results in more-successful 
mitigation projects.  Responses to a consultant questionnaire indicated that 75 percent of 
the fully and moderately successful projects experienced some degree of agency follow-
up, while only 27 percent of the minimally and not-successful projects had some follow-
up. 
 
It was interesting to note that being out of compliance with permits did not necessarily 
mean a mitigation project ultimately would be unsuccessful.  In fact, 66 percent of the 
projects that ultimately were fully successful were not in compliance in Phase 1.  
However, all of the projects that ultimately did not succeed also were not in compliance 
with their permits.  The primary key to success appears to be follow-up, monitoring, and 
maintenance to make sure the mitigation actions have a chance to work.  
 
Based on these results, the authors recommend that the Department of Ecology improve 
the follow-up on wetland mitigation projects by developing and implementing a 
compliance tracking system.  Additionally, Ecology should work collaboratively with 
other regulatory agencies, applicants, and their consultants to come up with new guidance 
to improve mitigation at every step in the process, from choosing an appropriate site to 
monitoring and performing site maintenance.  By working together, those involved in 
wetland mitigation can develop solutions and approaches that improve wetland 
mitigation, and thereby help to protect the state’s valuable wetland resources.  
 

                                                 
1Washington State Department of Transportation (WSDOT) projects were not included in this study. 
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1  Introduction 
 
 
Wetlands are transitional ecosystems between upland and deep-water areas.  Historically, 
wetlands were viewed as useless wastelands that needed to be “reclaimed” through 
draining and filling in order to farm or build upon them and, thus, make them useful.  
However, isolated depressions, estuarine marshes, riparian backwaters, and hillside seeps 
are all examples of wetland types that can perform functions that benefit society, such as:  

• Filtering sediments, nutrients, metals, and toxicants from water; 
• Reducing flood and erosion damage by detaining water during high flows; 
• Augmenting stream base flows by slowly releasing detained water throughout the 

season; and 
• Providing wildlife habitat for game species as well as an array of diverse and 

potentially rare animals and plants. 
 
Many of these functions have begun to be understood and appreciated by society at large 
only within the past 30 years.  Scientific studies in the 1960s and 1970s demonstrated the 
many valuable functions that wetlands provide, and, as a result, they became the subject 
of increased governmental protection.   
 
Today, federal law protects many wetlands to some degree, while state laws and local 
regulations may provide additional protection to fill in the gaps.  Each of the laws 
emphasizes protecting and maintaining the valuable ecological and social functions that 
wetlands perform. In the face of development and growth, federal and state permitting 
processes use mitigation “sequencing” as the primary mechanism to ensure that wetland 
functions are protected or replaced. 
 
 
1.1  Wetland Regulations 
 
The Department of Ecology defines wetland mitigation as a sequential process used to 
address proposals to fill wetlands in order to ensure that the total adverse impact of a 
project is reduced to an acceptable level (McMillan, 1998). When wetland losses are 
permitted, the creation or restoration of new wetland area, or the enhancement of pre-
existing wetlands (see step 5 below) is generally required.  Ecology’s mitigation process 
is applied in the following sequential order:  
 

1. Avoiding the impact by changing the location or the design of the project to 
eliminate wetland losses.  

2. Minimizing the impact by changing the design of a project to reduce the extent of 
the wetland loss. 

3. Rectifying the impact by restoring the impacted area after the development has 
taken place. 

4. Reducing the impact to the wetland over time (e.g., by using buffer areas and 
storm water treatment facilities). 
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5. Compensating for the impact by replacing the lost area and/or functions through 
wetland creation, restoration, enhancement, and/or preservation. 

6. Monitoring the impact over time and taking corrective measures to minimize 
additional impacts. 

 
On the federal level, discharges into jurisdictional wetlands and the associated wetland 
losses are regulated by the US Army Corps of Engineers (Corps) through Section 404 of 
the Federal Water Pollution Control Act (Clean Water Act)(33 USC 1251 et seq.).  The 
Corps authorizes wetland fill by issuing a permit.  In the state of Washington, the 
Department of Ecology (Ecology) regulates projects that affect wetlands under the state’s 
Water Pollution Control Act, Chapter 90.48 RCW.  Typically, this is done through 
issuing a Water Quality Certification (WQC) under Section 401 of the federal Clean 
Water Act.  This certification verifies that the wetland impact will meet state water-
quality standards and provisions of all state aquatic-protection laws.  In the case of 
impacts to “isolated” wetlands, Ecology regulates through the issuance of an 
Administrative Order (AO) under the state Water Pollution Control Act Chapter 90.48 
RCW.  The Corps permit and Ecology’s WQC and/or AO that authorize wetland impacts 
frequently require implementing compensatory wetland mitigation (hereafter called 
mitigation). 
 
A Primer on Wetland Mitigation  
 
The process of determining appropriate mitigation actions is usually one that involves a 
fair amount of negotiation between the project proponent and regulatory agencies.  Many 
factors must be considered in developing an appropriate mitigation approach for a 
particular project.  In most cases, an applicant will hire a professional wetland consultant 
to work directly with the regulatory agencies in developing a mitigation plan.   
 
The first step in implementing wetland mitigation is to attempt to avoid wetland impacts 
to the extent practicable.  Projects requiring an Individual Permit from the Corps of 
Engineers must go through an extensive process of demonstrating that wetland impacts 
cannot be avoided.  For most other projects the process involves demonstrating that the 
project footprint has been designed to avoid most wetland impacts and that the proposed 
impacts can be adequately replaced with created, restored and/or enhanced wetlands.  
Agencies typically stress the avoidance of impacts to higher quality wetlands more than 
impacts to lower quality wetlands. 
 
A similar process is followed to minimize and rectify impacts to the extent possible.  
Revisions to the project site design can result in further reduction of wetland impacts as 
can changes in the timing or methods of project construction. 
 
Once it has been determined that wetland impacts have been reduced to the maximum 
extent feasible, the next step is to determine how best to compensate for the remaining 
impacts.  Typically, agencies require mitigation proposals that create or restore wetlands 
of an equal or greater acreage than the wetlands lost to the development.  The type and 
amount of mitigation required depends on several factors, including: 1) what type(s) of 
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wetlands are lost; 2) what type(s) of mitigation actions are proposed (creation, 
restoration, enhancement, etc.) 3) how likely the mitigation plan is to succeed; and 4) 
how long it will take for the mitigation actions to establish wetland area and functions.  In 
many cases, the enhancement of existing degraded wetlands is allowed to compensate for 
the loss of wetlands.  Although this results in a net loss of wetland area, it has been 
assumed that the gain in function from the enhancement actions offsets the loss of 
functions from the filled wetland.  In rare instances, the preservation of existing wetlands 
is permitted as compensation for the loss of wetland area. Most wetland mitigation 
projects include some combination of creation, restoration, enhancement and 
preservation.   
 
Once the basic mitigation approach is agreed upon, the next step is to develop a detailed 
mitigation plan that specifies what will be done and how it will be judged to determine if 
it is successful.  This involves the development of goals and objectives to specify the 
purpose of the project, performance standards and monitoring provisions to determine if 
the project is successful, and contingency measures to address potential problems that 
might arise as the mitigation site evolves.  Typically, a mitigation site is monitored for 
five to ten years to ensure the site is meeting performance standards and to make certain 
that it has developed to the point where it can continue to evolve without direct human 
intervention. 
 
Once a detailed compensatory mitigation plan is approved, it becomes a part of the 
development permit.  Typically, an applicant is required to submit an “as-built” report 
when construction of the mitigation site is completed and a monitoring report every year 
or two until the site has met its performance standards.  It is incumbent upon the 
regulatory agencies to ensure that monitoring reports are received and that the site is 
meeting its performance standards.  At the end of the monitoring period the regulatory 
agencies should either verify that the site has met all permit requirements or require 
contingency measures to correct any problems that occur. 
 
A multi-agency guidance document on mitigation plans was produced in 1994 that 
outlines the type of information that should be included in a mitigation plan (Guidelines 
for Developing Freshwater Wetlands Mitigation Plans and Proposals, Ecology 
Publication #94-29). 
 
 
1.2  Background 
 
Recent studies of the effectiveness of wetland regulatory programs (Gwin and Kentula, 
1990; Castelle et al., 1992; Storm and Stellini, 1994; Allen and Feddema, 1996; Mockler 
et al., 1998; and National Research Council, 2001) have raised questions regarding the 
success of mitigation projects.  These studies have indicated that a net loss of wetland 
area and functions frequently occurs despite requirements for mitigation.  A local study, 
conducted in 1998, evaluated mitigation projects in King County (Mockler et al., 1998).  
This study found that the majority of projects were not meeting their performance 
standards and were, in fact, resulting in a net loss of wetland functions in King County.   
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In light of the King County study, Ecology initiated a two-phased study to determine the 
effectiveness of mitigation statewide.  This report summarizes the results of the second 
phase that study.  A report entitled Washington State Wetland Mitigation Evaluation 
Study Phase 1: Compliance (Johnson et al., 2000) details the first phase of the study, and 
is summarized below. 
 
 
1.2.1  Phase 1  
 
The goal of Phase 1 of the Wetland Mitigation Evaluation Study was to determine the 
level of compliance with permit requirements for mitigation projects statewide.  This was 
accomplished by examining a representative sample of wetland mitigation projects 
permitted by the Corps and/or Ecology in Washington.   
 
The site-selection procedure for Phase 1 of the Wetland Mitigation Evaluation Study 
involved identifying a sub-population of wetland mitigation projects that met selection 
criteria. Projects permitted by the Corps (through Section 404) and Ecology (through 
Section 401) were compiled into a database of all projects.  Preliminary selection criteria 
were applied to eliminate those projects that had no wetland impacts or required no 
wetland mitigation.  Projects were selected based on permit application date (1992-97).  
See Table 1 for a brief summary of the initial selection criteria. 
 

Table 1.1  Summary of Criteria Used to Eliminate Projects for Phase 1 
Database field criteria   Reason for eliminating 
1) a. Permit application date  “Prior to 1992” 
    b. Permit application date   “Post 1997” 
2) Ecology Decision    “Denied,” “Expired,” or “Withdrawn” 
3) Applicant *    “WSDOT” 2 
4) a. Permit Type    “NWP* 03” (maintenance) 
    b. Permit Type    “NWP 13” (bank stabilization) 
    c. Permit Type     “NWP 19” (minor dredging) 
5) a. Wetland impact   “Wetland impact 0” 
    b. Wetland impact   “No wetland impact indicated” 
    c. Mitigation    “Mitigation not required” 
Other criteria 
6) Tidal Wetlands   Lacked methodology to effectively evaluate 
7) 401 Thresholds on NWP 26**  a. Wetland impact <1 acre prior to 2/1996  

        b. Wetland impact <0.33 acre after 2/1996 
*NWP = Nationwide Permit 

**Wetland impacts below thresholds generally did not require mitigation. 

 
                                                 
2 The Washington State Department of Transportation (WSDOT) has developed and implemented its own 

monitoring program to study its overall mitigation success and compliance.  WSDOT submits annual 
monitoring reports to the permitting agencies documenting conditions at its mitigation sites; therefore, 
WSDOT projects were not included in this study.  The Wetland Mitigation Evaluation Study focused on 
how mitigation projects by other public and private entities were doing. 
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The projects that met the preliminary criteria were stratified into projects west of the crest 
of the Cascade Mountains (831) and projects east of the Cascade crest (53).  All 53 of the 
eastern projects were reviewed, and only seven projects had completed the authorized 
impact and were required to perform wetland mitigation.  All seven projects were 
considered in the Phase 1 study. 
 
The 831 projects in Western Washington that met the initial selection criteria were 
randomly sorted and numbered.  Additional selection criteria were then applied to focus 
on projects that required freshwater wetland mitigation.  See Table 1.1.   
 
The first 400 entries were reviewed, and 54 projects were found to have required 
freshwater wetland mitigation.  Of those 54, 38 were considered in the Phase 1 study.  Of 
the 16 projects that were not selected: two projects had not completed the permitted 
wetland fill; eight projects were still under construction; five projects did not provide 
access to the site in time for a field visit; and one project was tidally influenced.  
 
Assuming that the first 400 entries of the randomly numbered Western Washington sites 
in the database were similar to the next 431 entries, it was estimated that approximately 
112 projects that met the initial selection criteria would have required freshwater wetland 
mitigation west of the Cascades.  This would mean that the 38 projects from Western 
Washington that were considered in the Phase 1 study represented 34 percent of the sub-
population of wetland mitigation projects that met all site-selection criteria. 
 
Mitigation projects were evaluated to determine:  

1. Were they being implemented?  
2. Were they implemented to plan?  
3. Were they meeting the required performance standards?   

 
The Phase 1 study found that 29 percent of the 45 projects evaluated were in full 
compliance with the three questions listed above:  

1. 93 percent were implemented,  
2. 55 percent were implemented to plan, and  
3. 35 percent were meeting the assessed performance standards. 

 
 
1.2.2  Phase 2 
 
1.2.2.1  Goals and Objectives 
The goal of Phase 2 of the Wetland Mitigation Evaluation Study was to determine how 
successful wetland mitigation projects were ecologically.  However, the concept of 
“ecological success” proved to be difficult to define and measure.  It was concluded that 
no single measure of “ecological success” was feasible, and therefore, overall success in 
Phase 2 was broken out into two factors, each with its own criteria.  
 

1. How well did mitigation projects achieve their ecologically relevant measures? 
a) Have mitigation efforts established the required acreage of mitigation? 
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b) How well did projects attain their ecologically significant performance 
standards? 

c) How well did projects fulfill their goals/objectives? 
 

2. How effective were mitigation projects at compensating for their authorized 
wetland impacts? 
a) How much of a contribution to wetland functions did the mitigation project 

provide? 
b) Did the mitigation project provide the same functions as those lost or did it 

exchange functions? 
 

Based on the results obtained for the questions above, the authors were able to evaluate: 
3. Overall, how successful were the wetland mitigation projects? 

 
The Phase 2 study examined what kinds of trade-off’s were occurring in wetland resource 
types and locations. For example: 

• Was the mitigation in-kind? 
- Is the state of Washington losing certain Cowardin classes and mitigating for 

them with other Cowardin classes (Cowardin et al., 1979)? 
- Is the state losing certain hydrogeomorphic (HGM) subclasses and mitigating for 

them with other HGM classes (see definition on p. 11) 
• Was the mitigation on-site? 

 
The Phase 2 study also answered questions relating to the ecological condition of 
mitigation projects, such as: 

• What land uses were within one kilometer of mitigation projects? 
• What kind of buffers did mitigation projects have? 
• What kind of corridors/connectivity did mitigation projects have? 
• What water regimes were present on mitigation sites? 
• What was the extent of invasive, non-native plant species on mitigation sites? 

 
The answers to the preceding bulleted questions did not affect the overall success of a 
mitigation project.  Rather, they were included to stimulate discussion and provide more 
information on what conditions were generally found on mitigation sites. 
 
Finally, this study asked: 

• What are the main factors that contributed to the success (or lack of success) of 
mitigation projects? 

 
1.2.2.2  Limitations of this Study 
The Wetland Mitigation Evaluation Study was designed as a way to check the status of 
mitigation in the state of Washington by looking at a sample of mitigation projects.  It 
was not intended to specifically identify failed projects.  Rather, the Phase 2 study 
provided an opportunity to review past regulatory decisions and understand the rationale 
behind them. 
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Furthermore, the results of this study are a snapshot in time. The 24 projects were each 
evaluated based on a one to two-day site visit, and the conditions observed at the time of 
the site visit are reflected in the evaluation of a project’s success.  It is acknowledged that 
all of the projects are still developing and site conditions will change for the better or 
worse. The results of this study, therefore, represent a moment in the life of the projects 
evaluated. 
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2  Methods 
 
 
2.1  Technical Assistance Groups 
 
2.1.1  Advisory Committee 
 
The Phase 2 Advisory Committee was a group of wetland professionals and regulators 
that were assembled from private business, federal, and state agencies to provide 
guidance on the goals and methods for the Phase 2 study.  Some advisory committee 
members also accompanied the site assessment team and participated in the site 
assessment on some sites. In addition, committee members reviewed and provided 
comments on this report.  For a list of advisory committee members refer to Appendix E. 
 
 
2.1.2  Site Assessment Teams 
 
The site assessment teams collected field data for the mitigation projects evaluated in 
Phase 2.  An assessment team was composed of up to six members with backgrounds in 
wetland science, soil science, plant identification, data collection, mitigation design and 
construction, and wetland policy and regulation.  For the majority of sites, the assessment 
team was composed of at least three people.  
 
Each assessment team was responsible for collecting data to:  

• Determine wetland area,  
• Complete a function assessment data form,  
• Categorize the wetland,  
• Determine if performance standards were attained, and  
• Make general site observations.  

 
For a list of assessment team members, refer to Appendix E. 
 
 
2.1.3  Site Evaluation Teams 
 
The site evaluation teams evaluated the achievement of ecologically relevant measures, 
compensation for impacts, and the level of overall success for each project based on 
background information and the data collected by the assessment teams.   
 
An evaluation team included all members of the assessment team for that particular site, 
as well as Ecology’s senior wetland ecologist, senior wetland policy analyst, and wetland 
mitigation banking specialist.  A minimum of five people evaluated each site, and at least 
four of those people were common to the majority of evaluation teams for consistency.  
For a list of evaluation team members refer to Appendix E. 
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2.2  Office Preparation 
 
2.2.1  Site Selection 
 
The projects selected for the Phase 2 study were a sub-set of the 45 projects evaluated in 
Phase 1 (section 1.2.1, p.2).  The following selection criteria were applied to eliminate 
projects that would be unproductive to evaluate for Phase 2: 
 

1. Post-implementation Age of Project. 
Projects that were less than two years post-implementation were eliminated.  The 
Phase 2 study focused on determining how successful wetland mitigation projects 
are at performing certain functions, and how well the wetland losses were being 
compensated for.  Mitigation projects that were less than two years old were 
judged to be too immature to evaluate their ecological success or contribution to 
functions.  Wetland mitigation projects from Phase 1 that were not implemented 
also were eliminated. 

 
2. Preservation Projects 

Projects that consisted solely of preserving existing wetlands were excluded.  This 
study focused on determining how well creation, restoration, and enhancement 
mitigation activities replaced lost wetland functions.  Two projects evaluated in 
Phase 2 (#9 & #294) had a preservation component, but the preservation areas 
were not assessed in this study.  However, the preservation areas were considered 
when evaluating compensation for impacts and overall project success. 

 
3. Buffer Enhancement Projects 

One of the projects examined in Phase 1 consisted solely of wetland buffer 
enhancement.  This project was eliminated from consideration for Phase 2 
because buffers were assessed only as a component of a wetland’s ability to 
perform certain functions. 

 
4. Projects Impossible to Assess 

One of the projects evaluated in Phase 1 consisted of excavating additional 
acreage adjacent to an existing cattail marsh.  The created mitigation area was 
indistinguishable from the surrounding existing wetland.  As a result, it was 
determined that it would be impossible to assess this site.  

 
Twenty-four projects were evaluated for the Phase 2 study.  Eighteen were located west 
of the crest of the Cascade Mountains, and six were located east of the Cascade crest.  
The six projects from the east side represent 86 percent of the sub-population of eastern 
projects that required wetland mitigation and met the initial selection criteria.  The 18 
projects from Western Washington are estimated to represent 16 percent of the sub-
population of freshwater west side projects that required wetland mitigation and met the 
initial selection criteria from Table 1.1.  Refer to Figure 3.2 on p.24 for approximate 
locations of the projects evaluated in Phase 2.  
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*NOTE: The Phase 2 study did not include any WSDOT projects (see footnote 2, p.3). 
 
 
2.2.2  Obtaining Site Access 
 
Since all mitigation projects selected for evaluation in Phase 2 were also part of the Phase 
1 study, the site assessment team was granted access by the property owner or manager to 
all sites without difficulty. 
 
Permission to visit all sites was granted based on the fact that the Phase 2 study, like the 
Phase 1 study, is academic in nature.  Applicants and property owners were informed that 
no enforcement actions would be triggered as a result of this study’s evaluation of their 
projects.  The results of the Phase 2 study are, therefore, reported anonymously.  An 
individual project is identified by a randomly selected number and by the county in which 
the project is located.    
 
 
2.2.3  Background Information 
 
Since a primary focus of the Phase 2 study was determining how well the mitigation 
project compensated for the impacts to wetlands, the following information was 
necessary: 

- Delineation reports and any other information concerning the impacts to 
wetlands, 

- The Corps permit and Section 401 WQC, 
- Final wetland mitigation plans and project maps,  
- Public notices and applicable agency and public comments, 
- As-built reports and/or drawings, 
- Monitoring reports and site photos, 
- Decision documents or notes to the file, 
- Correspondences and memorandums, 
- NRCS soil surveys, 
- Aerial photographs, 
- National Wetland Inventory maps from USFWS, 
- Topographic maps, and 
- Priority habitats and species information from WDFW. 
 

Information was obtained from the Corps, applicants, consultants, and/or Ecology.  
Aerial photos were obtained from either the Department of Natural Resources or 
WSDOT.  
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2.3  Site Assessment 
 
The Phase 2 site assessment team conducted field visits for 24 wetland mitigation 
projects (at 31 sites) from May through August 2000.  Six of the projects were located 
east of the Cascade crest while 18 were located west of the Cascade crest.  See Figure 3.2 
on p. 24 for the approximate locations of the projects evaluated in this study. 
 
 
2.3.1  Mitigation Activity 
 
There are three main mitigation activities currently in common use: restoration, creation, 
and enhancement.  For the purposes of the Phase 2 study, definitions for each type of 
mitigation activity were taken from the DRAFT Mitigation Banking Rule (WAC 173-
700-100):  

• “Creation” means the establishment of wetland area, functions, and 
values in an area where none previously existed. 

• “Restoration” means actions taken to intentionally re-establish 
wetland area, functions, and values at a site where wetlands 
previously existed, but are no longer present because of the lack of 
water or hydric soils.  Restoration can also include the re-
establishment of historic wetland HGM classes (see definition on p. 
11) on sites that have been altered due to human activities to a 
different HGM class, and which are significantly degraded with low 
levels of functions and values. 

• “Enhancement” means actions taken within an existing degraded 
wetland or other aquatic resource to increase or augment one or 
more functions or values. 

 
 
2.3.2  Determination of Wetland Area 
 
The assessment team determined wetland boundaries using the Washington State 
Wetland Identification and Delineation Manual (Washington State Dept. of Ecology, 
1997), which is consistent with the Corps 1987 Wetland Delineation Manual.  Since site 
visits were conducted between May and August 2000, the assessment team focused on 
hydrologic indicators (e.g., water marks, drainage patterns, sediment deposits, etc.) to 
determine the presence of wetland hydrology.  In the absence of hydrologic indicators, 
vegetation and soil parameters were relied upon more heavily than the hydrology 
parameter.  Thus, the absence of hydrologic indicators did not necessarily result in a 
determination that the area was non-wetland.  Similarly, hydric soil indicators were not 
relied upon for created wetlands, which may not have had sufficient time to develop such 
indicators.  In general, the assessment team gave the project proponents the benefit of the 
doubt when determining wetland boundaries.    
 
Once determined, positions along the wetland boundary were collected using a Trimble 
ProXR Global Positioning System (GPS).  Trimble reports that the ProXR equipment has 
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0.5 meter accuracy (Trimble, 1998).  GPS data was downloaded into Pathfinder Office 
2.51 and differentially corrected using the nearest base station with accessible data3.  
Pathfinder Office 2.51 automatically calculated the area of the wetlands from the position 
data collected.   
 
Wetland determinations focused on the area of mitigation activity.  If the compensatory 
wetland mitigation project site encompassed a large area, but it appeared that mitigation 
activities were conducted only on a portion of this area, then only the “active” mitigation 
area was considered in the wetland determination and subsequent site assessments. 
 

 
A 10 percent margin of error was used to provide applicants with the benefit of any 
doubt.  This accommodated potential error from the GPS, as well as error associated with 
determining the limits of the required mitigation area (within unmarked property 
boundaries).  The margin of error was applied to each site to determine if an individual 
site met its acreage requirement.  However, total reported wetland area established does 
not reflect this margin of error, because calculated areas of established acreage are just as 
likely to be 10 percent larger than the actual acreage as 10 percent smaller than the actual 
acreage. 
 

 
 
 
 

                                                 
3 In some cases data from the closest base station could not be downloaded properly. 

For example: 
A site with a calculated wetland area of 1.82 acres would be given a 10 percent 
margin of error,  

1.82 + 0.182 = 2.02 
thereby resulting in a maximum established wetland acreage of 2 acres.   
 
If the wetland acreage requirement for this site were 2 acres, then this study would 
have determined that the site “met its wetland acreage requirement,” but the reported 
wetland area established for the site would be 1.82 acres. 

For example: 
A project proposed to: 
1. Remove fill to restore 2 acres of wetland; and  
2. Plant trees and shrubs to enhance 5 acres of existing degraded wetland.   
 
The assessment team observed that the proposed activities to enhance the 5 acres had 
not been conducted or had failed.  The wetland determination, therefore, focused on 
the 2 acres of restoration that had been implemented. 
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2.3.3  Attaining Performance Standards  
 
Performance standards for the projects evaluated in the Phase 2 study were defined as: 

• The performance standards identified in a project’s wetland mitigation plan, 
• Any Corps permit requirements and/or WQC conditions, and 
• Performance standards identified in the monitoring section of a mitigation plan. 

 
Attainment of performance standards was assessed based on field conditions observed 
during the site visit.  If a monitoring report was available, then on-the-ground conditions 
were compared to the results of the most recent monitoring event. 
 
Some performance standards could not be assessed, such as: 

• Year-based standards that were outside the timeframe of the site visit, and 
• Some water-regime performance standards that required evidence of inundation or 

saturation during the early part of the growing season, since site visits were 
conducted primarily in June through August. 

 
For a list of the performance standards that could not be assessed refer to Appendix B 
 
 
2.3.4  Wetland Categorization 
 
A wetland category was determined for each site by applying the Washington State 
Wetlands Rating System for either Eastern Washington or Western Washington 
(Washington State Dept. of Ecology, 1991 and 1993). 
 
 
2.3.5  Function Assessment 
 
During the field visit at each site, the assessment team collected data on wetland 
functions using Methods for Assessing Wetland Functions (Hruby et al., 1999 and 2000).  
First, the HGM subclass was determined for each wetland.  Then, the most appropriate 
data collection form was used (riverine flow-through, riverine impounding, depressional 
closed, or depressional outflow for lowland Western Washington wetlands; and 
depressional long duration or depressional short duration for wetlands in the Columbia 
Basin of Eastern Washington).  Data were collected only within the mitigation area, even 
where the mitigation site was a portion of an existing larger wetland.   
 

 
In some cases Ecology had not developed an appropriate function assessment method for 
either the exact HGM subclass of the mitigation project or the region of the state where 

Hydrogeomorphic (HGM) refers to a categorization of wetlands based upon 
geomorphic setting, water source and transport, and hydrodynamics.  It is designed to 
group wetlands that function in similar ways.  Examples include Riverine, 
Depressional, Slope, and Lacustrine Fringe. 
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the project was located.  In those cases the assessment team chose the most applicable 
function assessment method and associated data form.   
 
Once the data forms were complete, the information from each site was entered into an 
Excel spreadsheet specific to each of the above mentioned HGM subclasses and a 
numeric score for each of the functions assessed was automatically calculated.  However, 
numeric scores were only used to stimulate discussion and begin the evaluation process.  
The completed data forms, which contained pertinent information about each mitigation 
area and its structural characteristics, formed the primary basis for site evaluations.   
 
Two other function assessment methods, Wetland and Buffer Functions Semi-
Quantitative Assessment Methodology (SAM) (Cooke, 2000) and WSDOT’s Wetland 
Functions Characterization Tool for Linear Projects (Null et al., 2000), were performed 
on each site for comparison and to provide additional information.  Data collected during 
the field visits was used to complete these two methods in the office. 
 
 
2.3.6  Consultant/Applicant Questionnaire 
 
For each project, at least one questionnaire was sent to the consultant and/or the 
applicant.  The primary purpose of the questionnaire was to find out what type of 
activities (e.g., excavation, soil ripping, soil amendments, plantings, hydroseeding, 
irrigation, weed control, etc.) were performed at each of the mitigation projects.  In 
addition, the questionnaire asked whether monitoring and/or maintenance had occurred, 
and if any agencies had followed up on the project.   
 
The information was used to help determine what factors contributed to the success or the 
lack of success of a project. 
 
For the complete Consultant/Applicant Questionnaire refer to Appendix D. 
  
 
2.4  Site Evaluation 
 
After completing all field work and data forms, each site (some projects had multiple 
mitigation sites) was evaluated by an evaluation team, and the results were tabulated on a 
standardized form (the site evaluation form). 
 
Site evaluations began with a visual orientation to the site.  This included using 
topographic maps and aerial photos to illustrate the landscape position of the mitigation 
site.  Then, slides and/or photos taken during field visits for Phase 1 and Phase 2 were 
shown to illustrate site conditions (extent of shrubs and percent cover, types of plant 
species present, extent of inundation, water inlet or outlet, etc.).   
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Following the visual orientation, the evaluation team reviewed background information 
describing the impact site and the goals, objectives, and construction actions of the 
mitigation project. 
 
 
2.4.1  Site Evaluation Form 
 
The site evaluation form summarized background information, data collected on-site, and 
the judgments of the evaluation team.  The form entailed a series of questions meant to 
determine the following: 

• The potential of the site to perform functions (see definition and example below), 
• The opportunity of the site to perform functions (see p.14 for definition and 

example), 
• The contribution of the mitigation activities to the potential performance of 

functions on a site (see p.15 for definition and example), 
• The degree to which the project achieved ecologically relevant measures, and 
• The degree to which the project compensated for the authorized wetland losses. 

 
Answers to the questions on the evaluation form were obtained either directly from data 
collected during the site visits or as a result of a consensus judgment by the evaluation 
team.  A model for decision-making (Hruby, 1999), which relied on data and the expert 
knowledge of the evaluation team, was used to arrive at consensus judgments.  For a 
blank copy of the site evaluation form, see Appendix C.  
 
 
2.4.2  Potential to Perform Functions and Opportunity 
 
The evaluation team reviewed the numeric scores and data forms obtained from the 
application of the Methods for Assessing Wetland Functions (Hruby et al., 1999 and 
2000) to rate the potential and opportunity to perform functions at each site.  Numeric 
scores from the Methods for Assessing Wetland Functions were not used, because: valid 
quantitative function models did not exist for the HGM subclasses of some sites, or only 
the mitigation area of a wetland was assessed when sites were part of a larger wetland 
system.  The data obtained from the Semi-Quantitative Assessment Methodology (SAM) 
(Cooke, 2000) and the Wetland Functions Characterization Tool for Linear Projects (Null 
et al., 2000) were also used as supplemental information.  
 
Since numeric scores were not used verbatim, the evaluation team evaluated the potential 
of each mitigation site to perform certain functions using a consensus of its best 
professional judgment, which was based on all of the available function assessment data.  
The potential to perform each function was rated by assigning one of the following 
qualitative scores:  

- High,  
- Moderately High,  
- Moderate,  
- Moderately Low,  
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- Low,  
- Not Applicable (does not perform), or  
- Unable to Assess (for functions that the evaluation team did not have enough 

information about to assign a rating).   
 

 
Some functions also were assigned a qualitative rating representing the site’s opportunity 
to perform that function. Opportunity was rated as:  

- High,  
- Moderate, or  
- Low. 

 
Refer to Table 2.1 on the next page for a list of the functions that were assessed.  

Definition: 
If a wetland has the potential to perform a function, it means that a wetland possesses 
physical characteristics that indicate the environmental processes necessary to perform 
a function are present (i.e., the wetland has the capability to perform a function).  
 
For example, the function of removing sediments involves the processes of reducing 
water velocities and filtering sediments.  Determining the actual level of performance of 
this function is difficult and time consuming to measure (e.g., sediment loads coming 
into a wetland compared to sediment loads leaving the wetland, or variation in water 
velocities and rates of filtration). However, determining the potential to remove 
sediments involves readily observable characteristics, such as the presence of a pond 
and/or a constricted outlet that may indicate that water velocities are being reduced.  
Likewise, the presence of dense, tall, emergent vegetation is a physical characteristic 
that indicates water filtration may be occurring.  

Opportunity refers to whether conditions in the contributing basin (area draining into 
the wetland) provide the wetland with the possibility to perform a function. 
 
For example, if a wetland has a wide, well-vegetated buffer and the contributing basin 
is mostly undeveloped (e.g., undisturbed forest), then the wetland would have a low 
opportunity to remove sediments.  In that case, there would be a low sediment load 
coming into the wetland.  Regardless of the wetland’s physical characteristics, if there 
are no sediments coming in, then there is no possibility for the wetland to remove 
sediments. 
 
On the other hand, if the wetland did not have a buffer and the contributing basin was 
either agricultural or highly urbanized, then the wetland would have a high 
opportunity to remove sediments.  In this case, there would be a high sediment load 
coming into the wetland, and there would be a possibility for the wetland to remove 
sediments. 
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Table 2.1  List of Functions Evaluated  

Functions Assessed4 
Removing Sediment 
Removing Nutrients 
Removing Metals and Toxic Organics 
Reducing Peak Flows 
Decreasing Downstream Erosion 
General Habitat Suitability 
*Invertebrate Habitat Suitability 
*Amphibian Habitat Suitability 
Anadromous Fish Habitat Suitability 
*Resident Fish Habitat Suitability 
*Habitat Suitability for Wetland Associated Birds 
*Habitat Suitability for Wetland Associated Mammals 
*Native Plant Richness 
*Primary Production and Organic Export 

* The Methods for Assessing Wetland Functions (Hruby et al., 1999) does not rate the 
opportunity for these functions; therefore, opportunity for the functions was not rated. 
 
 
2.4.3  Contribution to Performance of Function  
 
The evaluation team also assigned a qualitative rating to represent how much the 
mitigation activity contributed to the potential of a site to perform functions. The rating 
of contribution resulted from a comparison of a site’s potential to perform wetland 
functions prior to any mitigation with the site’s current potential to perform functions.  
 
The contribution of a mitigation activity to wetland functions was judged based on one of 
the following six ratings: 

- High, 
- Moderate, 
- Minimal, 
- Not At All, 
- Negative, or  
- Unable to Assess. 

 

 

                                                 
4The function assessment methods for the Columbia Basin assessed slightly different functions.  For 
example, “removing nutrients” was broken into “removing nitrogen” and “removing phosphorus.”  Despite 
this minor variation, the above list of functions was used to evaluate all sites for consistency.  
 

Contribution refers to how much the mitigation activity increased or affected 
the potential of the site to perform wetland functions.   
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For the purposes of this study, upland sites that were used for creation and restoration 
were assumed to have no wetland functions and were rated as “not applicable” for the 
“before/after” comparisons.  (It is acknowledged, however, that upland areas do have the 
potential to perform some functions that are the same or similar to the wetland functions, 
but it was not possible to rate these.)  For enhancement projects, the potential level of 
function prior to mitigation activities was determined by the evaluation team, based on 
available background information.  Such information included:  

─ Descriptions of the enhancement site prior to mitigation,  
─ Any information on pre-mitigation potential level of functions (generally based on 

the Wetland Evaluation Technique - WET),  
─ Conversations with the project consultant, and  
─ Descriptions of the activities that were to be used to “enhance” the site.   

 
The contribution of a mitigation activity to wetland functions was rated by scoring the 
increase, or decrease, in the ratings for each individual function.  The rating for 
contribution was based on the increase or decrease in the number of rating levels.  If  the 
potential performance went up one level the contribution was rated as “minimal;” if the 
rating went up two levels, the contribution was rated as “moderate;” and if the rating of 
function went up three or more levels, the contribution was rated as “high.”  Some 
examples are given in Table 2.2 below. 
 
Table 2.2.  Understanding Contribution.  
FUNCTION  
Removing Sediment 

Potential to 
perform (before) 

Potential to 
perform (current) 

Contribution 

Example 1 – Enhancement Moderately low Moderate  
(rating of function 
increased 1 level) 

Minimal 

Example 2 – Creation Not applicable 
(Does not perform) 

Moderate  
(rating of function 
increased 3 levels) 

High 

Example 3 – Enhancement Moderately high Moderately high  
(no change in rating of 
function) 

Not at all 

Example 4 – Creation Not applicable 
(Does not perform) 

Moderately low 
(rating of function 
increased 2 levels) 

Moderate 

 
• Example 1 is an enhancement site that performed sediment removal at a moderately 

low level before mitigation.  It was judged to have the potential to perform sediment 
removal at a moderate level after enhancement activities were implemented.  This is 
judged to be a “minimal” contribution (a one-level increase).   

• Example 2 is a creation site that previously did not perform sediment removal.  It 
was judged to have the potential to perform sediment removal at a moderate level 
after creation activities were implemented.  This is judged to be a high contribution 
(a three-level increase).   

• Example 3 is an enhancement site that performed sediment removal at a moderately 
high level before mitigation and after enhancement activities were implemented.  



 

Wetland Mitigation Evaluation Study  19 
Phase 2: Evaluating Success 

Mitigation activities, therefore, provided no contribution (not at all) to the 
performance of functions (no increase). 

• Example 4 is a creation site that did not perform sediment removal prior to 
mitigation.  It was judged to have the potential to perform sediment removal at a 
moderately low level after creation activities were implemented.  This is judged to be 
a moderate contribution (a two-level increase). 

 
The rating of opportunity (see definition on p.14) was used to modify the initial rating of 
contribution (see explanation on p.16) to derive an overall rating for the contribution a 
mitigation project provided to the performance of wetland functions.  If the wetland had a 
“high” opportunity to perform a wetland function, the initial rating was increased by one 
level.  If the wetland had a “low” opportunity the initial rating was decreased by one 
level.  A moderate opportunity did not change the rating of contribution.  The opportunity 
rating did not change the rating of contribution if it originally was “negative” or “not at 
all.”  Some examples are given in Table 2.3 below. 
 

Table 2.3.  Understanding How Opportunity Affects Contribution. 

FUNCTION
Removing 
Sediment 

Potential to 
perform 
(before) 

Potential to 
perform 
(current) 

Contribution 
to potential 

Opportunity 
to perform  
(current) 

Overall 
Rating of 
Contribution 

Example 1 - 
Enhancement 

Moderately 
low 

Moderate Minimal High � Moderate 

Example 2 - 
Creation 

Not 
applicable 

Moderate High Low � Moderate 

Example 3 - 
Enhancement 

Moderately 
high 

Moderately 
high 

Not at all High � Not at all 

Example 4 - 
Creation 

Not 
applicable 

Moderately 
low  

Moderate Moderate �  Moderate 

Example 5 - 
Enhancement 

Low Moderately 
low 

Minimal Low � Not at all 

 
• Example 1 is an enhancement site which provided a minimal contribution to the 

potential for sediment removal.  It was judged to have a high opportunity to remove 
sediment, and therefore, its overall contribution to sediment removal has been 
boosted to moderate. 

• Example 2 is a creation site that provided a high contribution to the potential for 
sediment removal.  It was judged to have a low opportunity to remove sediment, 
and therefore, its overall contribution decreased to moderate. 

• Example 3 is an enhancement site that did not provide a contribution to the 
potential for sediment removal.  It was judged to have a high opportunity to remove 
sediment, but the enhancement activities have not provided a contribution to 
sediment removal, and therefore, its overall contribution remains not at all. 

• Example 4 is a creation site that provided a moderate contribution to the potential 
for sediment removal.  It was judged to have a moderate opportunity to remove 
sediment, and therefore, its overall contribution remains moderate. 
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• Example 5 is an enhancement site that performed sediment removal at a low level 
prior to mitigation.  After enhancement activities were implemented it was judged 
to perform sediment removal at a moderately low level.  This would be a minimal 
contribution (a one-level increase).  The site was judged to have a low opportunity 
to remove sediment, and therefore, its overall contribution decreased to not at all. 

 
For a few sites in which the enhancement activities failed, contribution was the only 
rating given.  It did not matter how well the wetland had the potential to perform a 
function if it had the same potential before the mitigation activity was implemented.   
  
 
2.4.4  Evaluation Questions  
 
The site evaluation form included a series of questions that examined the achievement of 
ecologically relevant measures, compensation for wetland losses, and ecological 
appropriateness.  The evaluation team answered the questions based on available data and 
a consensus of their best professional judgment.  See Appendix C for a copy of the Site 
Evaluation Form. 
 
Performance Standards (PS) 
The evaluation team determined to what extent performance standards were attained for 
all performance standards assessed.  However, only the attainment of significant 
performance standards (e.g., standards that best reflected how the site was progressing 
ecologically) was considered an ecologically relevant measure.  Determining whether a 
performance standard was significant was based on: 

• Clarity and specificity: was the performance standard measurable and meaningful 
or was it confusing or vague.   

• Feasibility: was the PS so specific and/or rigorous that it could never be met, 
thereby setting sites up for failure (e.g., requiring 100% areal cover of wetland 
vegetation at a site with large areas of permanent or extended inundation).  

• Whether the PS related to attaining wetland functions - not signage or fencing.  
 
The following is an example of a performance standard that was judged to be not 
significant, because it was not measurable or specific:  

 
This performance standard was not significant, because it provided no benchmark for 
what percentage of area would have to be covered by woody vegetation thus, it was not 
measurable.  In addition the standard does not specify native, wetland, or woody 
vegetation.  This standard could be met by simply documenting that the site has some 

“After 3 years, wildlife habitat support will be measured by documentation of the 
areal cover of woody vegetation.  This measurement will be used as an indicator of an 
increase in habitat structure and complexity.  The initial establishment and survival of 
either planted or colonizing tree and shrub species should begin to determine the 
future habitat structure of the wetland and decisions on possible restructuring of the 
installed plant community, if needed.”  
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areal coverage by any shrub, such as Cytisus scoparius (Scot’s broom), an invasive 
upland shrub.   
 
The following is an example of a performance standard that was judged to be significant: 

 
This performance standard provides a significant measure of how the site is developing.  
The standard sets measurable benchmarks for native vegetation in a specific Cowardin 
class. 
 
For a list of significant, non-significant, and other PS encountered refer to Appendix B. 
 
Goals and Objectives 
The evaluation team likewise assessed whether goals and objectives were fulfilled and 
whether the goals and objectives were appropriate to the project.  For example, an 
enhancement project had an objective to provide aquatic diversity/abundance, but the 
mitigation plan did not include any aquatic areas and no open water or aquatic bed areas 
were found on the site.  This objective was judged to be inappropriate for this project.  
However, this same project had another objective to provide sediment/toxicant retention.  
This objective was judged to be appropriate. 
 
Compensating for the Impact 
When assessing how well the project compensated for the impacts to wetlands, the 
evaluation team considered the rating of potential to perform functions and how much the 
mitigation actions contributed to those functions.  First, the evaluation team determined 
what functions were likely to have been lost, based on wetland impact assessments, 
delineation reports, and/or permit records.  Then, the evaluation team determined whether 
the same functions were provided by the mitigation.  For example, if a wetland impact 
resulted primarily in a loss of water quality functions, and the mitigation provided a 
moderately high level of water quality functions, then the mitigation project provided the 
same functions that were lost.   
 
Exchanged/Additional Functions 
The evaluation team also determined whether the mitigation project provided additional 
functions or new functions in exchange for the functions lost.  If an exchange of functions 
occurred, the evaluation team determined whether the exchange constituted appropriate 
compensation for the impacts to wetlands.  Criteria used to judge an appropriate 
exchange of functions included:  

• Whether the mitigation project provided a high contribution to the exchanged 
functions; 

• Whether the exchanged functions were limiting in the basin5; and 

                                                 
5 Area that drains into a particular river, stream, or creek. 

“The emergent vegetation will cover at least 0.65 acre of the mitigation area, and 
native emergent species will have at least 80% areal cover in this area” 
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• Whether the exchanged functions were provided over a sufficient enough area to 
compensate for the impact (see footnote 10 on p.39).   

 
For example, one mitigation project provided water quantity functions (reduced peak 
flows and downstream erosion) in a basin that had flooding problems, but wildlife 
habitat, not water quantity functions, were the primary functions lost as a result of the 
wetland impact.  This was an exchange of functions, and it was judged to be appropriate, 
since the mitigation provided a high contribution to functions that were limiting in that 
basin.  However, the evaluation team judged another project exchanging wildlife habitat 
functions for lost water quality functions to be inappropriate because the mitigation 
activities provided a minimal contribution to the wildlife habitat functions, and these 
functions were not provided over a sufficient enough area to compensate for the impact.  
 
Ecological Appropriateness 
The site evaluation form also included questions pertaining to the ecological 
appropriateness of a mitigation project.  The questions focused on assessing the 
appropriateness of the mitigation plan, as well as whether the mitigation project fulfilled 
the potential of the site.  However, the questions proved to be highly subjective, making it 
difficult to maintain consistency from one project to the next.  Therefore, the answers to 
the questions were not evaluated and did not affect the evaluation of a project’s success. 
 
 
 
NOTE:  Results/Discussion section contains further explanations of the methods used in 
this study. 
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3  Results/Discussion 
 
 
The Wetland Mitigation Evaluation Study was developed as a two-phase study to 
evaluate the success of wetland mitigation in the state of Washington.  Phase 1 of this 
study, conducted in the fall of 1999, examined compliance with permit requirements, 
which was essentially an objective evaluation (Johnson et al., 2000).  Phase 2 of the study 
set out to evaluate ecological success.  However, defining and measuring ecological 
success proved to be more difficult, and the evaluation process was more subjective.   
 
To address this subjectivity, the evaluation team employed an approach for decision-
making that combined the data collected during field visits with the expert knowledge of 
the evaluation team.  Using this approach, the evaluation team obtained consensus 
judgments on all factors being evaluated.  The consensus judgments were documented 
and quantified, thereby forming the basis for the following results6.  The authors of this 
report have confidence in the results obtained using the approach for decision-making as 
it “has a history of successful application in complex situations that require the 
combination of judgment, expertise from many disciplines, and both qualitative and 
quantitative data” (Hruby, 1999).  Refer to the project summaries in Appendix F for 
documentation of the evaluation decisions and rationale.  
 
Discussions about how success should be determined for the projects in the Phase 2 study 
led to an eventual agreement that no single measure of “ecological success” was feasible.  
Instead, following a preliminary analysis of the data collected, overall mitigation 
project success was broken out into the following two categories, each with its own 
criteria.  

• Achievement of ecologically relevant measures 
- Establishing required acreage of mitigation, 
- Attaining significant performance standards,  
- Fulfilling appropriate goals and/or objectives. 

• Adequate compensation for the impacts to wetlands 
- Contribution of the mitigation activity to the potential performance of functions, 
- Providing the same functions or exchanging the functions lost,  
- Type and scale of impacts. 

 
In addition, the Phase 2 study also evaluated: 

• Wetland resource trade-offs; 
- In-kind; 
- Wetland category; and 
- On-site vs. off-site. 

• Ecological condition  
- Land uses around the mitigation site, 

                                                 
6 Results for the acreage analysis were based on GPS data collected in the field and did not utilize a 
decision-making approach. 
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- Quality of buffers and corridors, 
- Types of water regimes, and 
- Dominance by non-native plant species. 

• Factors that correlate with success 
- Role of follow-up by regulatory agencies, and 
- Comparison of Phase 1 compliance with Phase 2 success. 

 
Twenty-four compensatory wetland mitigation projects (at 31 sites) were evaluated in the 
Phase 2 study.  All were selected from the 45 randomly selected projects evaluated in the 
Phase 1 study.   Eighteen projects were located west of the Cascade crest, and six projects 
were located east of the Cascade crest.  Figure 3.2 (p.24) shows the approximate 
locations of the 24 compensatory mitigation projects evaluated in Phase 2. 
 
 
3.1  Achievement of Ecologically Relevant Measures 
 
Ecologically relevant measures are those regulatory requirements that relate to achieving 
the proposed ecological development (target ecosystem) and/or level of function of a 
wetland mitigation project. 

 
Phase 2 evaluated three measures, related to regulatory compliance, that were considered 
relevant to a project’s ecological success.  

1. Establishment of the required acreage of mitigation.  This was rated as:  
− Yes, establishing required acreage, or  
− No, not establishing required acreage.   

2. Attainment of significant performance standards (PS).  This was rated as:  
− Yes, attaining all PS,  
− No, attaining no PS,  
− Somewhat, attaining some PS, or  
− Not Applicable, if a project did not have any significant PS. 

3. Fulfillment of appropriate goals/objectives (G/O).  This was rated as:  
− Yes, fulfilling G/O,  
− No, fulfilling no G/O,  
− Somewhat, fulfilling some G/O, or  
− Not Applicable, if the project did not have any appropriate G/O. 

For example: 
The requirement to establish a specific acreage of mitigation relates to achieving a 
specific level of wetland function, such that if a project falls short of establishing the 
required acreage, then many wetland functions may not be performed at the 
expected or proposed level. 
 
On the other hand, the requirements to submit monitoring reports or construct 
interpretive signs, though important, do not directly relate to or provide a measure of 
the ecological development of a site. 
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The overall achievement of measures was rated as: 

─ Yes, achieving all measures,  
─ No, achieving no measures, or  
─ Somewhat, achieving some measures.  

 
Table 3.1  Achievement of Ecologically Relevant Measures. 

 Yes Somewhat No Not applicable (NA) 
Did the project establish the 
required acreage of mitigation? 

14 - 10 - 

Did the project attain significant 
performance standards (P.S.)? 

5 4 6 9 

Did the project fulfill appropriate 
goals/objectives? 

8 9 4 3 

Did the Project Achieve All 
Ecologically Relevant Measures? 

7* 12 5 0 

*The rating for overall achievement of ecologically relevant measures was based on applicable measures 
only.  Projects without significant performance standards or appropriate goals/objectives were not 
penalized.  For example, a project without any significant performance standards could still receive a 
“yes” rating for overall achievement of measures if it achieved the other two applicable measures 
(establishing required mitigation acreage and fulfilling appropriate G/O). 
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Figure 3.1. Percentage of projects achieving each measure: 1) establishing required acreage of mitigation; 
2) attaining significant PS; 3) fulfilling appropriate G/O; and 4) overall achievement of measures.  This 
analysis included all 24 projects. 
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Figure 3.2. Approximate locations of the 24 projects evaluated in the Phase 2 study. 
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Seven projects achieved all measures; 12 projects achieved some measures, and five 
projects did not achieve any measures.  This means that only 29 percent of the projects 
evaluated in this study achieved all of the ecologically relevant measures required by 
their permits.  This rate is comparable with other studies that have examined compliance 
with permit requirements.  Compliance in those studies has ranged from 12 percent to 50 
percent (Allen and Feddema, 1996; Brown and Veneman, 2001; Castelle et al., 1992; 
Holland and Bossert, 1994; Johnson et al., 2000; Michigan Dept. of Environmental 
Quality, 2000; Mockler et al., 1998; Morgan and Roberts, 1999; Redmond, 1992; Storm 
and Stellini, 1994; Wilson and Mitsch, 1996).  See Table 2 in Appendix A for site-
specific results. 
 
 
3.1.1  Establishing the Required Acreage of Mitigation  
 
Perhaps the primary ecologically relevant measure of a mitigation project is whether the 
project established the required amount of acreage of the proposed mitigation 
activity(ies).  The agencies that permitted the original wetland impacts decided how 
much acreage of a given mitigation activity would be required to adequately compensate 
for the impacts.  Determining the established acreage of mitigation was, therefore, a 
primary focus of the Phase 2 study.   
 
Methods 
The assessment team determined the wetland boundaries during field visits.  If 
creation/restoration was required then the assessment team focused on determining the 
wetland acreage of the site.  If enhancement was required then the assessment team 
focused on determining whether the proposed enhancement activities were effectively 
accomplished, and on confirming that the site was wetland of the required acreage. 
 
Site visits were conducted from May to August 2000.  Precipitation for the period from 
October 1999 to October 2000 was approximately 99 percent of average for the state in 
general.7  
 
Results 
The table below summarizes the results of the wetland determination for all 24 of the 
mitigation projects evaluated in Phase 2. 
 

Table 3.2  Comparing Impacts, Required Mitigation, and Established Mitigation. 

 Acreage of 
Wetland Impacts 

Required Wetland 
Mitigation Acreage 

Established Acreage of 
Mitigation  

Westside Totals 54.63 114.56 105.83  
Eastside Totals   4.16   16.24     4.03 
Statewide Totals 58.79 130.80 109.86 
 
                                                 
7 Data taken from http://www.or.blm.gov/nwcc/nwcc-reports/climateprecip/climateprecip.htm 
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• Statewide, mitigation projects established 84 percent of the mitigation acreage. 
• On the west side, mitigation projects established 92 percent of the mitigation 

acreage. 
• On the east side, mitigation projects established 25 percent of the mitigation 

acreage. 
 
Refer to Table 1 in Appendix A for site-specific information on acreage (impact acreage, 
required wetland mitigation acreage, and established wetland mitigation acreage). 
 
Discussion 
Five of the mitigation projects established more wetland area than was required.  The 
Phase 2 site assessment included a determination of the wetland boundary.  It did not, 
however, include a determination of buffer area.  Several projects required a specific 
acreage or width of buffer around the site, but this was not assessed.  If the required 
buffer was wetland and was adjacent to the mitigation, then it was included as wetland 
area.  A separate study to confirm that mitigation projects have the width or acreage of 
buffer required by their permits would be valuable. 
 
As the results indicate, the projects evaluated in the Phase 2 study established 84 percent 
of the total mitigation acreage that was required.  Individually, 14 projects (58%) 
established their required acreage (see Figure 3.1, pg.23).  Though this is not perfect, 
other studies of mitigation projects have generally revealed that an even lower percentage 
of the required acreage was actually established.  An Indiana study of compensatory 
wetland mitigation found that 44 percent of the required acreage of mitigation had 
actually been established (Robb, 2001).  A study of Ohio wetlands revealed that only 38 
percent of the required acreage of mitigation had been established (Wilson and Mitsch, 
1996).  Studies in Massachusetts and Michigan both found that 50 percent of projects 
established the required acreage (Brown and Veneman, 2001; Michigan Dept. of 
Environmental Quality, 2000).  A Tennessee study found that 68 percent of the required 
acreage was actually established and that only 28 percent of the projects were of the 
required size (Morgan and Roberts, 1999).  However, a study of wetland replacement in 
Oregon found that 91 percent of the required wetland area was established (Gwin and 
Kentula, 1990). 
 
 
3.1.1.1  Establishment of Required Acreage by Mitigation Activity 
By comparing the numbers in Table 3.2, on the previous page it would appear that the 
acreage of wetland losses was effectively replaced at a ratio of 1.87:1 even though the 
required acreage was not established.  However, much of the acreage that was established 
involved enhancing pre-existing wetland areas, which does not result in a net gain in 
wetland acreage.  Therefore, it is important to examine the established acreage of 
mitigation by type of mitigation activity.   
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Methods 
Table 3.3 compares the total amount of mitigation acreage required versus acreage of 
mitigation that was established for the three types of mitigation activities.  Data also were 
analyzed to determine whether individual projects established the required amount of 
acreage of a mitigation activity (see Figure 3.3, p.28).   
 
The 24 mitigation projects were assigned to one of four mitigation activity categories: 
creation, restoration, enhancement, or mixed.  Ten projects involving a mixture of 
mitigation activities were assigned to an activity category based on which activity had the 
predominant amount of acreage required.  If no single activity accounted for greater than 
75 percent of the required mitigation acreage, then the project was placed into the “mixed 
activity” category.   
 

 
Results 
For project-specific information, see Appendix A, Table 1. 
 

Table 3.3  Acreage of Mitigation by Activity: Required Vs. Established 

 Creation/Restoration Acreage Enhancement Acreage 
 Impact 

Acreage 
Required 

 
Established 

 
Required 

 
Established 

 
West Total 54.63 36.36 34.38 78.30 71.45 
East Total   4.16   6.60   3.83   9.64   0.20 
State Total 58.79 42.96 38.21 87.94 71.65 
 
For the 24 projects considered in Phase 2:  

• Only 65 percent of the total acreage of wetland losses was replaced by creating 
or restoring new wetland area, thereby resulting in a net loss of 24.188 acres of 
wetland area.   

 
More specifically: 

• 89 percent of the acreage required to be created or restored was established:  
- 87 percent of the acreage required to be created was established, and 
- 93 percent of the acreage required to be restored was established. 

• 81 percent of the acreage required to be enhanced was established.  This means 
that on 16.29 acres, enhancement actions failed either because none of the required 

                                                 
8 One enhancement project (#378) appeared to have resulted in a loss of 3.6 acres of previously existing 
wetland due to re-contouring of the site.  This acreage was not included in the “Impact Acreage.” 

For example: 
• A project that required 1.0 acre of restoration and 5.0 acres of enhancement was 

assigned to the “enhancement” category; 
• A project that required 2.0 acres of restoration and 2.0 acres of enhancement was 

assigned to the “mixed activity” category. 
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plantings were established, or wetland acreage was actually lost as a result of the 
enhancement actions (refer to footnote 8 on p. 27).  

• Nearly two-thirds (65%) of the total established acreage of mitigation resulted from 
enhancement activities.   

• Two projects (#9 and #294), with a combined total of 21.3 acres of impacts to 
wetlands, were required to preserve an additional 77.5 acres of existing wetland.  
The site assessment team did not assess preservation areas.  Thus, for the purposes 
of this study, the acreage of preservation was not included in either the required 
mitigation acreage for the projects nor in the established acreage.  However, 
preservation areas were taken into consideration when the projects were evaluated 
for compensation of impacts and overall project success.  
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Figure 3.3  Distribution of projects in each category of mitigation activity that either did or did not 
establish the required acreage of mitigation. 
 
Of the 24 projects considered, 14 projects (58%) established the acreage required in the 
permit, while 10 projects (42%) did not. 
 
In addition, of the 24 projects: 
• 10 involved creating new wetlands – seven (70%) established the acreage required, 

while three (30%) did not. 
• Two were restoration projects – one (50%) established the acreage required, while 

one (50%) did not. 
• Nine involved enhancing pre-existing wetlands – five (56%) established the acreage 

required, while four (44%) did not. 
• Three were mixed activity projects – one (33%) established the acreage required, 

while two (66%) did not. 
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Discussion 
Several conclusions can be drawn from the results of the established acreage of 
mitigation analysis. 
• There was not a statistically significant difference between the four categories of 

mitigation activity (creation, restoration, enhancement, mixed) in establishing their 
required acreage of mitigation.   

• Created wetlands did a relatively good job of establishing the required acreage (87% 
of acreage and 70% of projects).  One of the biggest concerns regarding the use of 
creation is its purported high risk of failure.  However, only one of the created 
wetlands considered in this study (#50E) failed to create wetland conditions. 

• Restoration was a dominant activity in only two of the 24 projects (8%).  Despite the 
regulatory agencies’ stated preference for restoration as the mitigation activity of 
choice, this study did not find restoration to be a common form of mitigation.  This 
could be due to the fact that the projects selected for this study were permitted before 
restoration was as rigorously promoted.  Also, restoration activities are generally not 
suitable for small-scale projects like most of those evaluated. 

• Four enhancement projects (44%) did not establish the required acreage of mitigation.  
Since enhancement activities occurred in an existing wetland, the site to be enhanced 
should have had the same wetland acreage after enhancement activities were 
performed, but four of the nine enhancement projects did not establish the required 
acreage of mitigation.  There are two main reasons for this:  

 
1. The enhancement actions failed.   

 
2. The enhancement involved re-grading.   

 
 
3.1.1.2  Establishment of Acreage by Age and Size of the Project 
 
Age 
It is logical to assume that older mitigation projects would be more developed 
ecologically than younger mitigation projects.  Phase 2 data were analyzed to determine 
whether age was a factor in establishing the required acreage of mitigation.  Projects were 
divided into two age categories: less than five years old, and equal to or greater than five 
years old. 

A wet pasture was to be enhanced by planting shrubs and trees and controlling Phalaris 
arundinacea.  During the site visit, it was determined that few if any shrubs or trees were 
present and the area was still dominated by P. arundinacea.  It was concluded that the 
site did not establish the required acreage of enhanced wetland. 

A wet pasture was to be enhanced by significantly re-grading (excavating two large 
ponds and a channel between them, and re-contouring the remaining soil).  During the 
site visit, which occurred later in the growing season, no evidence of hydrology or hydric 
soils was observed in the re-contoured mounds.  It was concluded that re-grading resulted 
in an apparent loss of about half of the previously existing wetland area.   
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For site-specific information on required and established mitigation acreage by and age, 
refer to Table 1 in Appendix A. 
 

Establishment of the Required Acreage (by Age)
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Figure 3.4  Comparison of the establishment of acreage for projects in two age categories (less than 5 
years, and greater than or equal to 5 years old).  Projects either did or did not establish the required acreage 
(n=24). 
 
Size 
Small wetland mitigation projects or “postage stamps wetlands” often are believed to do 
poorly at establishing wetland area and function.  Phase 2 data were analyzed to 
determine whether size was a factor in successfully meeting the acreage requirement.   
Mitigation projects were divided into three size categories: less than one acre, one to five 
acres, and greater than five acres.  
 
See Figure 3.5 below.  Refer to Table 1 in Appendix A for site-specific information.  
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Figure 3.5  Comparison of the establishment of required mitigation acreage for projects in three size 
categories (less than 1 acre, 1 to 5 acres, and equal to or greater than 5 acres).  Individual projects were 
categorized as either establishing the required wetland mitigation acreage or not (n=24). 
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Discussion 
Figure 3.4 appears to suggest that projects five years and older did a better job of 
establishing wetland area than projects less than five years old.  This slight difference in 
the establishment of acreage appears logical, because sites less than five years old are still 
developing, particularly if they have been graded.  As a result, most wetland mitigation 
projects have requirements to monitor mitigation sites for a minimum of five years.  
During this five-year monitoring period, problems, such as plant mortality and 
insufficient water supplies, could be addressed with contingency actions.  
 
Figure 3.5 indicates that of the three size categories of mitigation projects, those five 
acres and greater did not do as well at establishing the required acreage as the other two 
size categories.  However, the differences observed in the results for both the age and size 
analyses were not statistically significant (most likely due to a small sample size).  
Therefore, it appears that neither the age nor the size of the wetland mitigation project 
had an influence on whether a project established the required acreage of mitigation. 
 
 
3.1.1.3  Establishment of Acreage: West vs. East 
Twenty-four projects were evaluated. 

• 18 projects were located west of the Cascade crest. 
- West side projects established 92 percent of the required wetland mitigation 

acreage (106 acres established out of 115 acres required),  
- 12 projects established the required wetland mitigation acreage, and 
- Six projects did not establish the required acreage. 

• Six projects were located east of the Cascade crest. 
- East side projects established 25 percent of the required wetland mitigation 

acreage (4 acres established out of 16 acres required), 
- Two projects established the required wetland mitigation acreage, and  
- Four projects did not establish the required acreage. 

 
Projects on the east side appeared to have difficulty establishing mitigation acreage 
(Figure 3.6).  Due to a small sample size, it is not clear whether this is a trend for the east 
side, or whether problems with establishment of acreage were strictly project-specific.  
Refer to Table 1 in Appendix A for project-specific acreage information and Appendix F 
for project summaries. 
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Acreage Established: West vs. East
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Figure 3.6  Established acreage as a percentage of the acreage required for projects west of the crest of the 
Cascade Range and east of the Cascade Range (n=24). 
 
 
 
3.1.2  Attainment of Performance Standards (PS) 
 
Methods 
Another ecologically relevant measure that was evaluated was whether performance 
standards were attained.  However, many of the performance standards that were assessed 
did not reflect how the site was functioning or progressing ecologically.  Therefore, the 
evaluation team determined which of the assessed performance standards were significant 
for each project.  This determination was based on the following three criteria: 
 

• Whether the PS related to attainment of wetland functions. 
 

  

 

 

 

 

 

Significant 
“Grades of 60-61+ feet on existing upland areas reduced by 0.5-1.5 feet.”  This standard 
relates to increasing flood storage capacity. 
 

Not Significant 
“Establish a permanent interpretive sign for the mitigation area.”  This standard does 
not relate to a wetland function. 
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• Whether the PS was measurable and specific – not confusing or vague. 
 

 
 
• Whether the PS was feasible (realistic) and not so rigorous that it could never be 

met, thereby setting sites up for failure. 
 

 
 
Results 
Refer to Figures 3.7, and 3.8.  For project specific results of performance standard 
analysis, see Tables 2 and 8 in Appendix A.  

Significant 
“Non-native blackberries, reed canary grass, and purple loosestrife may not account for 
more than 10% of total cover at any monitoring occasion.”  This standard specifies 
which plant species are of concern sets a specific, measurable percent cover, and it 
specifies that the standard is for total (or cumulative) cover. 
 

Non Significant 
“By the end of the fifth year, there will be 95-100% coverage.”  This standard does not 
specify what type of coverage (cumulative or relative), nor what should be providing 
the cover – it could be Scot’s broom or Canada thistle.

Significant 
“After five growing seasons, there shall be least 65% combined cover for trees and 
shrubs.”  With adequate site conditions, this standard is realistic and attainable. 
 

Non Significant 
“7-9 acres dominated by native forested wetland vegetation in the Alnus rubra/Rubus 
spectabilis, Alnus rubra/Lysichitum americanum, and Fraxinus latifolia/Carex obnupta 
community types.”  This standard provides a range for acreage, which is good.  
However, specifying the exact plants that need to dominate these areas could be setting 
this site up for failure by not allowing natural colonization and site conditions to 
influence plant community composition.  A more feasible standard would be, “7-9 acres 
dominated (or co-dominated) by at least three, native, wetland, tree species with a shrub 
layer dominated (or co-dominated) by at least three, native, wetland, shrub species, and 
an herbaceous layer dominated (co-dominated) by at least three, native, wetland, 
emergent species.”  
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Performance Standard Statistics 
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Figure 3.7  Comparison of the total number of performance standards encountered, the total number 
assessed, the total number attained of those assessed, then the number of performance standards that were 
considered significant of the total number that were assessed, and the number of significant assessed 
performance standards that were met. 
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Figure 3.8   Performance standard (PS) attainment by relative percentage of projects for two categories:  all 
assessed PS, and assessed PS that were determined to be significant (n=24 projects).  
 
Discussion 
The results of the performance standards analysis (Figure 3.7) show that of the 114 
performance standards encountered, 62 (54%) were assessed with the methods and timing 
of this study (see section 2.2.3, p.10-11, for a description of the PS that could not be 
assessed by the Phase 2 study).  The Phase 2 study, however, focused on attainment of 
“significant” performance standards.  Figure 3.7 shows that of the total number of 
performance standards, only 30 (26%) were both assessable and significant.   
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Focusing on the significant standards resulted in an increase in the number of projects 
without applicable performance standards.  Figure 3.8 indicates that three projects (13%) 
had no assessable performance standards, while nine projects (38%) had no significant 
performance standards. 
 
Projects without significant performance standards were not penalized in regard to 
achieving all ecologically relevant measures.  The projects without significant 
performance standards were evaluated based on the other two measures, establishing the 
required acreage of mitigation and fulfilling goals/objectives.   
 
Though it was discouraging that nine projects had no significant performance standards 
and, therefore, no significant benchmarks for the ecological progression of the desired 
wetland characteristics and functions, it was even more discouraging that most of the 
projects that had significant performance standards were still lacking many basic 
standards, such as: 

• Wetland area,   
• Water regime – permanently ponded, seasonally inundated, seasonally saturated, or 

a combination of these, 
• Area of Cowardin class(es), 
• Percent cover (relative or cumulative) of native wetland vegetation species desired,  
• Maximum percent cover (relative or cumulative) of invasive vegetation species 

tolerated. 
 
Since performance standards are the primary benchmark for determining mitigation 
compliance and success, it is disconcerting that most projects had incomplete and poorly 
developed standards.  This will be discussed further in Recommendations. 
 
Appendix B contains a list of performance standards that were assessed and significant, 
assessed but not significant, and those that were not assessed in the Phase 2 study.  
 
 
3.1.3  Fulfilling Goals/Objectives 
 
Goals and objectives are an integral part of a mitigation plan because they provide a 
description, in general terms, of what the mitigation project is trying to achieve.  
Therefore, fulfilling appropriate goals and objectives was the third ecologically relevant 
measure that a project needed to achieve as part of the evaluation of success.   
 
A goal is a broad statement of what the mitigation project intends to accomplish, while an 
objective is a specific element or subset of a goal defining specifically what is necessary 
to fulfill that goal.  An objective is typically stated in terms of wetland functions or 
values. Objectives should lead directly to performance standards, which provide a 
measurable benchmark to determine if an objective has been accomplished (McCabe and 
Devroy, 2001; Hruby et al., 1994; Ossinger, 1999).  
 



 

Wetland Mitigation Evaluation Study  38 
Phase 2: Evaluating Success 

 
Methods 
Goals and/or objectives were evaluated for all 24 projects.  Goals and objectives were 
lumped, because several projects had either one or the other but not both.  Also, the terms 
“goal” and “objective” often are used interchangeably.  There appears to be some 
confusion about what, specifically, each term pertains to despite guidance documents that 
define each term and explain how each should be applied.   
 
The evaluation team determined which goals and/or objectives were appropriate for each 
project using the same criteria that were applied to performance standards, such as, the 
clarity of the goal/objective (not confusing or vague) and the feasibility of the 
goal/objective (for example, proposing to create anadromous fish habitat in an isolated 
depression is not feasible).  Only the fulfillment of appropriate goals/objectives was 
considered in the overall achievement of ecologically relevant measures. 
 
 
 
Results 
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Figure 3.9 Comparison of the relative percent of projects fulfilling all goals and objectives versus the 
percent of projects fulfilling those goals and objectives judged to be appropriate.  Yes = fulfilling all 
goals/objectives; Somewhat = fulfilling some but not all; and No = not fulfilling any. 
 
Twenty-two projects9 were evaluated to determine if they fulfilled all of their 
goals/objectives, while only 21 projects were judged to have had appropriate 
goals/objectives.   
                                                 
9 Two projects (#334 and 10E) did not have any G/O and, therefore, were not included in this analysis. 

EXAMPLE: 
Goal: Create 2.0 acres of emergent and scrub-shrub wetland, which will improve 
water quality and provide habitat for amphibians. 
Objective#1: Create at least 1.5 acres of seasonally inundated wetland. 
Objective#2: Provide sediment retention and nutrient removal. 
Objective#3: Provide breeding habitat for red-legged frogs.
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5.2.3.1  Standardized Reporting 
To avoid the inefficiency experienced while conducting the Phase 2 study, it is 
recommended that mitigation documents use a standard format for reporting crucial 
information.  The mitigation guidelines should outline the acceptable format for the 
organization of mitigation plans, among other considerations. 
 
Preliminary recommendations would require that:  

• Baseline information on the impact site be presented together in one section at the 
beginning of a mitigation plan, 

• Baseline information on the proposed mitigation site be presented together in one 
section, along with information on the mitigation proposal,  

• Goals, objectives and performance standards of the mitigation project be presented 
together in one section, 

• Reporting, maintenance and contingency plans be presented in one section. 
 
5.2.3.2  Baseline Monitoring 
Due to the problems encountered in Phase 2 with vague, incomplete, or missing 
background information, it is recommended that all wetland mitigation projects require 
documentation of baseline information for the site proposed to be filled.  The mitigation 
guidelines should specifically identify what type of baseline information should be 
collected. 
 
A preliminary list would include: 

• Acreage of wetland impacts. 
• Acreage of the Cowardin class(es) affected. 
• Description of the plant communities at the impact site. 
• Description of the soils on the impact site. 
• Description of the landscape position and geomorphology of the impact site. 
• HGM classification of wetlands affected by the development 
• Description of the water regime of the impact site. 
• List of functions provided at the impact site and relative level of potential to 

perform each. 
 
In addition, it is recommended that similar baseline information be collected at the 
proposed mitigation site.  This is particularly true for sites proposed for wetland 
enhancement. It is also important to record what the initial conditions were at a created or 
restored site.  This information would be useful for a couple of reasons: to understand 
where a site is coming from for scientific purposes and future studies of how similar sites 
progress and develop; and to discover important features of a site that may have 
otherwise been overlooked.  The baseline information that would be required for 
creation/restoration sites would be similar to the type of information necessary for 
selecting an appropriate mitigation site. 
 
5.2.3.3  Performance Standards 
This study revealed that 75 percent of the projects had some performance standards that 
were not considered a significant indicator of ecological development (see Appendix B).  
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Further, most were lacking basic performance standards addressing either the 
goals/objectives of the project or required wetland parameters.   
 
Performance standards need to be tailored to each specific project.  However, project-
specific standards still need to target, in a measurable way, the basic parameters of 
wetland development.  Therefore, it is recommended that specific guidance on 
performance standards be developed to: 

• Identify the types or categories of performance standards that all wetland mitigation 
projects should include, such as: 
- Wetland area,   
- Water regime (permanently ponded, seasonally inundated, seasonally saturated, 

or a mixture of these) 
- Area of Cowardin class(es), 
- Percent cover of native wetland vegetation species desired,  
- Maximum percent cover of invasive vegetation species tolerated. 

• Clarify the crucial connection between a project’s goals, objectives, and 
performance standards.   

• Explain and provide examples of how performance standards should be written to 
provide a measurable benchmark indicating if a project is fulfilling its goals and 
objectives.    

• Provide examples of performance standards which demonstrate the difference 
between clear, concise, measurable standards and vague, confusing, non-
measurable, meaningless standards.  

 
The Oregon Department of Environmental Quality has developed and performed 
workshops for consultants that address the above-mentioned list of guidance 
recommendations (McCabe and Devroy, 2001).  It is recommended that Ecology or 
another organization (such as the Society of Wetland Scientists) develop a similar 
workshop for consultants and state and local wetland project reviewers.  
 
 
5.2.4  Site Construction 
 
One of the concerns frequently raised by consultants is the difficulty of getting sites 
constructed appropriately because of poor construction oversight.  In many cases, the 
consultant who designs a mitigation plan is not involved in constructing, maintaining and 
monitoring the site.  Guidance on construction management and oversight would help 
address this problem.  Also, guidance on the proper type of construction as-built 
reporting would be useful. 
 
 
5.2.5  Site Maintenance and Monitoring 
 
Regular site maintenance is a crucial component to ensure mitigation site success.  
Guidance should address how and when maintenance should be conducted. 
 



 

Wetland Mitigation Evaluation Study  91 
Phase 2: Evaluating Success 

The standard monitoring period for most of the projects evaluated in Phase 2 was five 
years.  Phase 2 results suggest that projects five years and older are more successful than 
projects less than five years old.  However, many mitigation projects (40 percent) that 
were at least five years old were still judged to be minimally successful or not successful.  
To help ensure the success of projects it is, therefore, recommended that mitigation site 
monitoring be conducted over a period of at least 10 years.  This is particularly true for 
projects hoping to establish forested wetlands. 
 
 
5.3  New Guidance for the Use of Enhancement  
 
Some of the more important findings of the Phase 2 study relate to the use of wetland 
enhancement as compensation for wetland losses.  The results of the Phase 2 study 
indicate that enhancement projects are not providing the gain in functions necessary to 
justify the associated loss of wetland area.  Therefore, projects involving predominantly 
enhancement are less likely to adequately compensate for the wetland loss.   
 
Guidance should be developed on what types of enhancement are acceptable.  
Enhancement can range from planting trees in an existing wetland to making significant 
hydrologic modifications.  Guidance should indicate to applicants and regulatory staff 
which types of enhancement activities generally provide higher gains in functions and 
how the benefits of enhancement could be evaluated and documented. 
 
Some additional information that may be useful in reviewing the appropriateness of an 
enhancement proposal includes: 
• Detailed description of the proposed wetland impact. 
• Detailed description of the site proposed for enhancement (e.g., water regime and 

water sources, HGM subclass, plant communities present, Cowardin class(es) present, 
wetland functions provided, etc.). 

• Proposed enhancement actions (e.g., excavation, tree/shrub planting, eradication or 
control of Phalaris arundinacea, etc.). 

• The landscape position of the site to be enhanced. 
• Current and historical land uses of the site, and any proposed land uses of the area 

adjacent to the proposed enhancement site. 
 
Guidance should also address the issue of enhancement replacement ratios. The Phase 2 
results indicate that, in general, enhancement projects did not provide a high enough 
contribution to functions to adequately compensate for the wetland impacts. Typically, 
ratios of 2:1 to 6:1 have been required for enhancement activities.  One way of addressing 
the disparity between the small gain in function from enhancement activities and the loss 
of wetland area and functions from a fill project would be to provide a greater area of 
enhanced wetland.  
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5.4  Wetland Mitigation Banking and Advance Mitigation 
 
Wetland mitigation banks have the potential to address many of the problems with 
current mitigation practices.  They can provide successful mitigation sites in advance of 
wetland impacts and can also address regional concerns or identified management 
problems within a specific basin or watershed, such as sedimentation, water quality 
degradation, or flood control.  In addition, banks could provide larger contiguous wildlife 
habitat areas with the necessary buffered connections to other wildlife habitats, thereby 
greatly increasing the value of the site, particularly for larger wildlife.  Regulatory 
agencies should promote the use of mitigation banks and work with interested parties to 
develop environmentally sound bank projects. 
 
In situations where specific project impacts are known, conducting mitigation actions in 
advance of the impacts is desirable.  Advance mitigation should be considered when a 
particularly risky mitigation plan is proposed, or when impacts are to higher quality 
wetlands that may be difficult to replicate  
 
 
5.5  Additional Studies of Wetland Mitigation in Washington 
 
Several types of additional studies could provide useful information including: 
 

• Local government mitigation projects - King County found a very poor rate of 
success for mitigation projects approved by the county.  Other counties and cities in 
Washington should evaluate their mitigation programs to determine if they are 
faring better or worse. 

 
• Scientific studies to validate ecological performance - Studies of wetland 

mitigation (including this one) do not attempt to measure whether mitigation sites 
perform wetland functions similarly to “natural” wetlands.  Studies conducted 
elsewhere in the U.S. have found differences in functioning between mitigation 
wetlands and “natural” wetlands, but the data are sparse.  Additional studies of 
wetland mitigation sites in Washington would add to this knowledge base and 
would be ideal for graduate students. 

 
• Follow-up study of this study’s sites - A follow-up study of the same 24 sites 

evaluated in Phase 2 would tell more about how mitigation sites evolve over time.  
The same 24 sites should be re-evaluated in 5 to 10 years. 

 
• Long-term studies of mitigation sites - A study of different types of mitigation 

sites over a long period of time (5-20 years) would help determine how wetland 
mitigation sites evolve over time.  This would help with developing appropriate 
performance standards. 
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Table 1a.  Phase 2 Raw Results 
Project County wetland  required  required required required other  

#  impact wetland creation restoration enhancement required 
  acreage mitigation acreage acreage acreage mitigation 
   acreage    acreage 

Westside Sites       
9* Whatcom 21.1 21.1 16.1 0 5 75 (preservation) 
14 Skagit 1.76 2.21 0 0 2.21 2 (buffer/upland) 
33 King 0.07 0.14 0.14 0 0 0 
46 Pacific 0.24 0.3 0.3 0 0 0 
89 Pierce 1.49 2.52 1.12 0 1.4 2.26(upl) 1.89(wl)
116 King 17.4 56.5 1.5 9.2 45.8 0 
151 King 1.2 1.6 0 1.4 0.2 0 
163 Snohomish 1.84 5.75 0 1.97 3.78 1.25(buffer) 
193 King 1.59 3.32 1.75 0 1.57 2.5 (buffer) 
233* Snohomish 0.41 0.82 0 0.27 0.65 buffer 
239 Grays Harbor 0.14 0.21 0.09 0 0.12 0 
243 Skagit 1.99 6 0 0 6 0 
278 Snohomish 0.06 0.28 0 0.28 0 buffer 
294 King 0.22 0.21 0.21 0 0 2.5 (preservation)
300 Clark 1.31 3.49 0 0 3.49 0.05 (upland) 
334 Kitsap 0.67 0.9 0 0 0.9 1.96 (upland) 
378 Clark 1.6 6.86 0 0 6.86 buffer 
400 Snohomish 1.54 2.35 2.03 0 0.32 2.27 (buffer) 

Westside Total 54.63 114.56 23.24 13.12 78.3 89.09 
Eastside Sites   

10E Benton 0.13 0.137 0 0 0.137 0 
13E Kittitas 0.99 2.47 1.92 0.55 0 buffer 
14E Spokane 0.141 0.144 0.144 0 0 buffer 
29E Ferry 0.935 9.5 0 0 9.5 riparian 
41E Spokane 1.87 3.53 3.53 0 0 0 
50E Spokane 0.09 0.46 0.46 0 0 rest. of temp. imp

Eastside Total 4.156 16.241 6.054 0.55 9.637 0 
Statewide Total 58.79 130.80 29.29 13.67 87.94 89.09 
*9-of the 16.1 acres of creation, 12.7 acres were to become an area that was previously wetland, but this area was re-graded and was 
considered part of the 21.1 acres of impact.  Of the 15.35 acres of established creation acreage, 12.24 acres were generated from this 
“impact” area. 
*233-The mitigation was called restoration in the permits and the mitigation ratios were determined based on this.  In our evaluations 
we determined (based on definitions, pg 9) that only 0.27 acres of the mitigation was actually restoration, while the rest (0.65 acres) 
was enhancement. 
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Table 1b.  Phase 2 Raw Results continued… 
Project established established established established year  Ecology 

# wetland creation restoration enhancement implemented wetland  
 mitigation acreage acreage acreage (age when  rating 
 acreage    evaluated) category(points)

Westside Sites  
9 19.69 15.34 0 4.35 1994 (6) 3(15),3(13),3(18)
14 3.11 0 0 3.11 1997 (3) 2 (23) 
33 0.13 0.13 0 0 1997 (3) 3 (14) 
46 0.3 0.3 0 0 1993 (6+) 3 (11) 
89 2.03 0.63 0 1.4 1995 (5) 3 (19), 3 (8) 
116 55.33 0.33 9.2 45.8 1996 (4) 2 (40), 2 (32) 
151 1.58 0 1.38 0.2 1992 (7+) 2 (27) 
163 2.56 0 1.97 0.59 1997 (3) 2 (29) 
193 4.31 1.75 0 2.56 1997 (3) 2 (24), 2 (27) 
233 0.55 0 0 0.55 1996 (3+) 3 (14) 
239 0.26 0.14 0 0.12 1994 (6) 3 (7) 
243 5.85 0 0 5.85 1996 (3+) 2 (23) 
278* 0.23 0 0.23 0 1996 (3+) 3 (10) 
294 0.16 0.16 0 0 1995 (5) 3 (5) 
300 3.34 0 0 3.34 1994 (6) 2 (23) 
334* 0 0 0 0 1996 (3+) 3 (15) 
378 3.26 0 0 3.26 1998 (2) 3 (21) 
400 3.14 2.82 0 0.32 1997&8(3&2) 2 (23), 3 (9) 

W. Total 105.83 21.6 12.78 71.45   
Eastside Sites    

10E 0.124 0 0 0.124 1996 (3+) 3 (12) 
13E 1.4 1.4 0 0 1997 (3) 2 (34) 
14E 0.217 0.144 0 0.073 1995 (5) 3 (14) 
29E* 0 0 0 0 1993 (7) 3 (20) 
41E 2.29 2.29 0 0 1997 (2+) NA 
50E* 0 0 0 0 1995 (5) NA 

E. Total 4.031 3.834 0 0.197  
Total 109.86 25.43 12.78 71.65  
*278-This project was described in the permit to be creation and enhancement.  Information from the consultant and the mitigation 
plan indicated that fill was removed from a historic wetland area.  We therefore classified the project as restoration (based on 
definitions, pg. 9). 
*334-This project was an enhancement project.  None of the wetland enhancement plantings survived, therefore, the mitigation 
activities resulted in the establishment of 0 acres of enhancement. 
*29E- This project was an enhancement project.  None of the wetland enhancement plantings survived, therefore, the mitigation 
activities resulted in the establishment of 0 acres of enhancement. 
*50E – This project was a creation project.  The area where the mitigation activities took place was determined to not be wetland; 
therefore, the mitigation activities resulted in the establishment of 0 acres of creation.   
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Table 2.  Achievement of Ecologically Relevant Measures 
Project # Did the project Did the project Did the Did the  

 establish the attain the project project 
 acreage for    "significant" fulfill the achieve the  
 the required or appropriate appropriate  ecologically 
  mitigation activity(ies)? performance goals/ relevant  
 (within 10%) standards? objectives? measures? 

9 Y N S S 
14 Y S S S 
33 Y Y NA Y 
46 Y NA Y Y 
89 N Y Y S 
116 Y Y S S 
151 Y NA Y Y 
163 N S S S 
193 Y S S S 
233 N NA N N 
239 Y NA Y Y 
243 Y Y Y Y 
278 N NA S S 
294 *Y NA S S 
300 Y N Y S 
334 N NA NA N 
378 N N N N 
400 Y S Y S 
10E Y NA NA Y 
13E N Y S S 
14E Y NA Y Y 
29E N N N N 
41E N N S S 
50E N N N N 

Y = Yes, N = No, S = Somewhat, NA = Not Applicable 
 
*294- Though this project was not within the 10% margin of error we gave the project the benefit of the doubt due to the fact that 
there was a thick canopy which did not allow for the collection of very many GPS points.  Based on the SAT’s knowledge of the site it 
was determined that the GPS positions did not adequately represent the size of the site. 
 
 
 
 
 
 
 
 
 
 
 
 



 

Wetland Mitigation Evaluation Study   
Phase 2: Evaluating Success 
Appendix A – Tables 
 

101

 Table 3.  Factors Used in Determining Adequate Compensation for the Impacts 
Site # H20 quality H2O quantity Wildlife habitat Did the Did the Did the 

 Function potential/ function potential/ function potential/ mitigation project mitigation mitigation project
 contribution contribution contribution provide the same project adequately 
 (L, ML, M, MH, H)/ (L, ML, M, MH, H)/ (L, ML, M, MH, H)/ functions as  exchange compensate for 
 (Hi, Mod, Min,  (Hi, Mod, Min,  (Hi, Mod, Min,  those lost? functions? the impacts? 
 NAA, Neg) NAA, Neg) NAA, Neg) (Y,N,S) (Y,N,S) (Y,N,S) 

9A NA ML/ Mod ML/ Mod N Y S 
9B NA L/ NAA L/ Min    
9C MH/ Mod MH/ NAA ML/ Min    
14 M/ Min ML/ NAA M/ Mod N Y S 
33 M/ Hi ML/Mod ML/ Mod N Y S 
46 unable to assess unable to assess unable to assess S Y S 

89-1 M/ Hi M/ Hi M/ Min Y Y Y 
89-2 MH/ Hi H/ Mod L/ Min    
116E MH/ Hi MH/ Mod MH/ Hi Y Y Y 
116W MH/ Mod M/ Mod MH/ Mod    
151 MH/ Hi M/ Mod M/ Hi Y Y Y 
163r H/ Hi NA M/ Hi Y Y Y 
163e /NAA /NAA /NAA    
193s M/ Mod ML/ Mod MH/ Mod Y Y Y 
193G M/ Mod L/ Min MH/ Hi    
233 M/ Mod M/ NAA ML/ Min N N N 
239 H/ Hi NA ML/ Min Y Y Y 
243 M/ Mod ML/ Mod ML/ Min N Y N 

  *278 M/ Hi M/ Mod ML/ Mod Y Y *N 
294 MH/ Hi H/ Hi M/ Mod S Y Y 
300 MH/ Min NA ML/ Min N Y N 
334 / NAA / NAA / NAA N N N 
378 MH/ Min ML/ Mod M/ Min N Y N 

400A M/ Hi M/ Hi M/ Mod Y Y Y 
400B M/ Hi M/ Hi L/ Min    
10E MH/ Min ML/ NAA M/ Min N Y N 
13E MH(sed)/ Hi NA MH/ Hi Y N S 
14E M/ Mod M/ Hi ML/ Mod N Y Y 
29E H(sed)/ NAA M/ NAA ML/ NAA N N N 
41E MH(sed)/ Mod M/ Neg M/ NAA S N S 
50E /NAA /NAA /NAA N N N 
L = Low, ML = Moderately Low, M = Moderate, MH = Moderately High, H = High 
Hi = High, Mod = Moderate, Min = Minimal, NAA = Not at all, Neg = Negative 
NA = Not applicable 
Y = Yes, N = No, S = Somewhat 
 
*278. This site was contaminated with a toxic organic substance that was mobilized during mitigation construction.  This and other 
factors, including the site’s location in the watershed resulted in the conclusion that the site did not replace the lost wetlands, which 
primarily provided wildlife habitat. 
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Table 4.  Level of Success 
Project # Mitigation Did the  Did the  Level 

 activity mitigation project mitigation project Of 
 (activity that  achieve the adequately Success 
 comprised  ecologically compensate for  
 >75% of the  relevant measures? the impacts?   
 project) (Y,N,S) (Y,N,S)  

151 Restoration Y Y Full Success 
239 *Creation Y Y Full Success 
14E Creation Y Y Full Success 
400 Creation S Y Mod Success 
89 Mixed S Y Mod Success 
294 Creation S Y Mod Success 
116 Enhancement S Y Mod Success 
163 Mixed S Y Mod Success 
193 Mixed S Y Mod Success 
33 Creation Y S Mod Success 
46 Creation Y S Mod Success 
9 Creation S S Min Success 
14 Enhancement S S Min Success 

13E Creation S S Min Success 
41E Creation S S Min Success 
243 Enhancement Y N Min Success 
10E Enhancement Y N Min Success 
300 Enhancement S N Min Success 
278 Restoration S N Min Success 
233 Enhancement N N Not Success 
29E Enhancement N N Not Success 
334 Enhancement N N Not Success 
378 Enhancement N N Not Success 
50E Creation N N Not Success 

Y = Yes, N = No, S = Somewhat 
 
*239-Though this project was a mixture of creation and enhancement, the site assessment and evaluation focused on the creation area, 
and therefore, the project was considered creation in the Phase 2 results. 
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Table 5.  Ecological Condition 
Site # Hydroperiods Dominance Number of Buffers Corridors/    Land Use 

 observed/ by  native spp.\  connectivity  in 
 assumed non-native Number of      percentage 
  plant species non-native     
  (by %) spp.     

      U A D 
9A SF,S 75+ 25\24 MH HIGH 50 10 40 
9B SF,OF,S 75+ 6\14 L MIN 34 15 51 
9C SF,S 1 to 24 47\17 L MIN 35 11 54 
14 SF,S 1 to 24 36\10 MH HIGH 19 63 18 
33 SF,S 0 38\4 MH HIGH 56 0 44 
46 SF,OF 0 25\2 M MOD 76 1 23 

89-1 SF,S,IS 25 to 49 45\24 L NONE 24 14 62 
89-2 SF,S 25 to 49 16\10 L NONE 24 14 62 
116E PF,SF,S,IS 25 to 49 52\20 M MOD 55 3 42 
116W PF,SF,S,PS 50 to 75 48\26 M HIGH 63 2 35 
151 SF 1 to 24 48\10 M HIGH 20 0 80 
163r PF,SF,S 25 to 49 43\11 M MIN 40 28 32 
163e OF,S 75+ ? M MOD 40 28 32 
193s PF,OF,S 25 to 49 44\14 M HIGH 26 31 43 
193G PF,SF,OF,S 50 to 75 25\11 M HIGH 29 39 32 
233 OF,S 50 to 75 16\6 M MOD 54 20 26 
239 PF,SF,OF,S,PS 25 to 49 29\14 N NONE 74 1 25 
243 SF,OF,S 25 to 49 40\18 M MIN 14 11 75 
278 PF,SF,S 1 to 24 20\5 L HIGH 41 31 28 
294 SF,OF,S 25 to 49 35\6 L NONE 38 0 62 
300 SF,S 75+ 39\9 M MIN 10 48 42 
334 SF,OF 25 to 49 28\16 MH MOD 38 22 40 
378 PF,SF 1 to 24 56\14 L NONE 38 31 31 

400A PF,SF,S 1 to 24 36\9 L NONE 17 20 63 
400B SF 1 to 24 29\9 L NONE 17 20 63 
*10E SF,OF 1 to 24 16\15 L HIGH 53 2 45 
13E PF,SF,PS 1 to 24 40\14 MH HIGH 82 3 15 
*14E SF 1 to 24 19\8 M HIGH 55 1 44 
29E OF,S,PS 75+ 50\19 L NONE 60 25 15 
41E OF,S,IS 50 to 75 22\13 ML MIN 3 9 88 
50E NA 75+ 13\16 H MOD 47 47 6 

U=undeveloped (forest, shrubs, wetlands, open water)  
A=agriculture (Ag and clearcut logging) 
D=developed (urban commercial, residential) 

See the next page for descriptions of the hydroperiods, buffers, and corridors/connectivity. 
*The Columbia Basin methods were used for these two sites.  Certain data collected using the data sheets for the Columbia Basin 
differ from those collected for the Western WA methods:  SF=seasonal inundation, which is 2-9 months and OF=brief inundation 
which is less than 2 months. Different categories of buffers and corridors are used for the Columbia Basin.  These categories were 
adapted to the numbering system of the other sites.  See the project summaries (Appendix F) for specific information on water 
regimes, buffers, and corridors. 
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Inundation Regimes - observed or assumed to be present on at least ¼ acre or 10% of the site 
PF= permanently flooded or inundated 
SF= seasonally flooded or inundated for greater than 1 month (#10E and 14E = inundated greater than 2 
months but less than 9 months) 
OF= occasionally flooded or inundated for less than 1 month (10E and 14E = inundated for less than 2 
months) 
S = saturated but seldom inundated 
IS= intermittent stream 
PS= permanent stream 
NA= not applicable (because the site wasn’t a wetland) 
 
Buffer Categories (#10E and 14E same categories, but definitions are slightly different to reflect 
different vegetation structure of the Columbia Basin) 
• High (H) - 100m (330ft) of forest, scrub, relatively undisturbed grassland or open water  

for greater than 95% of the circumference around the site.  A clear-cut older than 5 years would 
qualify.  No developed areas should be within the undisturbed part of the buffer. 

• Moderately high (MH) - 100m of forest, scrub, relatively undisturbed grassland or open  
water for greater than 50% of circumference around the site; OR 50m (170ft) of forest, scrub, 
relatively undisturbed grassland, or open water for greater than 95% of the circumference around 
the site. No developed areas should be within the undisturbed part of the buffer. 

• Moderate (M) - 100m of forest, scrub, relatively undisturbed grassland or open water for  
greater than 25% of the circumference around the site; OR 50m of forest, scrub, relatively 
undisturbed grassland, or open water for greater than 50% of circumference around the site.  No 
developed areas should be within the undisturbed part of the buffer. 

• Moderately low (ML)- No paved areas or buildings within 25m (80ft) for greater than 95%  
of the circumference around the site; OR no paved areas or buildings within 50m for greater than 
50% of the circumference around the site.  Pasture and lawns would qualify.  

• Low (L)– Does not fit in any of the other categories.  Has paved areas or buildings  
within 25 m for greater than 5% of the circumference around the site; OR has paved 
areas/buildings within 50m for greater than 50% of the circumference of the site. 

• None (N)- Vegetated buffers are less than 2m (6.6ft) for greater than 95% of the  
circumference around the site. 

 
Corridors/Connectivity Categories 
• High  

-The site is part of a riparian corridor greater than 50 meters (170ft) wide  
connecting 2 or more wetland within 1 km with at least 30% shrub or forest cover in the corridor; 
OR 
-The site is connected to a corridor greater than 50m wide with greater than30% cover of forest or 
shrub to a natural upland area or open water that is greater than 100 hectares (247 acres) in size. 

• Moderate (MOD) 
-The site is part of a riparian corridor greater than 25-50 m (85-170 ft) wide connecting to other 
wetlands with at least 30% shrub or forest cover in the corridor; OR 
-The site is connected to a corridor 10-50m (34-170 ft) wide with forest or shrub cover to a 
relatively undisturbed upland or open water that is greater than 10 ha (25 acres) in size; OR 
-The site is connected to a relatively undisturbed corridor greater than 50m wide to an undisturbed 
upland or open water area greater than 10ha in size. 

• Minimal (MIN) 
-The site is part of a riparian corridor greater than 5 m (17 ft) wide with relatively undisturbed 
vegetation (grasslands and abandoned pasture qualify) that extends for greater than 1 km; OR 
-Any vegetated corridor 5-50m wide between the site and any relatively undisturbed area or open 
water that is greater than 2.5 ha (6.2 acres) in size. 

• None – The site does not have a corridor that fits any of the previous descriptions. 
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Table 6.  Hydrogeomorphic Subclass and Cowardin Classification   
Site # HGM mitigation atypical Cowardin mitigation 

 subclass same HGM HGM Classes same Cowardin 
  of  subclass as subclass? present at class(es) as 

 mitigation the impacts?  mitigation the impacts? 
 site (Y, N,S) (Y, N) site (Y,N,S) 

9A flat Y N EM N 
9B flat Y N EM N 
9C depres out N Y EM, SS N 
14 slope/DO Y Y EM, SS S 
33 depres out Y N EM N 
46 dunal Y N EM, SS N 

89-1 depres out Y N EM, SS Y 
89-2 depres close Y N EM, SS Y 
116E depres out Y Y EM, OW, AB, SS N 
116W DO/RI N N EM, SS, OW, AB N 
151 depres out S N EM, SS/FO S 
163r depres out Y N EM, AB Y 
163e depres out ~ N EM ~ 
193s depr in slop N Y AB, EM, SS N 
193G depr in slop N Y SS, EM, OW N 
233 river flow-thr Y N SS N 
239 tidal Y N EM, SS S 
243 DO w/weir Y Y EM, SS S 
278 DO/RI Y N EM, OW N 
294 depres close N N FO, EM, SS N 
300 slope Y N EM, SS S 
334 DO/DC N N EM, SS N 
378 depres out N Y EM, AB, OW S 

400A depres out N Y EM, SS, AB S 
400B depres out N Y EM Y 
10E depres LD N N EM Y 
13E riverine Imp Y Y AB, EM, OW Y 
14E depres LD N N EM Y 
29E riverine flow S N EM, OW N 
41E riverine flow Y N EM N 
50E not wetland N NA not wetland N 

Y = Yes, N = No, S = Somewhat 
OW = Open Water, AB = Aquatic Bed, EM = Emergent, SS = Scrub-Shrub, and FO = Forested 
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Table 7a.  Cowardin Class Acreages (Impacts) 
  Impacts   

Site #  County Forest (FO) /   Emergent   Open Water (OW)/ 
  Scrub-Shrub (SS) (EM) Aquatic Bed (AB) 

Westside Sites    
9A Whatcom 3.60 17.50 0 
9B Whatcom    
9C Whatcom    
14 Skagit 0 1.76 0 
33 King 0.07 0 0 
46 Pacific 0.14 0.10 0 
89* Pierce    

116E King 0.30 17.10 0 
116W King    
151 King 0.08 1.12 0 
163 Snohomish 0 1.78 0.06 
193s King 0 1.59 0 
193G King    
233 Snohomish 0.41 0 0 
239 Grays Harbor 0 0.14 0 
243 Skagit 0 1.99 0 
278 Snohomish 0.06 0 0 
294 King 0 0.22 0 
300 Clark 0 1.31 0 
334 Kitsap 0.33 0.34 0 
378 Clark 0 1.60 0 

400A Snohomish 0 1.54 0 
400B Snohomish    

Westside Totals 4.99 48.09 0.06 

Eastside Sites    
10E Benton 0 0.13 0 
13E Kittitas 0.09 0.30 0.60 
14E Spokane 0 0.141 0 
29E Ferry 0.875 0.06 0 
41E Spokane 1.24 0.63 0 
50E Spokane 0.088 0 0 

Eastside Totals 2.293 1.261 0.6 

Statewide Totals 7.28 49.35 0.66 
*#89- was not considered for this analysis, because information on Cowardin classes lost, enhanced, and mitigated was incomplete. 
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Table 7b.  Cowardin Class Acreages (Mitigation)  
   MITIGATION  

Site # FO/SS   FO/SS EM   EM loss EM OW / AB 
 gain *no change gain due to conversion *no change gain 

Westside Sites      
9A 0 0 3.11 0 0 0 
9B 0 0 12.23 0 0 0 
9C 2.61 0 0 -2.61 1.74 0 
14 0.40 0 0 -0.40 2.71 0 
33 0 0 0.13 0 0 0 
46 0.03 0 0.27 0 0 0 
89 Could not determine     

116E 3.29 0 0 -7.85 14.35 12.25 
116W 6.77 1.10 0 -5.70 16.80 0.77 
151 1.11 0 0.47 -0.2 0 0 
163 0 0 1.53 0 0.59 0.44 
193s 0.17 0 0.25 0 0 0.30 
193G 2.56 0 0.08 -1.97 0.59 0.36 
233 0 0.55 0 0 0 0 
239 0.03 0.12 0.11 0 0 0 
243 1.70 0 0 -1.70 4.15 0 
278 0 0 0.19 0 0 0.04 
294 0.11 0 0.05 0 0 0 
300 0.43 0 0 -0.43 2.91 0 
334 0 0.10 0 0 0.48 0 

**378 0 0 0 **-5.07 1.79 1.47 
400A 0.36 0 0.63 -0.14 0.18 0.35 
400B 0 0 1.62 0 0 0 

W. Total 19.57 1.87 20.67 -26.07 46.29 15.98 

Eastside Sites      
10E 0 0 0 0 0.124 0 
13E 0 0 0.52 0 0 0.88 
14E 0 0 0.144 0 0.073 0 

***29E 0 0 0 0 ***8.01 0 
41E 0 0 2.29 0 0 0 
50E Not applicable - No wetland area established   

E. Total 0 0 2.954 0 8.207 0.88 

Total 19.57 1.87 23.62 -26.07 54.50 16.86 
*“No change” = areas where mitigation actions failed or did not result in a change of Cowardin class (i.e., shrubs provided <30% cover). 
**#378 resulted in wetland loss due to re-grading; the loss was “EM loss due to conversion” (to upland); it was not included as impacts (Table 1). 
***#29E had OW (stream channel), but this was not a change from the pre-mitigation condition of the site.  Therefore, the OW acreage was 
included in “EM no change.”  OW was included in Table 6. 
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Table 8.  Performance Standard Attainment 
Project # Built to plan? Total # of % attainment of  % attainment of % attainment 

 (from Phase 1- performance assessed  assessed  of assessed 
 updated) standards performance performance "significant" 
   standards standards performance
  (#met / #assessed) (#met / #assessed) standards 

  Phase 1 Phase 2 Phase 2 

9 Y 11 80% (4/5) 50% (2/4) 0% (0/1) 
14 Y 9 100% (3/3) 50% (2/4) 50% (2/4) 
33 N 3 100% (1/1) 50% (1/2) 100% (1/1) 
46 N 0 NA NA NA 
89 Y 4 33% (1/3) 100% (3/3) 100% (2/2) 
116 Y 25* 0% (0/4) 50% (5/10) 100% (5/5) 
151 Y 4 67% (2/3) 67% (2/3) NA 
163 Y 9 0% (0/1) 60% (3/5) 50% (2/4) 
193 Y 3* 80% (4/5)* 67% (2/3) 67% (2/3) 
233 N 10 0% (0/2) 67% (2/3) NA 
239 CND 1 0% (0/1) NA NA 
243 Y 2 CND (0/0) 100% (1/1) 100% (1/1) 
278 Y 4 100% (2/2) 100% (2/2) NA 
294 Y 3 100% (1/1) 100% (2/2) NA 
300 Y 2 50% (1/2) 0% (0/1) 0% (0/1) 
334 N 2 0% (0/2) 0% (0/2) NA 
378 N 2 0% (0/2) 0% (0/2) 0% (0/1) 
400 Y 3 100% (2/2) 50% (1/2) 50% (1/2) 
10E N 1 0% (0/1) 100% (1/1) NA 
13E Y 6 100% (1/1) 67% (2/3) 100% (2/2) 
14E N 0 NA NA NA 
29E CND 1 0% (0/1) 0% (0/1) 0% (0/1) 
41E N 3 50% (1/2) 67% (2/3) 0% (0/1) 
50E N 6 0% (0/4) 0% (0/5) 0% (0/1) 

Totals  114 48% (23/48) 53% (33/62) 60% (18/30) 
Y = Yes, N = No, CND = Could Not Determine 
NA = Not Applicable (for example, #46 did not have any performance standards, #239 did not have any that we could assess and 
#29E did not have any significant ones that we could assess) 
 
*116 – In Phase 1, there were 26 P.S. evaluated for this site.  Since the Phase 1 site visit, one of the approved P.S. was eliminated from 
monitoring as approved by the appropriate agencies, therefore only 25 P.S. were included in the Phase 2 study.  
*193- Based on new background information collected for Phase 2, it was determined that this site had three performance standards, 
according to the most recent approved monitoring plan. 
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Table 9.  Phase 2 Success vs. Phase 1 Compliance 
Project # County Level Level  

  Of Of 
  Success Compliance 
  Phase 2 Phase 1 

151 King Full Success S 
239 Grays Harbor Full Success N 
14E Spokane Full Success N 
400 Snohomish Mod Success Y 
89 Pierce Mod Success S 
294 King Mod Success Y 
116 King Mod Success S 
163 Snohomish Mod Success S 
193 King Mod Success S 
33 King Mod Success S 
46 Pacific Mod Success N 
14 Skagit Min Success Y 

13E Kittitas Min Success Y 
41E Spokane Min Success N 
243 Skagit Min Success Y 
10E Benton Min Success N 
300 Clark Min Success S 
9 Whatcom Min Success S 

278 Snohomish Min Success Y 
233 Snohomish Not Success N 
29E Ferry Not Success N 
334 Kitsap Not Success N 
378 Clark Not Success N 
50E Spokane Not Success N 

Y = Yes, N = No, S = Somewhat 
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Significant Assessed Performance Standards 
 
 
1. (9 - NO) Provide 2.0 acres of palustrine emergent wetland and 1.4 acres of palustrine scrub-
shrub wetland in Area A; provide 12.7 acres of palustrine emergent wetland in Area B; provide 
5.0 acres palustrine scrub-shrub wetland in Area C. 
 
2. (14 - NO) A minimum % survival OR minimum combined tree and shrub cover of planted 
stock within a representative permanent sample plot as follows:  80% survival OR 10-15% cover 
after 3 growing seasons, 80% survival OR 15-25% cover after 4 growing seasons, 80% survival 
OR 25-40% cover after 5 growing seasons.  
 
3. (14 - YES) Invasive non-native plants (Phalaris arundinacea) will not exceed 10% cover 
within the enhancement areas.    
 
4. (14 - YES) Presence of ground water within 6 inches of the surface or standing water for at 
least 14 consecutive days between March 1 and October 31 of a normal rainfall year within 
enhanced wetland areas. 
 
5. (14 - NO) After three growing seasons, at least 80% of all plantings (average of about 800 
stems per acre throughout all planting areas) shall survive OR shall be at least 35% combined 
cover for trees and shrubs (Corps condition). 
 
6. (33 - YES) The wetland area must contain inundated or saturated soils in a similar manner to 
adjacent existing wetland areas during the growing season. 
 
7.  (89 - YES) Non-native blackberries, reed canary grass, and purple loosestrife may not account 
for more than 10% of total cover at any monitoring occasion. 
 
8.  (89 - YES) All nest boxes and platforms shown on the as-built drawings must be in place and 
useable at each monitoring occasion. 
 
9. (116 - YES) > 24” depth of water year-round in deepest part of the creek channel; overtopping 
of banks during 1-year and larger flood events. 
 
10. (116 - YES) 2 summer ponds, 1-1.5 acres and 2-2.5 acres.  Winter flooding of isthmus 
between ponds to create one winter pond, 6-9 acres.  Maximum winter depth 6 ft.; minimum 
summer depth 1 ft. 
 
11. (116 - YES) 3.5-4 acres of shallow water, 2-4’ deep in winter with rooted, vascular aquatic 
plants growing at margins. 
 
12. (116 - YES) 5-7 acres of seasonally saturated wetland in higher portions of emergent area A, 
becoming dry in summer as indicated by monitoring-well data.   
 
13. (116 - YES) Island with an area of 0.2-0.3 acre and 3 peninsular lobes, 0.4-1.0 acre each, 
more than 75% surrounded by open water and aquatic bed habitat. 
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14. (163 - NO) For total mitigation area:  the wetland areas around open water will have 0.65 
acres of emergent vegetation and 0.85 acres of scrub-shrub vegetation within the restoration area 
and 3.78 acres of scrub-shrub vegetation within the enhancement area. 
 
15. (163 - YES) For the total mitigation area, after 3 and 5 years: the emergent vegetation will 
cover at least 0.65 acres of the wetland and native emergent species will have at least 80% cover 
in this area.   
 
16. (163 - NO) For the total mitigation area, after 3 and 5 years:  scrub-shrub vegetation will 
cover at least 4.63 acres of the wetland (with 1.25 acres of enhanced upland), and cover of native 
species will be at least 40% in the restoration area and 20% in the enhancement area.  
 
17. (163 - YES) The ratio of actual water edge to average circumference of the open water is 
greater than 2.   
 
18. (193 - NO) Exotic and invasive plant species will be maintained at <20% total cover in all 
wetland mitigation areas.  Species include: Scot’s broom, Himalayan and evergreen blackberry, 
reed canary grass, purple loosestrife, morning glory, Japanese knotweed, and creeping 
nightshade.    
 
19. (193 - YES) Areal cover and percent survival in planted tree and shrub areas: 

 
Years After Planting Minimum % Cover % Survival 

   One   20%  85% 
   Two   30%  85% 
   Three   45%  85% 
   Five   80%  85%   
(Note: cover has to be provided by desirable species, which are any species other than the ones 
listed in P.S. #18). 
 
20. (193 - YES) Areal cover in planted emergent areas: 
 
  Years After Planting Minimum % Cover 
   One   60% 
   Two   70% 
   Five   80% 
(Note: cover has to be provided by desirable species, which are any species other than the ones 
listed in P.S. #18). 
 
21. (243 – YES) Presence of groundwater within 12 inches of the surface or standing water for at 
least 14 consecutive days between March 1 and October 31 of a normal rainfall year (shall be 
observed and recorded at all four of the hydrology monitoring stations, which includes the 2 staff 
gauges and 2 shallow monitoring wells—this was added on in the WQC). 
 
22. (300 – NO) The vegetated portions of the site shall have a minimum of 80% average cover of 
native wetland species appropriate to the site and to its hydrologic regime (WQC condition and 
found in the mitigation plan supplement).   
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23. (378 – NO) The vegetated portions of the site shall have a minimum of 80% average cover of 
native wetland species appropriate to the site and to its hydrologic regime (WQC condition and 
found in the mitigation plan supplement).  *This standard was encountered and assessed for two 
projects (also #22). 
 
24. (400 – NO) For planted and non-noxious volunteer shrubs and trees, percent cover will be as 
follows:  25% cover after the first year, 30% after the second year , 40% after the third year, 50% 
after the fourth year and 60% after the fifth year.  
 
25. (400 – YES) For herbaceous planted and non-noxious volunteer species, percent areal cover 
will be as follows:  30% cover after the first year, 50% after the second year, 60% after the third 
year, 70% after the fourth year and 85% after the fifth year. *Some areas are designed to have 
standing water only; these areas may be expected to be barren of vegetation. 
  
26. (13E – YES) Flow (from the project) and the log weirs will maintain the water level at 0 to 6 
inches over the emergent wetlands and at 1 to 2 feet in the constructed channel. 
 
27. (13E – YES) After 3 years, the emergent wetland has >30% coverage of at least 2 FACW or 
OBL species (excluding reed canary grass). 
 
28. (29E – NO) The plantings will be considered a success if the riparian area has achieved a 75% 
or greater aerial coverage of planted or colonizing native vegetation as quantified by the 
monitoring plots.  
 
29. (41E – NO) Adequacy of water reaching the associated wetlands:  continuous presence of 
saturated soil within 12 inches of the soil surface for 12.5 % of the growing season (121 days) to 
be measured at 22 locations along 5 transects.  Failure determination will be based on the finding 
that soil saturation is not present high enough in the soil profile for a long enough time for two 
years in a row. 
 
30. (50E – NO) Create 0.46 acres of forested/scrub-shrub and emergent marsh wetland habitat. 
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Not Significant Assessed Performance Standards 
 
[Note:  Why a performance standard was considered not significant is briefly explained in italics 
at the end of each performance standard.] 
 
1. (9 - YES) Establish plant communities in the mitigation areas, which are composed of woody 
and herbaceous plant species native or naturalized to the western part of the county. Not specific 
or measureable (What does establish mean?).  
 
2. (9 - YES) Establish a vegetated buffer composed of trees and shrubs in the upland berm around 
the mitigation area. Not specific or measureable (What does establish mean?). 
 
3. (9 - NO) Establish a permanent interpretive sign for the mitigation area. Does not necessarily 
relate to attainment of wetland functions (does not reflect ecological development of the site). 
 
4. (33 - NO) The minimum canopy cover of trees and shrubs shall be as follows: 
 
  Years After Planting Minimum Tree and Shrub Cover 
   One    10-20% 
   Two   20-30% 
   Five   >45% 
Not specific (for this particular site if the standard includes existing canopy cover, then the 
standard is not necessarily related to the mitigation activities attainment of wetland functions.  If 
it does not include existing canopy then attainment of this standard in this particular location was 
not feasible under an already existing canopy). 
 
5.  (89 - YES) Throughout the monitoring period, planted trees and shrubs must maintain 80% 
survival. Does not necessarily relate to attainment of wetland functions (Survival throughout the 
monitoring period is difficult to assess. Cover could be more appropriate after year 1). 
 
6. (116 - NO) 1-1.5 acres dominated by native emergent wetland plants in the Carex rostrata 
community type (area A) in swales and depressions;  0.5-1 acre dominated by plants other than 
Typha in the Typha latifolia community type (area B)/  Planted areas with 30% cover of desirable 
native wetland species after 1 year and beyond as measured by quadrats in permanent plots.  
Standard deviation of mean cover value in plots will be less than ¼ of the mean value. Too 
rigorous.   
 
7. (116 - NO) 10-12 acres dominated by native scrub/shrub wetland vegetation in the Salix spp.  
community types (areas 4, 5, 7, 8);  30% cover in scrub/shrub areas after 1 year, 50% after 3 
years, 70% after 5 years, as measured along permanent transects using line intercept method.  
Standard deviation of mean cover value along transects will be less than ¼ of the mean value. 
Too rigorous.    
 
8. (116 - NO) 7-9 acres dominated by native forested wetland vegetation in the Alnus 
rubra/Rubus spectabilis, Alnus rubra/Lysichitum americanum, and Fraxinus latifolia/Carex 
obnupta community types (areas 1, 2, 3);  15% canopy cover in forested areas after 1 year, 30% 
after 3 years, >45% after 5 years, as measured along permanent transects using line intercept 
method.  Standard deviation of mean cover value along transects will be less than ¼ of the mean 
value. Too rigorous. 
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9. (116 - NO) 11-13 acres dominated by native emergent wetland plants in the Carex rostrata and 
Carex vesicaria community types (areas A,D).  Planted areas with 30% over of desirable native 
wetland species after 1 year, 50% after 2 years, 65% after 3 years, >80% after 5 years, seeded 
areas >80% cover after 1 year and beyond, as measured by quadrats in permanent plots.  Standard 
deviation of mean cover value in plots will be less than ¼ of the mean value. Too rigorous. 
 
10. (116 - NO) 10-12 acres dominated by native scrub/shrub and forested wetland plants in the 
Alnus rubra/Rubus spectabilis, Alnus rubra/Lysichitum americanum, Fraxinus latifolia/Carex 
obnupta, and Salix spp.  community types (areas 1, 2, 3, 6).  30% cover in scrub/shrub areas after 
1 year, 50% after 3 years, 70% after 5 years; 15% canopy cover in forested areas after 1 year , 
30% after 3 years, > 45% after 5 years;  as measured along permanent transects using line 
intercept method.  Standard deviation of mean cover along transects will be less than ¼ of the 
mean value. Too rigorous. 
 
11. (151 - YES)      Time Elapsed   Minimum % of Ground Area Coverage  

                in which Plants are Massed 
        Forested habitat: 
   1 year    5-10% 
   2 years    10-20% 
   4 years    20-35% 
   6 years    35-50% 
   8 years    50-75% 
Not specific (could be met my anything non-native, including Scot’s broom). 
 
12. (151 - YES)Shrub habitat(scrub/shrub or upland) 
   1 year    10-15% 
   2 years    15-30% 
   4 years    30-40% 
   6 years    40-70% 
   8 years    70-100% 
Not specific (could be met my anything non-native, including Scot’s broom). 
 
13. (151 - NO)   Herbaceous layer 
   1 year    60-80% 
   2 years     80-100% 
   3 years    100% 
   6 years    100% 
   8 years     100% 
Not specific (could be met by Phalaris). 
 
14. (163 - YES) For the total wetland mitigation area: use of the wetland by one species of 
amphibians will be documented by observation of egg masses during the breeding season. Not 
specific (a bullfrog could meet this). 
 
15. (233 – YES)  After 3 years, wetland has 80% survival of facultative species, or is 
supplemented or replaced by a native plant community regenerating a 80% or greater tree, shrub, 
and forb cover. Confusing and vague and does not necessarily relate to the attainment of wetland 
functions (Is cover cumulative?). 
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16. (233 – NO) After 3 years, buffer has 80% survival of planted species, or is supplemented or 
replaced by a native plant community regenerating an 80% or greater cumulative plant cover. 
Does not necessarily relate to attainment of wetland functions (does not specify tree or shrub 
cover - could be met by anything native). 
 
17. (233 – YES) After 3 years, wildlife habitat support will be measured by documentation of the 
areal cover or woody vegetation.  This measurement will be used as an indicator of an increase in 
habitat structure and complexity.  The initial establishment and survival of either planted or 
colonizing tree and shrub species should begin to determine the future habitat structure of the 
wetland and decisions on possible restructuring of the installed plant community, if needed. Not a 
measurable standard. 
 
18. (278 – YES) In wetland areas aerial coverage of canopy, subcanopy, and understory shall be 
at least 50% by year 2 and 90% by year 5 (this applies to both planted and volunteer species). 
Does not necessarily relate to attainment of wetland functions (this standard could be met by a 
wide variety of conditions, including a weedy meadow).  
 
19. (278 – YES) In upland buffer areas, aerial coverage of canopy, subcanopy, and understory 
shall be at least 50% by year 2 and 90% by year 5 (this applies to both planted and volunteer 
species). Does not necessarily relate to attainment of wetland functions (this standard could be 
met by a wide variety of conditions, including a weedy upland site).  
 
20. (294 – YES) By the end of the fifth year, there will be 95-100% coverage. Not specific and 
does not necessarily relate to the attainment of wetland functions (This standard does not specify 
what type of coverage (cumulative or relative), or what should be providing the cover – it could 
be Scotch broom or Canada thistle). 
 
21. (294 – YES) Mitigation shall be considered successful if there is 80% survival of planted 
species one year after planting, and if after 2 years, the revegetated area is thoroughly healthy and 
vigorous.  Additional plantings shall be made necessary to ensure success of the mitigation area 
(WQC condition). Not measurable (What do they mean by healthy and vigorous?). 
 
22. (334 – NO) By the third year, a minimum of 90% survival rate of the individual planted 
species, determined within the sample plots by counting the number of dead individuals and 
comparing that number with the total number of plants in the sample plot, as shown on the as-
built design. Does not necessarily relate to attainment of wetland functions (by the third year a 
measure of percent areal cover could be a better indicator of how the wetland is functioning).  
 
23. (334 – NO) By the third year, a minimum of 90% cover by the planted species, as determined 
by estimating % cover within the individual sample plots. This standard is too rigorous and not 
feasible to attain by the third year (Cover of PLANTED species? Should this standard include 
native (and/or naturally colonizing) plant species?). 
 
24. (378 – NO) There must be at least 75% survival of individual cultivars, transplants, or of 
native naturally colonizing woody plant species.  If planted stock do not survive, but are replaced 
by native naturally colonizing wetland plant species, the project will be judged to meet the 
threshold for successful enhancement with respect to the vegetative component (WQC condition 
and found in the mitigation plan supplement).  *This standard was encountered for two projects 
and assessed for one of them.  
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Not clear or measurable (How do you have survival of naturally colonizing plant species? I think 
what they mean is that if the planted stock do not survive, but native naturally colonizing plant 
species provide a certain amount of cover, then it will be successful?). 
 
25. (10E – YES) If, after two years, plant success is less than 80% of site coverage, additional 
plantings may be required (WQC condition). Confusing and not measurable (What is plant 
success? Does it mean that living plants must cover 80% of the site, and dead plants can cover no 
more than 20% of the site?). 
 
26. (13E – NO) After 3 years, the riparian fringe and tree/shrub zone has 80% survival of each 
planted species.  Does not necessarily relate to attainment of wetland functions (survival after 3 
years). 
 
27. (41E – YES) Vegetative Cover. 

• End of the first growing season; 50% cover 
• End of the second growing season; 75% cover 
• End of the third growing season; 80% cover 
• End of the fourth growing season; 85% cover 
• End of the fifth growing season; 90% cover 

Does not necessarily relate to attainment of wetland function (cover could be non-native and/or 
non-wetland, should specify native wetland cover). 
 
28. (41E – YES) Wetland Vegetation Dominance. 

• End of the first growing season; 20% wetland species (FAC or wetter). 
• End of the second growing season; 30% wetland species (FAC or wetter). 
• End of the third growing season; 40% wetland species (FAC or wetter). 
• End of the fourth growing season; 55% wetland species (FAC or wetter). 
• End of the fifth growing season; 75% wetland species (FAC or wetter).  

Not specific (Need to better define vegetation dominance. Is it 20% cover or 20% of species FAC 
or wetter?  Confusing – not clear what is meant). 
 
29. (50E – NO) Establish at the end of three years, a 75% survivorship of all initial large trees and 
shrub plantings; and 50% survivorship of all small tree and shrub plantings. Poorly worded (What 
does survivorship mean? If it means the same as survival, then at 3 years it is not necessarily 
indicative of wetland function). 
 
30. (50E – NO) Establish 70% ground cover of native vegetation within the wetland creation 
area. Not specific (does not specify wetland vegetation). 
 
31. (50E – NO) Establish a minimum of four native tree species; four native shrub species; and 
two native groundcover species. Does not necessarily relate to attainment of wetland function 
(What does establish mean?). 
 
32. (50E – NO) Provide habitat for waterfowl and other wetland dependent birds through the 
creation of wetland communities. Not measurable. 
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Not Assessed Performance Standards 
 
[Note:  Why a performance was not assessed as part of the Phase 2 evaluation is briefly 
explained in italics at the end of each performance standard.] 
 
1. (9) Establish at the end of the monitoring period a 75% survivorship of all tree and shrub 
plantings and 75% groundcover within the emergent wetland mitigation areas.  It was not the end 
of the monitoring period at the time of the Phase 2 site visit.  
 
2. (9) Establish at the end of the first year a 100% viability of the number of planted trees and 
shrubs.  The Phase 2 site visit occurred during the sixth year. 
 
3. (9) For the 75 acre conservation and stream channel enhancement: No installed structure or 
habitat feature will cause any excessive stream bank erosion or negatively impact the natural 
conditions of the existing headwater wetlands.  The site assessment team did not visit this area 
during Phase 2. 
 
4. (9) For the 75 acre conservation and stream channel enhancement: At the end of the monitoring 
period all installed stream structures will be secure and in place and integrated into the existing 
stream system. The site assessment team did not visit this area during Phase 2. 
 
5. (9) For the 75 acre conservation and stream channel enhancement: Areas designed to provide 
spawning habitat will be established and stable by the end of the monitoring period. The site 
assessment team did not visit this area during Phase 2. 
 
6. (9) For the 75 acre conservation and stream channel enhancement: 80% of the materials 
planted to enhance plant community diversity in the headwater areas along the stream channel 
will be alive and established by the completion of the monitoring program.  The site assessment 
team did not visit this area during Phase 2. 
 
7. (9) For the 75 acre conservation and stream channel enhancement: The mitigation area will not 
be monopolized by invasive or non-native weeds is such vegetation could threaten planted 
material during the monitoring period. The site assessment team did not visit this area during 
Phase 2. 
 
8. (14) Survival of 85% of all plantings after 1 growing season.  This will be calculated through a 
direct count of all dead rooted and severely stressed stock plantings within the permanent sample 
plots.  The Phase 2 site visit occurred after the third growing season. 
 
9. (14) Survival of 80% of all plantings after 2 growing seasons OR a minimum combined tree 
and shrub cover of 5-10% within a representative sample plot. The Phase 2 site visit occurred 
after the third growing season. 
 
10. (14) After two growing seasons, at least 80% of all plantings (average of about 800 stems per 
acre throughout all planting areas) shall survive OR there shall be at least 25% combined cover 
for trees and shrubs (Corps condition). The Phase 2 site visit occurred after the third growing 
season. 
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11. (14) After four growing seasons, at least 80% of all plantings (average of about 800 stems per 
acre throughout all planting areas) shall survive OR there shall be at least 50% combined cover 
for trees and shrubs (Corps condition). The Phase 2 site visit occurred during the fourth growing 
season, not after. 
 
12. (14) After five growing seasons, there shall be at least 65% combined cover for trees and 
shrubs (Corps condition). The Phase 2 site visit occurred during the fourth growing season. 
 
13. (33) The wetland mitigation and buffer areas should have 80% overall coverage of self-
sustaining native wetland vegetation at the end of the five year monitoring program. It was not 
the end of the five year monitoring period at the time of the Phase 2 site visit.  
 
14. (89) Monitoring reports will be submitted to the County after each monitoring period. 
The site assessment team did not contact the County to verify receipt of the monitoring reports, 
therefore this P.S. was not assessed for Phase 2. 
 
15. (116) Except on northwest and extreme southwestern boundaries, where meeting grades of 
adjacent property, surface grades no higher than 59.5 ft.  This is < 1.1 ft above average April 
1994 water surface elevation of 58.4 ft., as monitored at wells 1 and 10 near existing uplands.  At 
a minimum, inundation or saturation within 12” of surface throughout site beyond April 1 in 
years of normal rainfall.  The site assessment team did not measure surface grades and elevations 
during the Phase 2 site visit. 
 
16. (116) To increase flood storage capacity:  Grades of 60-61+feet on existing upland areas 
reduced by 0.5-1.5 ft., except for minimum area needed on northwestern boundaries to meet 
grades of adjacent property.  The site assessment team did not measure surface grades during the 
Phase 2 site visit.  
 
17. (116) In the creek, average values for temperature, dissolved oxygen, pH, conductivity, fecal 
coliform bacteria, total suspended solids, turbidity, ammonia, nitrogen, and phosphorous equal to 
better than baseline conditions, as measured by difference between upstream and downstream 
sampling stations, and using standard statistical analysis.  The site assessment team did not 
measure water quality parameters during the Phase 2 site visit.    
 
18. (116) 10 years after Phase 1 planting, no single area >100 square feet dominated by reed 
canary grass; total cover of reed canary grass on this portion reduced from existing cover of 
approximately 16 acres to < 1 acre after 10 years and for the remainder of the 15-year  
monitoring period.  The Phase 2 site visit occurred during the fourth year. 
 
19. (116) 5 years after Phase 3 plantings, mean Shannon diversity index (H’)>2.0 for all species 
in plots in emergent communities and along transects in scrub/shrub and forested communities.  5 
years after phase 3 plantings, average increase in richness >100% in plots in emergent 
communities and along transects in scrub/shrub and forested communities. The Phase 2 site visit 
occurred during the fourth year and the site assessment team did not measure species diversity in 
plots or transects using the Shannon diversity index. 
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20. (116) Two back channels off the creek, roughly parallel to creek, deep and narrow at 
confluence, broader and shallower upstream.  Bottom elevation of channels 53 ft.  at confluence, 
rising at < 1.5% maximum slope to 56 ft. within 400 lineal ft. of confluence.  Channels 20-40 ft. 
wide for first 400 lineal ft. upstream of confluence to allow for closure of scrub/shrub and 
forested canopy.  The site assessment team did not measure slopes and elevations during the 
Phase 2 site visit.  
 
21. (116) 16 logs and root wads still in place in new channel and its banks after 5 years, at 
intervals of 15-50 ft.  Material will be 10-24 inches in diameter, 10-15 ft. long, and will provide 
shade over portions of the stream channel and aquatic habitat diversity. The Phase 2 site visit 
occurred during the fourth year. 
 
22. (116) Except on southeastern boundaries, where meeting grades of adjacent property, surface 
grades no higher than 59 ft.  This is < 1 ft. above average April 1994 water surface elevation of 
58 ft.  as monitored at wells 16, 20, 24 in existing uplands.  At a minimum, inundation or 
saturation within 12” of surface throughout site beyond April 1 in years of normal rainfall. The 
site assessment team did not measure surface grades and elevations during the Phase 2 site visit. 
 
23. (116) Grades of 60-61 + feet on existing upland areas reduced by > 1 ft., except for minimum 
area needed on southeastern boundaries to meet grades of adjacent property.  All existing 
structures, impermeable surfaces, and fill removed. The site assessment team did not measure 
surface grades during the Phase 2 site visit.  
 
24. (116) 10 years after Phase 1 planting, no single area > 100 square feet dominated by reed 
canary grass; total cover of reed canary grass on this portion reduced from existing cover of 
approximately 1.5 acres to < 0.25 acres after 10 years and for the remainder of the 15 year 
monitoring period.  The Phase 2 site visit occurred during the fourth year. 
 
25. (116) Nuphar or Potamogeton growing on shallow margins of both ponds after 2 years; 
increased cover after 5 years.  The Phase 2 site visit occurred during the fourth year.  
 
26. (116) 5 years after phase 3 plantings, mean Shannon diversity index (H’) > 2.0 for all species 
in plots in emergent communities and along transects in scrub/shrub and forested communities.  5 
years after phase 3 plantings, average increase in richness > 100% in plots in emergent 
communities and along transects in scrub/shrub and forested communities. The Phase 2 site visit 
occurred during the fourth year and the site assessment team did not measure species diversity in 
plots or transects using the Shannon diversity index. 
 
27. (116) 7 logs, 5 snags, and 5 brush piles in place 5 years after installation in year 1.  Logs and 
snags > 24” in diameter and 10-20 ft.  long;  brush piles at installation 3-5 ft. high, 60-100 sq. ft.  
At base, composed of logs and branches 2-8” in diameter, with smaller twigs attached.  Woody 
debris elements to be installed at > 8 widely scattered locations; average distance between 
locations > 200 ft. The Phase 2 site visit occurred during the fourth year.   
 
28. (116) Natural decline of water table during the dry season to expose > 3 acres of unvegetated, 
previously inundated areas, < 30 ft. wide, at edges of ponds during first year (these will be 
colonized by emergent vegetation in 1-3 years). The Phase 2 site visit occurred during the fourth 
year.  
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29. (116) Ponds with 8-24” of water in February and March, in or adjacent to emergent areas that 
contain stems of plants with diameters < 0.25 inches (e.g. Eleocharis, Sparganium, Scirpus).  The 
Phase 2 site visit occurred in late June. 
 
30. (151) 80% of planted trees and shrubs should be living after three years for the project to be 
determined a success (Corps condition and in consultant letter describing monitoring).  The Phase 
2 site visit occurred after the third year.   
 
31. (163) For total mitigation area: open water will be 0.47 acres during the dry season with a 
minimum depth of 12 inches.  Saturated wetland area will be 0.65 acres during the dry season.  
Saturated wetland area will be 5.28 acres during the spring growing season (excluding open 
water).   The Phase 2 site visit occurred in July, which was not during the spring growing season. 
 
32. (163) Phalaris arundinacea (reed canary grass) shall comprise no more than 20% of total stand 
composition at the end of the monitoring period.  It was not the end of the monitoring period 
during the Phase 2 site visit.   
 
33. (163) The use of the site by at least three species of water birds will be documented with a 
photographic record.  The site assessment team did not document the use of the site by water birds 
with a photographic record during Phase 2.   
 
34. (163) At the end of year 5, success of the total revegetation effort in wetland or riparian areas 
shall be based on a minimum of 80% cover of species representative of the area prior to pipeline 
construction (WQC condition).  The Phase 2 site visit did not occur at the end of year five. 
 
35. (233) After 5 years, wetland has about 50% cover of scrub-shrub species.  The Phase 2 site 
visit did not occur after five years. 
 
36. (233) After 5 years, wetland has about 50% cover of forest species. The Phase 2 site visit did 
not occur after five years.   
 
37. (233) After 5 years, at least 90% of the total cumulative cover is native species.  The Phase 2 
site visit did not occur after five years. 
 
38. (233) After 5 years, buffer has about 50% cover of shrub species. The Phase 2 site visit did 
not occur after five years. 
 
39. (233) After 5 years, buffer has about 50% cover of tree species. The Phase 2 site visit did not 
occur after five years. 
 
40. (233) After 5 years, at least 90% of the cover is native species.  The Phase 2 site visit did not 
occur after five years. 
 
41. (233) After 5 years, habitat support measurements as indicated by aerial tree and shrub 
coverage should increase over time.  Habitat structure is predicted to change from a single layer 
of vegetation to multiple layers over time as trees and shrubs become better established and 
continue to mature. The Phase 2 site visit did not occur after five years. 
 
 
 
 



 

Wetland Mitigation Evaluation Study   
Phase 2: Evaluating Success 
Appendix B-Performance Standards 

122

42. (239) At least 80% survival of all plantings.  The mitigation shall be replanted until 80% 
survival is attained (Corps permit special condition). The site assessment team was unable to 
evaluate this P.S.  The Phase 2 site visit occurred in year six, therefore the site assessment team 
could not determine survival of plantings.   
 
43. (243) Survival of 80% of all plantings within the four-acre enhancement planting area OR 
minimum combined tree and shrub cover of the planted stock of 30% after five years. The Phase 
2 site visit occurred during the fourth growing season.  
 
44. (278) If an area includes more than 50% exotic species at the end of year 5 then the 
restoration will not be considered successful for that area and a contingency plan will be required. 
The Phase 2 site visit did not occur at the end of year five. 
 
45. (278) If hydrology in the emergent, scrub/shrub, and forested components consists of 
saturated soil or standing water from depths of 1 inch to 4 feet by year 5 the creation of proper 
hydrology will be considered successful. The Phase 2 site visit did not occur at year five. 

 

46. (294) 100% survival of planted species is expected one year after planting.  The Phase 2 site 
visit occurred during the sixth year after planting. 

 
47. (300) There must be at least 75% survival of individual cultivars, transplants, or of native 
naturally colonizing woody plant species.  If planted stock do not survive, but are replaced by 
native naturally colonizing wetland plant species, the project will be judged to meet the threshold 
for successful enhancement with respect to the vegetative component (WQC condition and found 
in the mitigation plan supplement).  *This standard was encountered for two projects and 
assessed for one of them. 
The site assessment team was unable to assess this standard.  The Phase 2 site visit occurred at 
the end of year 3, therefore survival would have been difficult to assess at the time of the site visit. 

 

48. (400) 90% survival of woody species after the first season of growth.  The Phase 2 site visit 
occurred after the first season of growth. 
 
49. (13E) After 5 years (excluding reed canary grass), the emergent wetland had aerial vegetative 
coverage of at least 85%. The Phase 2 site visit did not occur after five years. 
 
50. (13E) After 5 years (excluding reed canary grass), the emergent zone has >60% coverage by 
FACW or OBL species. The Phase 2 site visit did not occur after five years. 
 
51. (13E) After 10 years, no decrease in vegetative cover in the emergent wetland. The Phase 2 
site visit did not occur after ten years.  
 
52. (50E) Establish at the end of the first year, a 100% survivorship of trees and shrubs.  This 
generally is a normal contractual component of professional landscape installation, with a 
standard one year warranty. The Phase 2 site visit occurred after the first year.  
 
 (116) Yellow pond lily (Nuphar), pondweed (Potamogeton), and other species in the Nuphar 
community type (area C in planting plan) growing on shallow margins of back channels after 2 
years;  increased cover after 5 years.  This standard was removed from monitoring by the 
applicant and approved by the appropriate agencies so it was not assessed in Phase 2.  
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Appendix C 
 

Mitigation Project Evaluation Form 
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Mitigation Project Evaluation Form 
 

Evaluators: ______________________________________________________________ 
 
Date:  
 

Function Rating Sheet 
 
• Please rate the site’s potential to perform the listed functions using the following 

rating system: 
  High   H 
  Moderately High MH 
  Moderate  M 
  Moderately Low ML 
  Low   L 
  Not applicable  NA 
  
• Please rate the site’s opportunity to perform the listed function using: 

“HIGH”, “MODERATE”, or “LOW”. 
 
• Please rate how much the mitigation activity contributed to or improved the 

performance of the function using:  
High   HI 
Moderate  MOD 
Minimal  MIN 
Not at all  NAA 
Negative  NEG 
 

Functions Pre-Pot. Potential  Opportunity Contribution
Removing sediment    
Removing nutrients    
Removing metals & toxic organics    
Reducing peak flows    
Decreasing downstream erosion    
Recharging groundwater    
Habitat suitability - General     
Habitat for invertebrates    
Habitat for Anadromous Fish    
Habitat for Resident Fish    
Habitat for amphibians    
Habitat for wetland associated birds    
Habitat for wetland associated mammals    
Native plant richness    
Primary production/organic export    
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Possible Goals of our Mitigation Policy (and the context in which these 
questions should be answered): 
1) Replace what was lost – as best as possible. (Promotes on-site, in-kind mitigation.) 
2) Improve upon what was lost – do better.  (Promotes off-site, out of kind mitigation.) 
 
 

Questions 
 
1) How well does the wetland mitigation project perform functions? 
*Summarize the results from the table. 

2) How much did the mitigation activity contribute to or improve the performance 
of functions? 

*Summarize the results from the table. 
 
 
3) a.  Is the replacement wetland the same HGM subclass as the lost wetlands?  If 

not, is the HGM subclass of the replacement wetland a natural HGM subclass or 
is it atypical?  Is it appropriate for the landscape? 

 
b.  Is the replacement wetland the same Cowardin class(es) as the lost wetlands? 

 
4) How well does the project attain its performance standards? 
*Use percentage of PS met vs the total number assessed along with raw numbers. 

5) Are any performance standards related to water regime? 
 
6) How well did the project attain “appropriate” or “significant” performance 

standards? 
*This is a way of getting at “is it meeting PS that reflect how the project is progressing?” 

7) Are the performance standards appropriate for monitoring functions and 
ecological success?  

*Such as, do the standards target the features necessary to determine if the objectives 
have been met? Or are the standards worded appropriately to determine if the site is 
progressing toward a self-sustaining system? 
 
 
8) What other performance standards should have been considered as appropriate 

and significant measures of ecosystem success? 
*If the project had poorly worded or inappropriate performance standards, this is an 
opportunity to brainstorm standards that would have been more appropriate.  These might 
be used as suggestions for new 401 conditions or to include in future mitigation plans that 
you are reviewing. 
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9) a. How successful is the project at meeting its goals and/or objectives (e.g. doing 
what it set out to do or what it proposed to do)? 

 
 

b. Are the goals and objectives appropriate for the site? 
 
 
 
10)  a. Was the mitigation plan appropriate for the site?  
 
 

b. How well did the mitigation project fulfill the potential of the site (for 
restoration, creation, or enhancement)?  

*This question is trying to get at how successful the project is at developing a functioning 
ecosystem given the constraints of the site location. 
 
11) To what degree does the wetland mitigation project replace the lost wetlands? 
*Consider the following questions when answering this question: 
What were the important/significant functions lost? 
Were the important/significant functions adequately replaced? 
Did the mitigation provide other functions that were in addition to, or in exchange for, 
functions lost? 
If an exchange of functions occurred, was the exchange appropriate replacement for the 
lost functions? 
 
 
 

Consultant Questionnaire 
 
What factors appear to have contributed to the “success” of the project? 
 
 
 
What factors may have contributed to the “failure” of the project? 
 

 
 
Which of these factors seem to be most important in determining the “outcome of 
the project?  
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Appendix D 
 

Consultant/Applicant Questionnaire 
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Questionnaire for Consultants and/or Contractors 
 

Design 
 
1. Why was the site for mitigation chosen?  Do we need guidelines for how to choose 

sites? 
 
2. What type of mitigation activity(ies) was performed? 
 
3. What type of construction activity(ies) was performed (e.g. excavation, removing 

drain tiles, plugging drainage ditches, removing fill, etc.)? 
 
4. Was baseline monitoring performed? 
 

Construction 
 
5. Was the mitigation site designer on-site or available during construction? 
 
6. Was the same consultant used for design and implementation? 
 
7. Did the consultant have previous experience with mitigation projects? 
 
8. What time of year did construction occur? 
- Grading? 
- Planting? 

 
9. Was all of the construction completed at the same time, or was the project phased? 
 
10. Were problems encountered during construction?  If so, what?  How were they 

addressed? 
 
11. Was there someone to oversee project implementation?  How did this effect 

implementation?  Examples? 
 

12. Did the design change once construction activities commenced?  How and why?   
- What was the impetus for change? 
- Was it documented in an As-built? 

 
13. If design changes were made during construction, was the water regime different?  If 

so, was the planting plan adjusted to reflect this? 
 
14. Were other habitat features required and/or placed (e.g. logs, stumps, rock piles, nest 

boxes)? 
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Hydrology 
 
15. What was the source of water? 
- What type of background information was collected on the source of water? 
- How was the targeted water regime determined? 

 
16. Is wetland hydrology in place?   
 
17. Describe the water regime. 
 
18. Is the water regime supplemented by runoff from any on-site development? 
 

Soils 
 
19. What was the source of the top layers of soil (e.g. on-site, imported, etc.)? 
 
20. Were donor hydric soils used for the top layers of soil at the mitigation site? 
 
21. What techniques were used, if any, to amend the soils (e.g. organics, alder compost, 

leaf composted material, ripping, etc.)? 
- Were soils sterilized?  
- Was the soil inoculated with native soil? 
- Were they cleared off? 

 
22. How were the soils installed? 
 
23. What type of organic or mineral soil was installed (loam, sand, gravel, peat, clay, 

muck)? 
 

Planting 
 
24. What was the source of plant material (e.g. local native plant nursery, nursery from 

out of state, wetland salvage, etc.)? What nursery? 
 
25. Do you have documentation that plant materials were from locally native stock?  If 

so, may we get a copy? 
 
26. Was plant salvage material used?  If so, what did you use and where from?  Did it 

work? 
 
27. What type(s) of plants were used (e.g. cuttings, bare roots, container, seeds, etc.)? 
 
28. Size of plants planted?  Spacing? 
 
29. Who installed the plants (e.g. volunteers, contractor, and any previous experience)? 
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30. When was the planting done – what time(s) of year?  
- For woody vegetation?  For emergent vegetation? 
- How long did plant installation take?  
- Who was in charge of overseeing this? 

 
31. Was phased planting used?  If so, what worked? 
- Was thinning required if the site was inter-planted with conifers? 

 
32. Were planting substitutions made?  If so, why? 
 
33. Were the plants irrigated after installation?   
- How long where they irrigated (48 hrs, first growing season, etc.)?   
- Who was in charge of overseeing this? 

 
34. Were the plants fertilized?  What was used?  Quantity?  And Cost? 
 
35. What steps were taken, if any, to protect the plants from: 
- Herbivory (tubed, taped, etc.)?  Did it work? 
- Invasive vegetation (weed control fabric, mulch, etc.)?  
- Vandalism? 

 
36. Exotic plants on-site? 
 
37. What was the ground cover – seed mix, source?   
-     Native seed mix used? 
-     Did these seeds germinate successfully, or did other seedling species become 

established and dominate the site?   
 

Monitoring 
 
38. Have any monitoring activities been performed?  If so, were all the planned 

monitoring activities carried out? 
 
39. What were the Monitoring methods?  
 
40. Were monitoring reports required? 
- If so, were they performed by the same consultant that designed or implemented 

the site? 
 
41. Were monitoring requirements appropriate to assess the site?  If not, what would you 

suggest? 
 
 
42. When was monitoring done?   
- For what parameters? 
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Management/Maintenance 
 
43. What steps, if any, were taken to control invasive vegetation on the site over time 

(e.g. herbicide application, mowing, plowing, hand pulling, etc.)? 
- How often? 

 
44. Who was in charge of maintenance? 
 
45. Was there a maintenance plan?  Who was contracted and for how long? 

 
46. Was replanting required?  If so, how often?  To what extent (50% of plants, 100%, 

ect.)?   
- What appears to have been the cause of original plant failure? 

 
47. Were there other maintenance activities planned and/or implemented (e.g. litter 

control, etc.)? 
 
48. Was there a contingency plan? 
 
49. Were contingency measures ever implemented?   
- If so, what?   
- When?   
- Did it work? 

 
50. Were bonds (performance, construction, contingency) required? 
- Was funding adequate? 

 
General 

 
51. Is there anything else that was done, in regard to ________ that helped or hurt the 

success of the site? 
 
52. What worked for you, either in regard to a specific element or overall? 
 
53. What would you do differently to avoid problems or increase success? 
 
54. Have any agencies followed-up on the project (e.g. local, state, federal)? 
- Sent a letter? 
- Made a phone call?  
- Performed a site visit? 
 

55. What do you perceive to be needed by agencies to help ensure mitigation projects 
succeed? 

 
56. What can agencies do to help? 
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57. How should Corps permit requirements and 401 conditions be written to ensure that 
projects succeed? 

 
58. Was there any type of land protection mechanism implemented (deed restriction, 

easement, fee-simple transfer, etc.)? 
 
59. Did you spend a lot of money on something that did not work?   
- Did you do something that did work that was worth the money? 
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Appendix E 
 

Technical Assistance Groups 
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Advisory Committee 
 
Joan Cabreza (USEPA)    Chris McAuliffe (USACOE)   
Anna Mockler (wetland consultant)    T.J. Stetz (USACOE)   
Linda Storm (USEPA)    Emily Teachout (USFWS) 
Yvonne Vallette (USEPA)    Bob Zeigler (WDFW) 
      
 
Members of the Site Assessment Teams  
 
Ann Boeholt (Ecology)    Dick Clark (EPA) 
Lauren Driscoll (Ecology)    Patricia Johnson (Ecology)  
Perry Lund (Ecology)     Chris Merker (Ecology) 
Susan Meyer (Ecology)   Dana Mock (Ecology)  
Anna Mockler (wetland consultant)    Brad Murphy (Ecology) 
Cathy Reed (Ecology)     Mark Schuppe (Ecology) 
Stephen Stanley (Ecology)    Erik Stockdale (Ecology) 
Linda Storm (EPA)     Sarah Suggs (Ecology) 
 
 
Members of the Site Evaluation Teams 
 
Ann Boeholt (Ecology)    Lauren Driscoll (Ecology) 
Tom Hruby (Ecology)     Patricia Johnson (Ecology) 
Perry Lund (Ecology)     Andy McMillan (Ecology) 
Chris Merker (Ecology)     Susan Meyer (Ecology) 
Dana Mock (Ecology)     Brad Murphy (Ecology) 
Cathy Reed (Ecology)     Mark Schuppe (Ecology) 
Stephen Stanley (Ecology)     Erik Stockdale (Ecology) 
Sarah Suggs (Ecology) 
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Appendix F (Samples) 
 

Project Summaries 
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Two examples of project summaries have been provided in this sample Appendix F.  The 
complete Appendix F (Ecology Publication # 02-06-010) provides project summaries for 
all 24 projects evaluated in Phase 2.  The samples are provided to show what types of 
information were utilized to assess and evaluate the sites, including the rationale we used 
to make our determinations. If you would like the complete project summaries (100 + 
pages), see below for order information.   

 
 
 

CDROM (also contains the complete Phase 2 Report) 
Department of Ecology 

Publications Distribution Center 
P.O. Box 47600 

Olympia, WA 98504-7600 
(360)407-7472 

jewi461@ecy.wa.gov 
 

OR 
 

Paper Copy at cost (separate from the Phase 2 report) 
Department of Printing On-line Ordering 

http://www.prt.wa.gov 
 

OR 
 

This complete document is available on the  
World Wide Web at: 

http://www.ecy.wa.gov/programs/sea/mit-study/ 
 
 
 
 
 
 
 
 
 
 

 
 
 
Note:  Plants are abbreviated in most cases with a four-letter acronym.  The first two letters 
are from the first two letters of the genus and the second two letters are the first two letters 
of the species.  For example PHAR is the abbreviation for Phalaris arundinacea or Reed 
canary grass.  A complete plant species list is available at the end of the complete Appendix 
F (Publication # 02-06-010). 
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#378 

 
Impact information 
This project, implemented by a private entity, is located in Clark County. It entailed the filling of 
1.6 acres of wetlands under a U.S. Army Corps of Engineers Nationwide 26 (headwaters and 
isolated waters discharges) permit. [Note: additional wetland acres, determined to be prior 
converted croplands (PCC), were impacted and were not in the Corps jurisdiction.] The impacts 
were to several small palustrine emergent, temporarily flooded to seasonally saturated hillside 
seep and depressional closed swale wetlands (the on-site wetlands were also mapped on the 
National Wetland Inventory (NWI) as palustrine, emergent, seasonally flooded). Several small 
wetlands at the edge of the cropland contained some tree and shrub canopy.  
 
According to the Clark County Wetlands Protection Ordinance, on-site wetlands were Category 4 
“wetlands that are smaller, isolated, and less diverse vegetatively.  It is possible to replace these 
wetlands and even improve them from a habitat standpoint.  Category 4 wetlands do provide 
important functions and losses must be mitigated.  Intermittent streams not utilized by salmonids 
are also included in this category.” The PCC wetlands on-site were rated Category 5, which were 
not regulated by the Clark County Wetlands Protection Ordinance.   
 
Dominant vegetation and water sources 
There were several small grass dominated wetlands impacted.  1- A swale wetland dominated by 
PHAR. 2-Hillside seep wetlands dominated by CAOB, JUEF, HOLA, FEAR, and ANOD, 3- 
Others dominated by JUEF, HOLA, ALPR, Agrostis spp., tall buttercup (RAAC), RARE, and 
PHAR. The site forms the headwaters of an unnamed tributary of a river.   
 
Functions provided 
There was not a detailed description of the functions provided by the on-site wetlands. 
 
Other details 
NRCS and the Corps had to verify the delineation due to the mixed use of the site in agricultural 
and non-agricultural uses.  Most of the area had been cleared and used to grow annual crops or as 
pasture.  No active cultivation occurred on the site for a couple of years, however, corn was 
seeded on the northern portion of the site in 1991. The NRCS PCC determination applies to the 
agricultural wetlands on-site since they were cleared prior to 1985, have been cropped with a 
commodity crop at least once every 5 years since 1981, and were not inundated for 15 or more 
consecutive days during the growing season.   
 
Wetland Mitigation Required/Implemented  
This project required the enhancement of 6.86 acres of agriculturally degraded wetlands on-site 
and a 37.5-foot buffer.  The wetland to be enhanced was a large headwater wetland area that ran 
east-west through the center of the northern portion of the site.  Vegetation was dominated by 
reed canarygrass. Prior to enhancement the wetlands were considered to be Category 4 “wetlands 
that are smaller, isolated, and less diverse vegetatively,” according to the Clark County Wetlands 
Protection Ordinance.  The goal of the mitigation plan was: 

• To compensate for the loss of functions of 1.6 acres of low quality wetlands through 
enhancement of 6.86 acres of low quality wetland and creation of a stream corridor 
with the associated fringe wetlands and riparian zone on the site.   
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More specific objectives outlined in the mitigation plan were as follows:   
• Excavate two ponds that will each have open water and emergent vegetative 

components along with a scrub-shrub shoreline.  This combination of vegetative 
classes will provide an increased diversity of habitat for both wetland dependent 
animals that currently exist on site; 

• Storm water entering the enhancement area will pass through bio-filtration swales 
and meet the quality requirements of the Puget Sound Stormwater Manual.  The 
ponds will provide increased water quality by allowing sediments to settle out of the 
storm water and removal of nutrients and toxicants through plant uptake; 

• The riparian zone (stream channel and buffer zone) will provide a corridor for animal 
movement through this area down to the fork of the river, which this tributary 
empties into; 

• Although, there is a small chance of flooding on this site, the ponds and fringe 
wetlands should protect from downstream flooding by providing storm water storage 
areas; 

• Bat boxes and raptor perch poles will be constructed to provide these animals the 
opportunity to use this area; 

• Large woody debris will be placed within the riparian zone to provide micro-habitats 
and perch areas for animals using the site; and 

• An enhanced buffer zone is being provided to protect the wetland and stream corridor 
and provide increased plant diversity.   

 
Major mitigation actions included: 
1. Excavation of the top 18”-24” of the site to remove the mat of reed canarygrass and the 

potential seed base for re-growth;  
2. Excavation of two ponds and a connecting channel;  
3. Planting the riparian zone with native vegetation (hydroseed in emergent areas),  
4. Placement of large woody debris within the riparian zone; 
5. Construction of bat boxes and raptor perch poles; and  
6. Creation of biofiltration swales within the buffer zone.    
Grading was completed in the late summer and planting of emergent hydroseed in the fall and 
bare root plants in the winter.  Plants were irrigated for the first growing season.  The hydrologic 
regime was to be supported by groundwater and storm water runoff.  Monitoring was required for 
five years to assess survivability of planted species.  Replanting has occurred every year to get 
back to 100%.   
 
Also, the mitigation plan stated that the proposed enhancement would raise the wetland 
classification from Category 4 to Category 2 wetlands (wetlands greater than five contiguous 
acres in size, which have two or more wetland subclasses and open water).  The buffer would also 
be enhanced from Type D (areas with monotypic or no vegetation; or areas with a predominance 
of exotic species) to Type B (immature versions of Type A?).   
 
Site Assessment Information 
This site was approximately 2 years old at the time of the site visit.  The site assessment team 
(SAT) identified approximately 3.26 acres of enhanced wetland.  This is NOT within the 10% 
margin of error for acreage establishment.  They were required to enhance 6.86 acres of non-
native emergent wetland.  It is assumed that during re-contouring of the site, upland areas were 
unintentionally created resulting in a loss of 3.6 acres of wetlands.  The site was a depressional 
outflow, emergent (1.79 acres), open water (0.39 acres) and aquatic bed (1.08 acres) wetland.  
Two ponds on either end of the site were connected via a meandering seasonally flooded channel.  
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This site was considered an atypical Hydrogeomorphic (HGM) class because it had exaggerated 
morphology.   
 
The drier areas of the site were dominated by grass spp., including Agrostis spp. and Holcus spp.  
The two ponds were dominated by TYLA and SCAC, with some ELPA and Sparganium spp.  A 
couple of Potamogeton spp. also dominated the ponds.  Wild rice has become more abundant in 
the eastern pond area as well.   
 
Wildlife observations included: a belted kingfisher, male and female American kestrel nesting in 
a snag, barn swallow, red-wing blackbird, bullfrogs, tree frogs, rat or field mouse (dead), 
American crows, song sparrows, olive-sided flycatcher, American goldfinch, cedar wax wings, 
lazuli bunting, dragonflies, swallow-tail butterfly, and a orange sulfur butterfly.  
 
This site was considered a Category 3 (21 points) wetland according to the WA State Wetland 
Rating System for Western Washington. 
 
A 37.5 foot forested buffer zone was proposed.  A forested buffer has not been established and 
will not establish unless it is replanted because survival was minimal at best.   
 
Site Evaluation Results 
Did the mitigation project achieve the ecologically relevant measures? 
1. The mitigation project did not establish the acreage (within 10%) for the required mitigation 

activity (3.26 acres established / 6.86 acres required);  NO 
2. This project had two performance standards (P.S.): 

• Two of the P.S. were assessed during Phase 2, 
• None of the assessed P.S. were attained (0%), 
• One of the assessed P.S. was considered to be significant, and 
• The significant P.S. was not attained (0%).  

Therefore, this project did not attain the significant P.S.    NO 
3. This project did not fulfill the appropriate goals and objectives.  The site did not meet the area 

goal, there was no scrub-shrub habitat established along the shoreline, the buffer was not 
enhanced, and there was not a riparian zone for animal movement.  A few objectives that 
were fulfilled, but were not considered significant, were the placement of large woody debris, 
perch poles and bat boxes throughout the wetland.    NO 

Based on the above, the mitigation was determined to be NOT achieving the ecologically 
relevant measures.   
 
Phase 1 comparison – This mitigation project was determined to not be built to plan (there was 
no as-built available) in Phase 1. Grading was not completed as planned and some of the habitat 
structures were not present. The two assessed P.S. were not attained in Phase 1 or Phase 2 (0%).  
This project was determined to be not in compliance in Phase 1. 
 
Did the mitigation project adequately compensate for the impacts? 
The following table provides an overview of the results from the function assessment evaluations. 
Due to a lack of detailed information on the pre-enhancement sites potential to perform functions, 
the site evaluation team used the physical description of the characteristics and structure of the 
wetland and relied on expert knowledge to determine the level of functioning prior to 
enhancement activities.  This was done using the approach for decision-making (Hruby, 1999). 
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FUNCTION Pre-P. Poten. Oppor. Contri. Comments 
Sediments MH MH H NAA Ponds increase, but lost 

wetland area for this to be 
performed. Net result =No 
change. 

Nutrients M M H NAA Performing at this level 
before. 

Metals/toxic organics M MH H MOD Added standing water, which 
decreased pH. 

Peak flows L ML H MOD Excavated, deeper water 
provides some storage. 

Downstream erosion L ML H MOD Excavated, deeper water 
provides some storage. 

General habitat L M L MIN  
Invertebrates L M - MOD  
Amphibians L L - NAA Performed at this level 

before. Also, bull frogs 
present. 

Anadromous fish L M L MIN No access 
Resident fish L M - MOD  
Wetland assoc. birds L M - MOD  
Wetland assoc. mammals L M - MOD  
Native plant richness L M - MOD Went from PHAR to 56 

natives. 
Primary prod/export M MH - MIN  
*Pre-P. = pre-potential of the site to perform a function; Poten. = current potential of the site to perform a function; Oppor. = 
opportunity of the site to perform function; Contri. = contribution of mitigation activities to the performance of a function. 
*NA = Not Applicable; L = Low; ML = Moderately low; M = Moderate; MH = Moderately high; H = High. 
*NAA = Not at all contributing; MIN = Minimal contribution; MOD = Moderate contribution; HI = High contribution. 
 
Summary of Functions 

− Water quality – Moderately high potential, Minimal contribution  
− Water quantity – Moderately low potential, Moderate contribution  
− General habitat – Moderate potential, Minimal contribution 

 
Overall Rationale 
This project resulted in impacts to 1.6 acres of PHAR dominated wetlands. The mitigation 
activities were to result in the enhancement of 6.86 acres of existing wetlands.  The SAT 
identified 3.26 acres of wetlands on-site.  Grading and excavation resulted in an apparent loss of 
3.6 acres of wetlands in addition to the 1.6 acres of wetlands impacted for the development. 
 
In the areas that were determined to be wetland, the mitigation activities had a moderate 
contribution to water quantity functions by excavating two deep ponds at either end of the site, 
which provide some storage in area with a high opportunity to perform this function.  The 
mitigation activities had a minimal contribution to the other functions and may have even 
contributed negatively to water quality functions by allowing storm water to enter the site.  Water 
quality functions were the main functions that were lost and the mitigation activities had a 
minimal contribution to water quality functions.  Also, the opportunity for the site to provide 
general habitat functions is minimal due to the small width of the buffers and the surrounding 
development. The mitigation activities, therefore, did not replace the functions lost, but did 
provide an exchange of functions by providing water quantity functions.  The mitigation activities 
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(excavation) appear to have resulted in the loss of wetland area on the site resulting in an overall 
decrease in wetland functions provided by the site.  It was determined that this mitigation 
project DID NOT adequately compensate for the impacts.   
 
Overall Success and Possible Factors Correlated with Success 
This enhancement project was considered NOT SUCCESSFUL (the project did not achieve the 
ecologically relevant measures and did not adequately compensate for the impacts).  The main 
factors that could have determined the outcome of this project are listed below.  
Contributed to success 

• Hydroseed mix worked well for native plant diversity; and  
• Excavation of PHAR seemed to work. 

Did not contribute to success 
• Compaction of soil;  
• Lack of soil nutrients resulted in high plant mortality (lack of thriving);  
• Poor grading (may have resulted in more loss of wetland area); and 
• Lack of experience of excavator operator. 

 
Was the mitigation site the same HGM and Cowardin class(es) as the impacts? 
Most of the impacts were to depressional closed emergent wetlands.  The mitigation site is a 
depressional outflow, emergent, open water and aquatic bed wetland with exaggerated 
morphology (pre-enhancement the site was a swale). Thus, it is of an atypical HGM subclass and 
is not the same as the impact site.  The enhanced area was once all emergent and some areas are 
now open water and aquatic bed.  Therefore, the mitigation site was partly the same Cowardin 
class as the impact. The mitigation activities resulted in 5.07 acres of emergent loss as a result of 
conversion to open water, aquatic bed and upland (due to grading and recontouring the site). 
 
Ecological Condition 
Hydroperiods 
This mitigation site had areas with permanent flooding or inundation and seasonal flooding or 
inundation (> 1 month). 
 
Dominance by Non-native Plant Species 
At the time of the site visit, non-native species dominated 1-24% of the cover within the wetland.   
 
Plant Species Diversity 
The SAT identified 56 native species and 14 non-native species on this site. 
 
Buffers 
At the time of the site visit, this site had a low quality buffer (have paved roads within 25m 
around at least 5% of the wetland or within 50m for greater than 50% of the circumference of the 
site).  
 
Corridors and Connectivity 
 At the time of the site visit, this site did not have any corridors or connections to other habitat 
areas.   
 
Land Uses 
Within 1 km of the wetland mitigation area the land uses were as follows:  31 % developed (22% 
high density residential, 7% low density residential, 2% urban/commercial), 38% undeveloped 
(25% undeveloped forests, 13% other undeveloped areas), and 31% agriculture.
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#400 

 
Impact information 
This project, implemented by a private entity, is located in Snohomish County. It entailed the 
filling of 1.54 acres of wetlands under a U.S. Army Corps of Engineers Nationwide 26 
(headwaters and isolated waters discharges) permit.  The impacts were to a palustrine emergent, 
seasonally flooded slope wetland system.  There was no wetland rating available for the impacted 
wetlands.  
 
Dominant vegetation and water sources 
Vegetation was dominated by JUEF, which provided 80% cover in some places, and pasture 
grasses.  The wetlands were associated with groundwater seepage. On-site wetlands had a long 
history of drainage and use as a pasture/hayfield. 
 
Functions provided 
The wetlands discharged groundwater via seeps and contributed water during peak rain events. 
Emergent vegetation took up available nutrients, but the wetlands were too sloped to trap 
sediments and toxicants.  The wetlands provided forage for songbirds and small mammals (1995 
Mitigation Plan). 
 
Wetland Mitigation Required/Implemented 
This project required the creation of 2.03 acres of wetlands on-site, in two areas (A & B), and the 
enhancement (incorporation) of 0.32 acres of wetlands in one of the areas.  In addition, 2.27 acres 
of upland buffer was required.  The goals of the mitigation plan were:  

• To provide 1:1.25 replacement of wetland acreage by creating two new wetland areas;  
• To provide an upland buffer for the created wetlands; and  
• To produce the following plant associations: douglas-fir forest, red alder/black 

cottonwood patches, Pacific willow scrub-shrub/forested patches, emergent/aquatic 
marsh, and patches of grassy meadow (1995 Mitigation Plan).   

The created wetlands were designed to detain larger volumes of water and to provide greater 
diversity of wildlife habitat than the JUEF dominated wet meadow that was impacted.  The 
proposed Cowardin classification of the mitigation areas was forested, scrub-shrub and emergent.   
 
Major mitigation actions included: 
1. Excavation and regrading to create various vegetated islands and berms; 
2. Dense planting; and  
3. Water routing via installation of a series of french drains to intercept surface and groundwater 

moving through the sloped portion of the site (there are two separate wetland areas that are 
separated by a road).  

The overall strategy was to reproduce a matrix community typical of early successional stages of 
vegetation in the Pacific Northwest.   
 
Plantings were done in the spring and early summer.  Due to heavier than expected stormwater 
inputs, the water level of Area B was about a foot higher than its target elevation, therefore 
planting was completed later than expected.  Islands were to be planted with clumps (CAOB, 
OESA, SCAC, ELPA, SCMI, ALPL-AQ), whips (POTRI, SALA), bare root (ALRU, PSME, 
THPL), and seeds (DECE, LOMU, FERU).  A mass planting strategy (plant in large, dense 
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quantities) was implemented on this site.  Plantings were maintained by mechanically clearing 
weeds and grasses from around the plants.  Water levels in both areas were controlled by the 
elevation of a notch in a log weir.  Monitoring was required for five years to assess revegetation 
success and to provide photodocumentation.   
 
Site Assessment Information 
This site had two areas that were completed at different times.  Area A was approximately 3 years 
old at the time of the site visit and Area B was approximately 2 years old at the time of the site 
visit.  The site assessment team (SAT) identified approximately 3.14 acres (2.82 acres of creation 
and 0.32 acres of enhancement) of wetland.  [Note:  Mitigation also included the establishment of 
2.27 acres of buffer, which we did not assess.]  They were required to create 2.03 acres of 
wetland.  The SAT was unable to determine if the additional 0.79 acres that was created was at 
the expense of buffer.  The SAT did note that there was pretty good survival of planted species in 
the buffer area.  It was determined that the combined acreage of the two areas was within the 10% 
margin of error for acreage establishment.   
 
There are two mitigation areas for this project: 

• Area A (1.52 acres) is a scrub-shrub (0.36 acres), emergent (0.81 acres) and aquatic bed 
(0.35 acres) wetland. At the time of the site visit, the vegetation in the scrub-shrub areas 
had nearly attained the height required for the forested class (>20 feet). This area is a 
depressional outflow wetland. It is considered atypical for two reasons: water levels are 
controlled via a weir and depressions in a slope are typically not natural in this 
landscape setting.  The dominant vegetation species in Area A were ALRU, Salix spp., 
SCAC, SCMI, CAST, JUEF, and TYLA.  Aquatic bed species were Utricularia spp. 
(flowering), Potamogeton spp., and Alisma spp.  Area A has standing water throughout 
the year, ranging in depth from 2 feet to a few inches.  This site was considered to be a 
Category 2 (23 points) wetland according to the WA State Wetland Rating System for 
Western Washington.   

• Area B (1.62 acres) is an emergent wetland.  There were small areas of scrub-shrub 
vegetation, which were not large enough to be counted as a Cowardin class.  Area B is 
also a depressional outflow wetland.  It is considered atypical for two reasons: water 
levels are controlled via a weir and the banks had exaggerated morphology (steep sides). 
Area B was dominated by TYLA and TYAN.  In the southern area, which had longer 
duration inundation, there were pockets of Salix spp. with SPEM, ELPA, JUEF, Alisma 
spp., SCMI, and SCAC.  The other end was much drier with bare ground.  Area B 
receives surface water inputs from numerous sources including roadside stormwater 
(off-site), stormwater detention ponds on-site, Area A (on-site), and from overflow in 
the case of flooding.  Water depths range from 2 feet during the wettest part of the year 
to pockets of soil saturation during the driest parts of the year.  Water that spills over the 
control weir is discharged from the wetland via a culvert. This site was considered to be 
a Category 3 (9 points) wetland according to the WA State Wetland Rating System for 
Western WA.   

 
Wildlife observations included: song sparrows, Cedar waxwings, red-wing blackbirds, red-tail 
hawks (2 adults and 2 fledglings), common snipe, American robin, cowbirds, European starling, 
house finch, barn swallow, warbler spp., violet-green swallow, and tree frogs. Within 20m we 
observed an American goldfinch, turkey vulture, flicker, rock dove, and a sharpshin hawk.  
 
Problems included mice damage in the form of trunk girdling in the grassy meadow area and 
encroachment of blackberries.   
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Site Evaluation Results 
Did the mitigation project achieve the ecologically relevant measures? 
1. The mitigation project established the acreage (within 10%) for the required mitigation 

activity (3.14 acres out of 2.35 acres); YES 
2. This project had three performance standards (P.S.): 

• Two of the P.S. were assessed during Phase 2,  
• One of the assessed P.S. was attained (50%), 
• Both of the assessed P.S. were considered to be significant, and  
• One of the significant P.S. was attained (50%). 

Therefore, this project somewhat attained the significant P.S.   SOMEWHAT 
3. This project fulfilled the appropriate goals and objectives.  The mitigation provided greater 

than 1.25:1 replacement and provided the necessary plant associations.  Buffers were present, 
although the SAT did not assess them. YES 

Based on the above, the mitigation project was determined to be SOMEWHAT achieving the 
ecologically relevant measures. 
 
Phase 1 comparison - This mitigation project was determined to be built to plan in Phase 1.  Of 
the 3 P.S. for this mitigation project two could be assessed with the Phase 1 methods. Both of the 
P.S. were met (100%).  [Note: One of the standards that was met in Phase 1 was not attained in 
Phase 2.] This project was determined to be in compliance in Phase 1.   
 
 Did the mitigation project adequately compensate for the impacts? 
The following table provides an overview of the results from the function assessment evaluations 
for Site A. Area A is an atypical (HGM type) depressional outflow wetland.  The scores form the 
function assessment models for typical depressional outflow wetlands could not be used. 
Therefore, the potentials were determined based on the data/characteristics collected on the 
function assessment forms rather than the calculated scores.   
 
FUNCTION Pre-P. Poten. Oppor. Contri. Comments 
Sediments NA MH L HI  
Nutrients NA ML H HI  
Metals/toxic organics NA M H HI  
Peak flows NA M M HI  
Downstream erosion NA M M HI  
General habitat NA M L MOD  
Invertebrates NA MH - HI  
Amphibians NA M - HI  
Anadromous fish NA ML L MIN  
Resident fish NA ML - MOD  
Wetland assoc. birds NA M - HI  
Wetland assoc. mammals NA L - MIN  
Native plant richness NA M - HI  
Primary prod/export NA MH - HI  
*Pre-P.= pre-potential of the site to perform a function; Poten. = current potential of the site to perform a function; Oppor. = 
opportunity of the site to perform function; Contri. = contribution of mitigation activities to the performance of a function. 
*NA = Not Applicable; L = Low; ML = Moderately low; M = Moderate; MH = Moderately high; H = High. 
*NAA = Not at all contributing; MIN = Minimal contribution; MOD = Moderate contribution; HI = High contribution. 
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The following table provides an overview of the results from the function assessment evaluations 
for Area B. Area B is an atypical (HGM type) depressional outflow wetland.  The scores form the 
function assessment models for typical depressional outflow wetlands could not be used. 
Therefore, the potentials were determined based on the data/characteristics collected on the 
function assessment forms rather than the calculated scores.   
 
FUNCTION P.Pot. Poten. Oppor. Contri. Comments 
Sediments NA MH H HI  
Nutrients NA M H HI  
Metals/toxic organics NA M H HI  
Peak flows NA M H HI  
Downstream erosion NA M H HI  
General habitat NA L L *MIN *This reflects the average 

contribution for the other 
species specific habitat 
contributions. 

Invertebrates NA ML - MOD  
Amphibians NA ML - MOD  
Anadromous fish NA L L NAA  
Resident fish NA L - MIN  
Wetland assoc. birds NA ML - MOD  
Wetland assoc. mammals NA L - MIN  
Native plant richness NA ML - MOD  
Primary prod/export NA MH - HI  
*Pre-P. = pre-potential of the site to perform a function; Poten. = current potential of the site to perform a function; Oppor. = 
opportunity of the site to perform function; Contri. = contribution of mitigation activities to the performance of a function. 
*NA = Not Applicable; L = Low; ML = Moderately low; M = Moderate; MH = Moderately high; H = High. 
*NAA = Not at all contributing; MIN = Minimal contribution; MOD = Moderate contribution; HI = High contribution. 
 
Summary of Functions for Area A 
− Water Quality – Moderate potential, High contribution  
− Water Quantity – Moderate potential, High contribution  
− General Habitat – Moderate potential, Moderate contribution 
 
Summary of Functions for Area B 
− Water Quality – Moderate potential, High contribution  
− Water Quantity – Moderate potential, High contribution  
− General Habitat – Low potential, Minimal contribution  
 
Overall Rationale 
This project resulted in impacts to 1.54 acres of emergent slope wetlands. The mitigation 
activities resulted in the creation of 2.82 acres of wetlands and enhancement of 0.32 acres of 
wetlands.  The mitigation area replaced the lost wetland area and functions associated with the 
lost wetland area at an almost 2:1 ratio.  The mitigation activities also resulted in a high 
contribution to the potential of the site to perform water quality and water quantity functions that 
were not being performed to a significant extent by the filled slope wetlands.  The created 
wetlands provided additional functions, including peak flow reduction and flood alteration that 
were determined to be regionally necessary.  The mitigation had a minimal contribution to 
wildlife habitat, but provided this at an almost 2:1 ratio.  It was determined that this mitigation 
project adequately COMPENSATED for the impacts.   
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Overall Success and Possible Factors Correlated with Success 
This creation project was considered MODERATELY SUCCESSFUL (the project somewhat 
achieved the ecologically relevant measures and adequately compensated for the impacts).  The 
main factors that could have determined the outcome of this project are listed below. 
Contributed to success  

• Continuity - the same experienced consultant was involved throughout the entire project 
(delineation, mitigation plan, implementation, monitoring and maintenance);  

• Adequate hydrologic source;  
• The use of sterile subsoil rather than topsoil;  
• Ongoing maintenance; and  
• The technique of using a wrapped berm on a hillside to create a wetland basin. 

Did not contribute to success 
• Area B was wetter than expected (did not allow for establishment of scrub-shrub 

vegetation on the proposed islands), and therefore did not attain the P.S. for required 
scrub-shrub cover.   

 
Were the mitigation sites the same HGM  and Cowardin class(es) as the impacts? 
The mitigation project resulted in the creation of two depressional outflow wetlands, while the 
HGM subclass of the filled wetlands was slope.  In addition, the mitigation sites were of an 
atypical HGM subclass because the morphology of the depressions was exaggerated and the 
water levels were controlled by a weir.  A typical HGM subclass for this project’s landscape 
position would have been a slope wetland.  The mitigation wetlands consisted of emergent, scrub-
shrub, and aquatic bed with some open water, whereas the wetlands lost were emergent.  The 
mitigation was somewhat the same Cowardin classes as the impacts. 
 
Ecological Condition 
Hydroperiods 
Both Areas A and B had areas with seasonal flooding or inundation ( >1 month). Area A also had 
areas with permanent flooding or inundation and saturation (seldom inundated).  
 
Dominance by Non-Native Plant Species 
At the time of the site visit, non-native species dominated 1-24% of the cover within both Areas 
A and B. 
 
Plant Species Diversity 
The SAT identified 36 native species and 9 non-native species in Area A and 29 native species 
and 9 non-native species in Area B. 
 
Buffers 
At the time of the site visit, both wetland areas had low quality buffers (have paved roads within 
25m around at least 5% of the wetland or within 50m for greater than 50% of the circumference 
of the site).  
 
Corridors and Connectivity 
 At the time of the site visit, neither area had any corridors or connections to other habitat areas.   
 
Land Uses 
Within 1 km of the wetland mitigation areas the land uses were as follows: 63% developed (21% 
high density residential, 16% low density residential, 26% urban/commercial), 17% undeveloped 
areas (8% undeveloped forests, 9% other undeveloped areas) and 20% agriculture. 


