

Hamilton, Ada

To: Myers, Dale - TCP (ECY)
Cc: Greisler, Russell; Kiernan, James
Subject: Chevron 209335 N 45th Street Seattle Quarterly Status Update 07142022

Hello Dale,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress update for Chevron site 209335 located at 1215-1225 North 45th Street in Seattle, Washington. This update satisfies the requirements of Agreed Order No. DE 19432 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from April 1 through June 30, 2022.

Description of Actions Taken to Comply with Agreed Order

- Arcadis is coordinating with Seattle Department of Transportation to schedule the work described in the Remedial Investigation Work Plan.
- Arcadis coordinated with Bellwether to determine a location within the parking garage to store drums of investigation derived waste until it is picked up for off-site disposal.

Summary of Deviations from Approved Work Plans

- No deviations during this reporting period

Description of Work Planned for the Second Quarter Reporting Period

- Arcadis will coordinate the schedule the field work for the remedial investigation. Field work is tentatively scheduled for September 2022.
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you,

-Ada

Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1100 Olive Way, Suite 800 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

www.arcadis.com