

## Hamilton, Ada

---

**To:** Myers, Dale - TCP (ECY)  
**Cc:** Kiernan, James; Greisler, Russell  
**Subject:** Chevron 209335 N 45th Street Seattle Quarterly Status Update 10142022

Hello Dale,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress update for Chevron site 209335 located at 1215-1225 North 45th Street in Seattle, Washington. This update satisfies the requirements of Agreed Order No. DE 19432 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15<sup>th</sup> of the month following the reporting period. This update summarizes activities completed from July 1 through September 30, 2022.

### **Description of Actions Taken to Comply with Agreed Order**

- Arcadis coordinated with Seattle Department of Transportation and Bellwether to schedule the work described in the Remedial Investigation Work Plan for October 3-7, 2022.

### **Summary of Deviations from Approved Work Plans**

- No deviations during this reporting period

### **Description of Work Planned for the Fourth Quarter Reporting Period**

- Four groundwater monitoring wells were installed as described in the Remedial Investigation work plan on October 3-7. Arcadis will conduct groundwater sampling of the newly installed wells as well as the three existing wells
- Arcadis will coordinate validation of analytical data and will upload the data to EIM.
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you,

-Ada

### **Ada Hamilton**

Project Manager

Arcadis U.S., Inc.

1100 Olive Way, Suite 800 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

[www.arcadis.com](http://www.arcadis.com)