

Wilson, Jeremy

To: Myers, Dale - TCP (ECY)
Cc: Kiernan, James; Bowring, Amanda
Subject: Chevron 90129 - 4700 Brooklyn Ave. - Quarterly Progress Report Third Quarter 2024

Hi Dale,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress report for Chevron site 90129 (“Brooklyn”) located at 4700 Brooklyn Avenue NE in Seattle, Washington. This update satisfies the requirements of Agreed Order No. 13815 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the end of the reporting period. This update summarizes activities completed from July 1 through September 30, 2024.

Description of Work Performed during the Third Quarter Reporting Period

- Quarterly groundwater monitoring was completed on September 11, 2024
- Arcadis received comments on the Draft Feasibility Study Report (FS) from Ecology on September 16, 2024.

Summary of Deviation from Approved Work Plans

- No deviations occurred during this reporting period

Description of Work Planned for the Third Quarter Reporting Period

- Arcadis will submit an MNA Monitoring Work Plan for the site in response to Ecology’s comments on the FS received on September 16th.
- Arcadis will conduct a groundwater monitoring event during the fourth quarter 2024
- Arcadis will continue to prepare and submit quarterly reports to Ecology via email

Please let me know if you have any questions.

Thank you,

Jeremy Wilson, PE

Resilience Field and Portfolio Solutions – Certified Project Manager
Arcadis U.S., Inc.
830 NE Holladay Street, Ste 109 | Portland, OR | 97232 | USA
T +1 503 220 8201
M +1 303 319 6195
www.arcadis.com



Reduce your footprint.
Please consider the environment before printing this email.

Please note my work days are Monday – Thursday