

January 15, 2025

Chris DeBoer
Washington State Department of Ecology
Northwest Regional Office
15700 Dayton Avenue N
Shoreline, Washington 98133-9716
Sent via email

Re: Quarterly Progress Report: Fourth Quarter 2024
Carson Cleaners Site, Cleanup Site ID: 14878
Washington State Department of Ecology Agreed Order No. DE 19805

Dear Mr. DeBoer:

This Quarterly Progress Report is submitted on behalf of Tahn Associates, LLC, and summarizes the activities performed from October 1 through December 31, 2024, as required by the Washington State Department of Ecology (Ecology) Agreed Order (AO) No. DE 19805. This Quarterly Progress Report has been prepared in accordance with the requirements of the AO, Section VII.F, and describes the following:

1. Actions that have been taken to comply with the AO
2. Sampling and testing reports and other data reports received by the Potentially Liable Party
3. Deviations from approved work plans
4. Contacts with representatives of the local community; public interest groups; the press; and federal, state, and tribal governments
5. Problems or anticipated problems in meeting the schedule or objectives set forth in the scope of work and work plans
6. Solutions developed and implemented or planned to address any actual or anticipated problems or delays
7. Changes in Key Personnel
8. Work planned for the next reporting period

Actions During Fourth Quarter 2024

Actions Performed

- Submitted the Third Quarter 2024 Progress Report to Ecology on October 15, 2024.

Sampling and Testing Reports

Partial chemical analytical results were received and the data validation for this portion of the Remedial Investigation Work Plan Addendum 1 (RIWP Addendum 1) monitoring event was

completed. Compound Specific Isotope Analysis results are still pending. The laboratory analytical reports and associated evaluations will be submitted in an upcoming summary memorandum.

Deviations from Approved Work Plans

There were no deviations from approved work plans during this reporting period.

Contacts with Local, State, Federal, or Tribal Representatives

There were no communications with Local, State, Federal, or Tribal Representatives during this reporting period.

Summary of Problems

Problems Encountered

There were no problems encountered during this reporting period.

Changes in Key Personnel

There were no changes in Key Personnel from the previous reporting period.

First Quarter 2025 Planned Work

- Review preliminary groundwater analytical results and evaluate Compound Specific Isotope Analysis results.
- Update Conceptual Site Model based on additional RI data.
- Determine if data are sufficient to move forward with writing the RI in accordance with the AO.

If you have any questions about the Quarterly Progress Report, please call me at (206) 903-3303 or (206) 462-9572.

Best regards,



Halah M. Voges, P.E.
Principal Engineer, Anchor QEA

cc: Nathan Soccorsy and Gavin Casson, Anchor QEA