



Plaza 600 Building  
600 Stewart Street, Suite 1700  
Seattle, Washington 98101  
206.728.2674

January 26, 2017

Washington State Department of Ecology  
3190 160<sup>th</sup> Avenue SE  
Bellevue, Washington 98008-5452

Attention: Ching-Pi Wang

Subject: December 2016 Monthly Progress Report  
Gas Works Park Site RI/FS  
Seattle, Washington  
File No. 0186-846-01

This is the December 2016 progress report for the Gas Works Park Site (GWPS) Remedial Investigation/Feasibility Study (RI/FS) and related work. Work is being performed pursuant to the requirements of the March 18, 2005, Agreed Order No. DE 2008 (AO DE 2008) between Puget Sound Energy (PSE), the City of Seattle (City), and the Washington State Department of Ecology (Ecology) for the GWPS. On March 15, 2013, Ecology approved modification of AO DE 2008 which expanded the area of investigation to include upland areas to ensure the upland to sediment pathway is adequately characterized. This report is organized according to the requirements listed in the AO.

A Settlement, Release and Cost Allocation Agreement between the City and PSE became effective November 1, 2012. The Agreement identifies PSE as the sole party responsible for directing the remaining investigation and cleanup of the entire GWPS. In accordance with the Agreement, monthly progress reports for the entire GWPS prepared under the AO are being prepared by PSE.

## LIST OF ACTIVITIES

The following work for the GWPS was performed in December:

- Reviewed RI/FS comments received from Ecology.
- Designed Play Area treatment infrastructure.
- Met with Ecology on December 8, 2016 to discuss Play Area monitoring well locations, then confirmed locations during an on-site visit with Ecology on December 14, 2016.
- Transmitted the final *Play Area Injection Infrastructure Groundwater Monitoring Network* technical memorandum to Ecology on December 19, 2016.



## **AGREED ORDER MODIFICATIONS/CLARIFICATIONS**

There were no modifications to the AO DE 2008 in December.

## **SCHEDULE DEVIATIONS**

There were no schedule deviations in December.

## **SUMMARY OF DATA RECEIVED**

Laboratory results for the Play Area Investigation were received through December. Data were validated by GeoEngineers and will be submitted to Ecology's EIM database.

Please contact Dan Baker at 206.239.3232 if you have any questions.

Sincerely,  
GeoEngineers, Inc.

  
Sandy Smith  
Project Manager

One copy submitted electronically

cc:	Lorna Luebbe (1) Puget Sound Energy	John Rork (1) Puget Sound Energy	David Graves (1) City of Seattle	Pete Rude (1) City of Seattle	Dan Baker (1) GeoEngineers
-----	--	-------------------------------------	-------------------------------------	----------------------------------	-------------------------------

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.