



SENT VIA E-MAIL AND U.S. MAIL

September 27, 2018

Mohsen Kourehdar, P.E.  
Department of Ecology  
Southwest Regional Office  
PO Box 47775  
Olympia, WA 98504-7775

RECEIVED

OCT 01 2018

WA State Department  
of Ecology (SWRO)

Dear Mohsen:

**SUBJECT: Agreed Order No. DE 13797 – The City of Olympia (Former West Olympia Landfill)  
Progress Report**

This progress report is required under Agreed Order No. DE 13797. It summarizes activities related to our former West Olympia Landfill during the period July 28-September 27, 2018. As you know, this timeframe is when Ecology was conducting its review of our draft *Remedial Investigation Report, West Olympia Landfill Site* (GeoEngineers and Landau, July 27, 2018); thus, the briefness of this progress report.

- The City is in the process of establishing a contract with Landau Associates in partnership with GeoEngineers, Inc. to complete the Remedial Investigation/Feasibility Study activities and reports. The contract will include development of the draft Cleanup Action Plan.
- The City paid Ecology's invoice No. #1T000531-004-AA for charges incurred from January 1 through June 30, 2018.

As always, you can reach me at (360) 753-8793 or [dbuxton@ci.olympia.wa.us](mailto:dbuxton@ci.olympia.wa.us).

Sincerely,

**DONNA BUXTON, LHG**  
Groundwater Protection Program Manager  
Public Works Department

DB/js

\\Calvin\PW Water Resources\DW Planning & Implementation\Donna Buxton\2-WOLF\2 Ecology\Agreed Order -Sept 2016\Progress Reports\2018-09-27 ProgRpt\West Olympia Comm Propty Progress Rpt\_092718.docx